BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

Requirement register · All

Project ref: DEMO/2026

Contract no: 45/2026

REQUIREMENT REGISTER

All

5	1	0	4	1
TOTAL	PENDING	ORDERED	RECEIVED	OVERDUE

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
1	16-Jul-2026	Material	TMT 12 mm Fe500D	10	MT	19-Jul-2026	Normal	Received	
2	18-Jul-2026	Material	TMT 12 mm Fe500D	4	MT	29-Jul-2026	Normal	Received	
3	27-Jul-2026	Material	TMT 12 mm Fe500D	6	MT	29-Jul-2026	Normal	Received	
5	15-Oct-2026	Material	TMT 12 mm Fe500D	4	MT	28-Oct-2026	Normal	Received	
6	24-Oct-2026	Material	TMT 12 mm Fe500D	6	MT	31-Oct-2026 (overdue)	Urgent	Pending	