BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

DAILY PROGRESS REPORT REGISTER

All reports

104	11,443	96,194	110	2,322	9
REPORTS	MAN-DAYS	MAN-HOURS	AVG MANPOWER / DAY	MACHINE-HOURS	HOURS LOST

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-001	14-Jul-2026	Approved	Sunny	17	4	21	171	3	3	0	Site engineer	55,595.25	edited in office (later)
HB-002	15-Jul-2026	Approved	Sunny	14	4	18	175	3	2	0	Site engineer	57,057.75	Day 2 – work as per plan
HB-003	16-Jul-2026	Approved	Sunny	12	4	16	155	3	2	0	Site engineer	55,270.25	Day 3 – work as per plan
HB-004	17-Jul-2026	Approved	Sunny	15	4	19	185	3	3	0	Site engineer	57,951.50	Day 4 – work as per plan
HB-005	18-Jul-2026	Approved	Sunny	16	4	20	163	3	4	0	Site engineer	58,696.75	Day 5 – work as per plan
HB-006	20-Jul-2026	Approved	Sunny	16	4	20	163	3	2	0	Site engineer	58,445.25	Day 7 – work as per plan
HB-007	21-Jul-2026	Approved	Sunny	15	4	19	155	3	1	0	Site engineer	54,295.25	Day 8 – work as per plan
HB-008	22-Jul-2026	Approved	Sunny	22	4	26	211	3	3	0	Site engineer	62,596.75	Day 9 – work as per plan
HB-009	23-Jul-2026	Approved	Sunny	37	4	41	331	3	4	0	Site engineer	175,184.05	Day 10 – work as per plan
HB-010	24-Jul-2026	Approved	Sunny	38	4	42	339	3	9	0	Site engineer	195,432.45	Day 11 – work as per plan
HB-011	25-Jul-2026	Approved	Sunny	51	4	55	443	3	5	0	Site engineer	376,408.15	Day 12 – work as per plan
HB-012	27-Jul-2026	Approved	Sunny	54	4	58	467	3	5	0	Site engineer	250,452.85	Day 14 – work as per plan
HB-013	28-Jul-2026	Approved	Sunny	41	4	45	363	3	5	0	Site engineer	327,781.65	Day 15 – work as per plan
HB-014	29-Jul-2026	Approved	Sunny	91	4	95	807	4	9	0	Site engineer	521,103.16	Day 16 – work as per plan
HB-015	29-Jul-2026	Approved	Sunny	62	4	66	531	3	4	0	Site engineer	209,137.15	Day 16 – work as per plan
HB-016	30-Jul-2026	Approved	Light rain	64	4	68	547	4	7	0	Site engineer	550,183.08	Day 17 – work as per plan
HB-017	31-Jul-2026	Approved	Sunny	49	4	53	427	4	6	0	Site engineer	386,040.99	Day 18 – work as per plan
HB-018	01-Aug-2026	Approved	Sunny	60	4	64	537	4	13	0	Site engineer	418,863.94	Day 19 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-019	03-Aug-2026	Approved	Sunny	88	4	92	787	6	10	1	Site engineer	449,340.00	Day 21 – work as per plan
HB-020	04-Aug-2026	Approved	Light rain	61	4	65	523	4	8	0	Site engineer	277,629.25	Day 22 – work as per plan
HB-021	05-Aug-2026	Approved	Sunny	71	4	75	603	4	8	0	Site engineer	260,902.72	Day 23 – work as per plan
HB-022	06-Aug-2026	Approved	Sunny	54	4	58	467	4	10	0	Site engineer	227,718.72	Day 24 – work as per plan
HB-023	07-Aug-2026	Approved	Sunny	42	4	46	419	4	12	0	Site engineer	261,913.86	Day 25 – work as per plan
HB-024	08-Aug-2026	Approved	Sunny	42	4	46	371	3	8	0	Site engineer	78,396.75	Day 26 – work as per plan
HB-025	10-Aug-2026	Approved	Sunny	51	4	55	443	3	12	0	Site engineer	115,392.75	Day 28 – work as per plan
HB-026	11-Aug-2026	Approved	Sunny	65	4	69	579	3	13	0	Site engineer	267,413.25	Day 29 – work as per plan
HB-027	12-Aug-2026	Approved	Sunny	70	4	74	633	3	16	0	Site engineer	261,686.25	Day 30 – work as per plan
HB-028	13-Aug-2026	Approved	Sunny	90	4	94	813	4	12	0	Site engineer	392,805.78	Day 31 – work as per plan
HB-029	14-Aug-2026	Approved	Sunny	83	4	87	721	4	13	0	Site engineer	318,298.51	Day 32 – work as per plan
HB-030	15-Aug-2026	Approved	Light rain	95	4	99	839	4	16	0	Site engineer	325,858.29	Day 33 – work as per plan
HB-031	17-Aug-2026	Approved	Sunny	70	4	74	735	4	13	0	Site engineer	266,703.88	Day 35 – work as per plan
HB-032	18-Aug-2026	Approved	Sunny	62	4	66	559	4	11	0	Site engineer	195,435.50	Day 36 – work as per plan
HB-033	19-Aug-2026	Approved	Sunny	106	4	110	969	4	11	0	Site engineer	268,824.10	Day 37 – work as per plan
HB-034	20-Aug-2026	Approved	Sunny	59	4	63	507	4	16	0	Site engineer	229,451.96	Day 38 – work as per plan
HB-035	21-Aug-2026	Approved	Sunny	70	4	74	595	4	14	0	Site engineer	278,205.25	Day 39 – work as per plan
HB-036	22-Aug-2026	Approved	Sunny	113	4	117	1,033	4	11	0	Site engineer	329,814.63	Day 40 – work as per plan
HB-037	24-Aug-2026	Approved	Light rain	75	4	79	707	3	13	0	Site engineer	167,627.25	Day 42 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-038	25-Aug-2026	Approved	Sunny	84	4	88	739	3	16	0	Site engineer	151,780.00	Day 43 – work as per plan
HB-039	26-Aug-2026	Approved	Sunny	71	4	75	603	3	10	0	Site engineer	155,253.75	Day 44 – work as per plan
HB-040	27-Aug-2026	Approved	Sunny	94	4	98	787	4	15	0	Site engineer	294,859.24	Day 45 – work as per plan
HB-041	28-Aug-2026	Approved	Sunny	102	4	106	935	4	16	0	Site engineer	384,870.20	Day 46 – work as per plan
HB-042	28-Aug-2026	Approved	Sunny	86	4	90	759	3	5	0	Site engineer	188,416.75	Day 46 – work as per plan
HB-043	29-Aug-2026	Approved	Sunny	101	4	105	843	4	11	0	Site engineer	360,600.45	Day 47 – work as per plan
HB-044	31-Aug-2026	Approved	Sunny	115	4	119	1,051	4	17	0	Site engineer	485,789.41	Day 49 – work as per plan
HB-045	01-Sep-2026	Approved	Sunny	113	4	117	959	4	12	0	Site engineer	546,674.37	Day 50 – work as per plan
HB-046	02-Sep-2026	Approved	Sunny	127	4	131	1,051	4	18	0	Site engineer	605,673.22	Day 51 – work as per plan
HB-047	03-Sep-2026	Approved	Light rain	135	4	139	1,213	4	13	0	Site engineer	536,663.55	Day 52 – work as per plan
HB-048	04-Sep-2026	Approved	Sunny	102	4	106	885	4	14	0	Site engineer	583,302.22	Day 53 – work as per plan
HB-049	05-Sep-2026	Approved	Sunny	135	4	139	1,245	4	17	1	Site engineer	561,551.33	Day 54 – work as per plan
HB-050	07-Sep-2026	Approved	Light rain	133	4	137	1,133	4	17	0	Site engineer	384,093.49	Day 56 – work as per plan
HB-051	08-Sep-2026	Approved	Sunny	123	4	127	1,091	4	15	0	Site engineer	525,366.01	Day 57 – work as per plan
HB-052	09-Sep-2026	Approved	Sunny	111	4	115	923	2	13	0	Site engineer	445,053.76	Day 58 – work as per plan
HB-054	11-Sep-2026	Approved	Sunny	96	4	100	853	1	13	0	Site engineer	196,944.25	Day 60 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-055	12-Sep-2026	Approved	Sunny	85	4	89	743	1	11	0	Site engineer	171,480.75	Day 61 – work as per plan
HB-056	14-Sep-2026	Approved	Sunny	103	4	107	893	1	14	0	Site engineer	468,517.50	Day 63 – work as per plan
HB-057	15-Sep-2026	Approved	Sunny	107	4	111	1,031	1	16	0	Site engineer	659,299.75	Day 64 – work as per plan
HB-058	16-Sep-2026	Approved	Sunny	136	4	140	1,191	1	15	0	Site engineer	497,352.50	Day 65 – work as per plan
HB-059	17-Sep-2026	Approved	Sunny	141	4	145	1,293	1	13	0	Site engineer	629,191.75	Day 66 – work as per plan
HB-060	18-Sep-2026	Approved	Light rain	138	4	142	1,179	1	16	0	Site engineer	599,553.25	Day 67 – work as per plan
HB-061	19-Sep-2026	Approved	Sunny	115	4	119	1,003	1	15	0	Site engineer	452,693.25	Day 68 – work as per plan
HB-062	21-Sep-2026	Approved	Sunny	154	4	158	1,267	1	15	1	Site engineer	756,150.75	Day 70 – work as per plan
HB-063	22-Sep-2026	Approved	Sunny	152	4	156	1,301	1	20	0	Site engineer	765,428.25	Day 71 – work as per plan
HB-064	24-Sep-2026	Approved	Sunny	117	4	121	1,021	1	19	0	Site engineer	378,203.25	Day 73 – work as per plan
HB-065	25-Sep-2026	Approved	Sunny	150	4	154	1,273	2	18	0	Site engineer	632,531.40	Day 74 – work as per plan
HB-066	26-Sep-2026	Approved	Light rain	147	4	151	1,319	2	13	0	Site engineer	604,870.78	Day 75 – work as per plan
HB-067	28-Sep-2026	Approved	Sunny	161	4	165	1,387	2	14	0	Site engineer	616,555.56	Day 77 – work as per plan
HB-068	29-Sep-2026	Approved	Sunny	157	4	161	1,291	2	16	0	Site engineer	652,289.18	Day 78 – work as per plan
HB-069	30-Sep-2026	Approved	Sunny	175	4	179	1,495	4	15	0	Site engineer	599,226.04	Day 79 – work as per plan
HB-070	01-Oct-2026	Approved	Sunny	129	4	133	1,127	4	15	0	Site engineer	562,249.16	Day 80 – work as per plan
HB-071	02-Oct-2026	Approved	Light rain	147	4	151	1,285	4	12	0	Site engineer	570,955.09	Day 81 – work as per plan
HB-072	03-Oct-2026	Approved	Sunny	179	4	183	1,579	4	14	0	Site engineer	544,296.81	Day 82 – work as per plan
HB-073	05-Oct-2026	Approved	Sunny	188	4	192	1,653	4	17	0	Site engineer	919,808.40	Day 84 – work as per plan
HB-074	06-Oct-2026	Approved	Sunny	195	4	199	1,621	4	17	0	Site engineer	1,059,495.78	Day 85 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-075	07-Oct-2026	Approved	Sunny	193	4	197	1,677	4	16	0	Site engineer	899,940.25	Day 86 – work as per plan
HB-076	08-Oct-2026	Approved	Sunny	149	4	153	1,333	4	15	0	Site engineer	822,301.25	Day 87 – work as per plan
HB-077	09-Oct-2026	Approved	Sunny	192	4	196	1,643	4	16	0	Site engineer	1,184,928.05	Day 88 – work as per plan
HB-078	10-Oct-2026	Approved	Sunny	181	4	185	1,519	3	15	0	Site engineer	887,652.50	Day 89 – work as per plan
HB-079	12-Oct-2026	Approved	Sunny	129	4	133	1,143	3	14	0	Site engineer	559,858.50	Day 91 – work as per plan
HB-080	13-Oct-2026	Approved	Sunny	146	4	150	1,203	3	14	0	Site engineer	547,950.50	Day 92 – work as per plan
HB-081	14-Oct-2026	Approved	Sunny	113	4	117	975	3	14	0	Site engineer	414,421.75	Day 93 – work as per plan
HB-082	15-Oct-2026	Approved	Sunny	150	4	154	1,265	3	11	0	Site engineer	510,289.50	Day 94 – work as per plan
HB-083	16-Oct-2026	Approved	Sunny	124	4	128	1,027	1	11	0	Site engineer	527,113.25	Day 95 – work as per plan
HB-084	17-Oct-2026	Approved	Sunny	110	4	114	941	1	8	0	Site engineer	475,784.00	Day 96 – work as per plan
HB-085	19-Oct-2026	Approved	Sunny	131	4	135	1,159	3	12	0	Site engineer	579,015.50	Day 98 – work as per plan
HB-086	20-Oct-2026	Approved	Sunny	121	4	125	1,023	3	11	0	Site engineer	465,965.25	Day 99 – work as per plan
HB-087	21-Oct-2026	Approved	Sunny	137	4	141	1,131	3	11	0	Site engineer	234,064.75	Day 100 – work as per plan
HB-088	22-Oct-2026	Approved	Sunny	146	4	150	1,287	3	12	0	Site engineer	257,782.25	Day 101 – work as per plan
HB-089	23-Oct-2026	Approved	Light rain	130	4	134	1,125	3	11	1	Site engineer	234,939.25	Day 102 – work as per plan
HB-090	24-Oct-2026	Approved	Sunny	125	4	129	1,035	3	11	0	Site engineer	222,155.25	Day 103 – work as per plan
HB-091	26-Oct-2026	Approved	Sunny	96	4	100	803	3	10	0	Site engineer	192,651.50	Day 105 – work as per plan
HB-092	27-Oct-2026	Approved	Sunny	117	4	121	1,005	3	9	0	Site engineer	235,008.75	Day 106 – work as per plan
HB-093	27-Oct-2026	Approved	Sunny	111	4	115	1,039	2	6	0	Site engineer	152,563.50	Day 106 – work as per plan
HB-094	28-Oct-2026	Approved	Sunny	103	4	107	927	3	7	0	Site engineer	212,649.25	Day 107 – work as per plan
HB-095	29-Oct-2026	Approved	Sunny	143	4	147	1,211	3	11	0	Site engineer	353,953.25	Day 108 – work as per plan
HB-096	30-Oct-2026	Approved	Sunny	167	4	171	1,429	3	9	0	Site engineer	482,771.75	Day 109 – work as per plan
HB-097	31-Oct-2026	Approved	Sunny	172	4	176	1,537	3	10	0	Site engineer	461,507.75	Day 110 – work as per plan
HB-098	02-Nov-2026	Approved	Sunny	170	4	174	1,395	3	10	0	Site engineer	507,419.50	Day 112 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-099	03-Nov-2026	Approved	Sunny	158	4	162	1,299	3	10	0	Site engineer	551,450.50	Day 113 – work as per plan
HB-100	04-Nov-2026	Submitted	Sunny	151	4	155	1,313	3	11	0	Site engineer	560,750.50	Day 114 – work as per plan
HB-101	05-Nov-2026	Submitted	Sunny	147	4	151	1,291	3	11	0	Site engineer	542,662.00	Day 115 – work as per plan
HB-102	06-Nov-2026	Submitted	Sunny	142	4	146	1,215	3	10	0	Site engineer	444,386.50	Day 116 – work as per plan
HB-103	07-Nov-2026	Submitted	Sunny	136	4	140	1,215	3	8	0	Site engineer	505,815.75	Day 117 – work as per plan
HB-104	09-Nov-2026	Draft	Sunny	151	4	155	1,243	6	9	0	Site engineer	544,968.93	Day 119 – work as per plan
HB-105	10-Nov-2026	Draft	Sunny	141	4	145	1,291	4	10	0	Site engineer	573,237.06	Day 120 – work as per plan
	TOTAL			**11,027**	**416**	**11,443**	**96,194**					**42,536,914.41**	

SUBCONTRACTOR-WISE MAN-DAYS

Subcontractor	Man-days	Man-hours	Avg / day
Om Rebar Works	3,974	33,348	38.2
Patil Masonry	2,489	20,690	23.9
Shree Formwork	2,333	19,640	22.4
Sai Concrete	2,231	18,876	21.5

DEPARTMENT-WISE MAN-DAYS

Department	Man-days	Man-hours	Avg / day
Civil	312	2,808	3
HVAC	104	832	1

TRADE-WISE MAN-DAYS

Trade	Man-days	Man-hours	Avg / day
Helper	6,590	55,288	63.4
Mason	2,327	19,626	22.4
Electrician	777	6,496	7.5
Carpenter	683	5,770	6.6
Welder	416	3,466	4
Site engineer	312	2,808	3
Bar bender	234	1,908	2.2
Safety officer	104	832	1