BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Hindrance register · All

Project ref: DEMO/2026

Contract no: 45/2026

HINDRANCE REGISTER

All

4	1	3	9
TOTAL	OPEN	RESOLVED	HOURS LOST

No.	From	To	Category	Description	Responsible	Hrs lost	Status	Action taken
1	03-Aug-2026	05-Aug-2026	Material shortage	Work stopped – drawing not released	Contractor	3	Resolved	
2	05-Sep-2026	07-Sep-2026	Other	Work stopped – material delayed	Consultant / PMC	2	Resolved	
3	21-Sep-2026	23-Sep-2026	Approval / permit	Work stopped – material delayed	Consultant / PMC	3	Resolved	
4	23-Oct-2026	-	Power / water	Work stopped – drawing not released	Client	1	Open	

HOURS LOST BY RESPONSIBILITY

Responsible party	Entries	Hours lost
Consultant / PMC	2	5
Contractor	1	3
Client	1	1