BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Requirement register · All

Project ref: DEMO/2026

Contract no: 45/2026

REQUIREMENT REGISTER

All

7	4	0	3	2
TOTAL	PENDING	ORDERED	RECEIVED	OVERDUE

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
1	12-Aug-2026	Material	TMT 12 mm Fe500D	16	MT	22-Aug-2026	Low	Received	
2	15-Aug-2026	Material	TMT 12 mm Fe500D	6	MT	29-Aug-2026	Normal	Received	
3	22-Sep-2026	Material	TMT 12 mm Fe500D	19	MT	05-Oct-2026	Low	Received	
4	27-Oct-2026	Material	TMT 12 mm Fe500D	14	MT	02-Nov-2026 (overdue)	Normal	Pending	
5	28-Oct-2026	Material	TMT 12 mm Fe500D	4	MT	01-Nov-2026 (overdue)	Urgent	Pending	
6	09-Nov-2026	Material	TMT 12 mm Fe500D	12	MT	23-Nov-2026	Normal	Pending	
7	10-Nov-2026	Material	TMT 12 mm Fe500D	11	MT	15-Nov-2026	Urgent	Pending	