BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

DRAWING REGISTER & WORK COMPLETION

All drawings · quantities from the drawings, allocations to agencies, completion from the daily reports

2	0	4	2	0	0	0
DRAWINGS	COMPLETED DRAWINGS	ITEMS / EQUIPMENT	ITEMS NOT FULLY ALLOCA...	ITEMS OVER-ALLOCATED	WORK WITHOUT ALLOCAT...	DONE BEYOND DRAWING Q...

DRAWING SUMMARY

Drawing	Title	Rev	WBS	Quantity	Allocated	Completed	Agencies	Status
WTP-ME-2001	Filter house – pumps & piping	R0	P1 Treatment plant › U2 Filter house	4 Nos · 180 Rm	25%	12.5%	1	In progress
WTP-ST-1001	Clarifier bridge – structural steel	R2	P1 Treatment plant › U1 Clarifier	100 MT · 240 m²	100%	17%	2	In progress

WTP-ME-2001 R0 – FILTER HOUSE – PUMPS & PIPING

In progress · 12.5 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
EQ-01	Backwash pump set	Equipment	Nos	4	2	2	1	3	25%	Om Rebar Works: 2 → done 1 (50 %)
2105	DI piping 300 mm	BOQ	Rm	180	0	180	0	180	0%	

WTP-ST-1001 R2 – CLARIFIER BRIDGE – STRUCTURAL STEEL

In progress · 17 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1457	Main steel – bridge girders	BOQ	MT	100	100	0	34	66	34%	Om Rebar Works: 60 → done 26 (43.33 %); Shree Formwork: 40 → done 8 (20 %)
1458	Grating & handrail	BOQ	m²	240	240	0	0	240	0%	Shree Formwork: 240 → done 0 (0 %)

SUBCONTRACTOR-WISE DRAWING WORK

BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Agency	Unit	Allocated	Done	Balance	Progress	Drawings	Items	Done without allocation	Allocated value	Payable	Work orders
Om Rebar Works	MT	60	26	34	43.3%	1	1	0	0.00	0.00	WO-114
Om Rebar Works	Nos	2	1	1	50%	1	1	0	0.00	0.00	
Shree Formwork	m²	240	0	240	0%	1	1	0	0.00	0.00	
Shree Formwork	MT	40	8	32	20%	1	1	0	0.00	0.00	WO-121

NEEDS ATTENTION: UNALLOCATED, OVER-ALLOCATED, WORKED WITHOUT ALLOCATION OR DONE BEYOND QUANTITY

2 items

Drawing	Item	Description	Unit	Qty	Unallocated	Over-allocated	Done without allocation	Done beyond drawing qty	Agencies beyond allocation
WTP-ME-2001	EQ-01	Backwash pump set	Nos	4	2	0	0	0	
WTP-ME-2001	2105	DI piping 300 mm	Rm	180	180	0	0	0	