HEAVY DEMO – VERIFICATION REPORT

11 Nov 2026 01:36 · 3 projects on 3 devices (office PC, 2 site phones) synced through the real server

300	0	42
CHECKS PASSED	CHECKS FAILED	REPORTS GENERATED

PROJECTS

• Metro Depot – Civil & Track Works: 6 drawings · 24 items · 0 drawings completed · 12 items partly unallocated · 4 items worked without allocation

• Metro Depot – Civil & Track Works: 156 reports · 152 activities · overall 51.8 % (plan 53 %) · 64 completed, 22 delayed · 39,592 man-days · cost ₹ 137,446,855.56 · 13 hindrances · 5 requirements

• Hospital Block G+8: 4 drawings · 16 items · 0 drawings completed · 8 items partly unallocated · 1 items worked without allocation

• Hospital Block G+8: 104 reports · 60 activities · overall 57.6 % (plan 59.3 %) · 27 completed, 11 delayed · 12,024 man-days · cost ₹ 42,536,914.41 · 4 hindrances · 7 requirements

• Sample – Water Treatment Plant: 2 drawings · 4 items · 0 drawings completed · 2 items partly unallocated · 0 items worked without allocation

• Sample – Water Treatment Plant: 4 reports · 4 activities · overall 34.1 % (plan 45.4 %) · 0 completed, 2 delayed · 91 man-days · cost ₹ 1,102,200.00 · 0 hindrances · 1 requirements

CHECKS

#	Check	Result	Details
1	Reads during writes never fail or see a row twice	PASS	7.9 s
2	Report numbers are unique	PASS	156 reports, 101–257
3	Report numbers follow date order	PASS	
4	First report number respected	PASS	first 101, configured 101
5	Next report number = last + 1	PASS	
6	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
7	Activity progress = Σ today's quantities	PASS	152 activities
8	% complete = done ÷ planned, capped at 100	PASS	
9	Over-reported activities stay at 100 % and show Completed	PASS	64 over plan
10	Overall % within 0–100	PASS	51.83 % (planned 53.04 %)
11	Forecast finish dates are working days	PASS	
12	Earned value never exceeds budget	PASS	
13	Cumulative 'to date' in every report = running total	PASS	2071 rows in 156 reports
14	Single-report loader agrees with bulk loader	PASS	12 reports compared
15	Report manpower & man-hour totals match rows	PASS	
16	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
17	Project cost (progress engine) = Σ daily costs	PASS	₹ 137,446,855.56
18	Labour cost per activity matches	PASS	
19	Subcontractor-wise + department-wise man-days = total	PASS	39591.75 man-days
20	Filter: date + status	PASS	72 reports
21	Filter: subcontractor	PASS	148 reports
22	Sort: most manpower first	PASS	
23	Search “Excavation”	PASS	147 reports

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
24	Drawing items: completed = Σ daily quantities on the item	PASS	24 items, 911 daily rows
25	Drawing items: each agency's done = Σ its own rows	PASS	
26	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	12 items partly unallocated
27	Drawing items: work by agencies without allocation is flagged	PASS	4 items
28	Drawing % and balance consistent (capped at 100)	PASS	
29	Work beyond drawing qty / allocation is flagged	PASS	1 items beyond drawing qty, 2 agency shares beyond allocation
30	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	941.47 MT, 1,991.64 m², 13 Nos
31	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	
32	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 83,425,035.00, completed 77,591,066.87, unallocated 5,434,926.00
33	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 61,380,668.36, payable 60,700,038.21
34	Subcontractor-wise values add up to the drawing totals	PASS	
35	Activity photos/videos appear in the daily report of their date	PASS	8 activity photos/videos in 4 reports
36	Report photos & videos are in the order taken	PASS	
37	An activity photo never shows up in a report of another day	PASS	
38	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 6 · Departments 5 · Resources & rates 16 · WBS 30 · Activities 152 · Hindrance register 13 · Requirement register 5 · Drawings 6 · Drawing items (BOQ) 24 · Drawing allocations 42
39	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	149 unchanged
40	Hindrance serial numbers unique	PASS	13 hindrances
41	Requirement serial numbers unique	PASS	5 requirements
42	Report numbers are unique	PASS	104 reports, 1–105
43	Report numbers follow date order	PASS	
44	First report number respected	PASS	first 1, configured 1
45	Next report number = last + 1	PASS	
46	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
47	Activity progress = Σ today's quantities	PASS	60 activities
48	% complete = done ÷ planned, capped at 100	PASS	
49	Over-reported activities stay at 100 % and show Completed	PASS	27 over plan
50	Overall % within 0–100	PASS	57.55 % (planned 59.31 %)
51	Forecast finish dates are working days	PASS	
52	Earned value never exceeds budget	PASS	
53	Cumulative 'to date' in every report = running total	PASS	604 rows in 104 reports
54	Single-report loader agrees with bulk loader	PASS	13 reports compared
55	Report manpower & man-hour totals match rows	PASS	
56	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
57	Project cost (progress engine) = Σ daily costs	PASS	₹ 42,536,914.41
58	Labour cost per activity matches	PASS	
59	Subcontractor-wise + department-wise man-days = total	PASS	12024.25 man-days
60	Filter: date + status	PASS	46 reports

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
61	Filter: subcontractor	PASS	100 reports
62	Sort: most manpower first	PASS	
63	Search "Excavation"	PASS	86 reports
64	Drawing items: completed = Σ daily quantities on the item	PASS	16 items, 580 daily rows
65	Drawing items: each agency's done = Σ its own rows	PASS	
66	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	8 items partly unallocated
67	Drawing items: work by agencies without allocation is flagged	PASS	1 items
68	Drawing % and balance consistent (capped at 100)	PASS	
69	Work beyond drawing qty / allocation is flagged	PASS	1 items beyond drawing qty, 2 agency shares beyond allocation
70	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	579.55 MT, 1,335.11 m², 8.5 Nos
71	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	
72	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 55,616,690.00, completed 51,476,819.35, unallocated 3,623,284.00
73	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 41,191,252.74, payable 40,654,981.94
74	Subcontractor-wise values add up to the drawing totals	PASS	
75	Activity photos/videos appear in the daily report of their date	PASS	6 activity photos/videos in 3 reports
76	Report photos & videos are in the order taken	PASS	
77	An activity photo never shows up in a report of another day	PASS	
78	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 4 · Departments 5 · Resources & rates 16 · WBS 14 · Activities 60 · Hindrance register 4 · Requirement register 7 · Drawings 4 · Drawing items (BOQ) 16 · Drawing allocations 28
79	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	57 unchanged
80	Hindrance serial numbers unique	PASS	4 hindrances
81	Requirement serial numbers unique	PASS	7 requirements
82	Report numbers are unique	PASS	4 reports, 1–4
83	Report numbers follow date order	PASS	
84	First report number respected	PASS	first 1, configured 0
85	Next report number = last + 1	PASS	
86	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
87	Activity progress = Σ today's quantities	PASS	4 activities
88	% complete = done ÷ planned, capped at 100	PASS	
89	Over-reported activities stay at 100 % and show Completed	PASS	0 over plan
90	Overall % within 0–100	PASS	34.05 % (planned 45.43 %)
91	Forecast finish dates are working days	PASS	
92	Earned value never exceeds budget	PASS	
93	Cumulative 'to date' in every report = running total	PASS	10 rows in 4 reports
94	Single-report loader agrees with bulk loader	PASS	4 reports compared
95	Report manpower & man-hour totals match rows	PASS	
96	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
97	Project cost (progress engine) = Σ daily costs	PASS	₹ 1,102,200.00

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
98	Labour cost per activity matches	PASS	
99	Subcontractor-wise + department-wise man-days = total	PASS	91 man-days
100	Filter: date + status	PASS	0 reports
101	Filter: subcontractor	PASS	4 reports
102	Sort: most manpower first	PASS	
103	Search "Excavation"	PASS	4 reports
104	Drawing items: completed = Σ daily quantities on the item	PASS	4 items, 7 daily rows
105	Drawing items: each agency's done = Σ its own rows	PASS	
106	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	2 items partly unallocated
107	Drawing items: work by agencies without allocation is flagged	PASS	0 items
108	Drawing % and balance consistent (capped at 100)	PASS	
109	Work beyond drawing qty / allocation is flagged	PASS	0 items beyond drawing qty, 0 agency shares beyond allocation
110	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	1 Nos, 0 Rm, 34 MT, 0 m²
111	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	
112	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 11,244,000.00, completed 3,240,000.00, unallocated 1,456,000.00
113	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 1,462,000.00, payable 461,400.00
114	Subcontractor-wise values add up to the drawing totals	PASS	
115	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 2 · Departments 6 · Resources & rates 9 · WBS 3 · Activities 4 · Hindrance register 0 · Requirement register 1 · Drawings 2 · Drawing items (BOQ) 4 · Drawing allocations 4
116	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	1 unchanged
117	Hindrance serial numbers unique	PASS	0 hindrances
118	Requirement serial numbers unique	PASS	1 requirements
119	Sync office	PASS	Synced 01:35:56 · ↑0 ↓0 · files ↑0 ↓0
120	Sync phone A	PASS	Synced 01:35:56 · ↑0 ↓2459 · files ↑0 ↓0
121	Sync phone B	PASS	Synced 01:35:56 · ↑0 ↓2459 · files ↑0 ↓0
122	Sync office	PASS	Synced 01:35:56 · ↑0 ↓0 · files ↑0 ↓0
123	Sync phone A	PASS	Synced 01:35:56 · ↑0 ↓0 · files ↑0 ↓0
124	Sync phone B	PASS	Synced 01:35:56 · ↑0 ↓0 · files ↑0 ↓0
125	Same rows on office PC, phone A and phone B	PASS	DailyReport: 266; ReportManpower: 5926; MediaItem: 28
126	Every photo / scan file present on every device	PASS	0 missing
127	Conflict: newest edit wins on every device	PASS	
128	Report numbers are unique	PASS	156 reports, 101–257
129	Report numbers follow date order	PASS	
130	First report number respected	PASS	first 101, configured 101
131	Next report number = last + 1	PASS	
132	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
133	Activity progress = Σ today's quantities	PASS	152 activities
134	% complete = done ÷ planned, capped at 100	PASS	

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
135	Over-reported activities stay at 100 % and show Completed	PASS	64 over plan
136	Overall % within 0–100	PASS	51.83 % (planned 53.04 %)
137	Forecast finish dates are working days	PASS	
138	Earned value never exceeds budget	PASS	
139	Cumulative 'to date' in every report = running total	PASS	2071 rows in 156 reports
140	Single-report loader agrees with bulk loader	PASS	12 reports compared
141	Report manpower & man-hour totals match rows	PASS	
142	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
143	Project cost (progress engine) = Σ daily costs	PASS	₹ 137,446,855.56
144	Labour cost per activity matches	PASS	
145	Subcontractor-wise + department-wise man-days = total	PASS	39591.75 man-days
146	Filter: date + status	PASS	72 reports
147	Filter: subcontractor	PASS	154 reports
148	Sort: most manpower first	PASS	
149	Search “Excavation”	PASS	147 reports
150	Drawing items: completed = Σ daily quantities on the item	PASS	24 items, 911 daily rows
151	Drawing items: each agency's done = Σ its own rows	PASS	
152	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	12 items partly unallocated
153	Drawing items: work by agencies without allocation is flagged	PASS	4 items
154	Drawing % and balance consistent (capped at 100)	PASS	
155	Work beyond drawing qty / allocation is flagged	PASS	1 items beyond drawing qty, 2 agency shares beyond allocation
156	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	941.47 MT, 1,991.64 m², 13 Nos
157	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	
158	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 83,425,035.00, completed 77,591,066.87, unallocated 5,434,926.00
159	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 61,380,668.36, payable 60,700,038.21
160	Subcontractor-wise values add up to the drawing totals	PASS	
161	Activity photos/videos appear in the daily report of their date	PASS	8 activity photos/videos in 4 reports
162	Report photos & videos are in the order taken	PASS	
163	An activity photo never shows up in a report of another day	PASS	
164	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 6 · Departments 5 · Resources & rates 16 · WBS 30 · Activities 152 · Hindrance register 13 · Requirement register 5 · Drawings 6 · Drawing items (BOQ) 24 · Drawing allocations 42
165	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	149 unchanged
166	Hindrance serial numbers unique	PASS	13 hindrances
167	Requirement serial numbers unique	PASS	5 requirements
168	Report numbers are unique	PASS	104 reports, 1–105
169	Report numbers follow date order	PASS	
170	First report number respected	PASS	first 1, configured 1
171	Next report number = last + 1	PASS	

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
172	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
173	Activity progress = Σ today's quantities	PASS	60 activities
174	% complete = done ÷ planned, capped at 100	PASS	
175	Over-reported activities stay at 100 % and show Completed	PASS	27 over plan
176	Overall % within 0–100	PASS	57.55 % (planned 59.31 %)
177	Forecast finish dates are working days	PASS	
178	Earned value never exceeds budget	PASS	
179	Cumulative 'to date' in every report = running total	PASS	604 rows in 104 reports
180	Single-report loader agrees with bulk loader	PASS	13 reports compared
181	Report manpower & man-hour totals match rows	PASS	
182	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
183	Project cost (progress engine) = Σ daily costs	PASS	₹ 42,536,914.41
184	Labour cost per activity matches	PASS	
185	Subcontractor-wise + department-wise man-days = total	PASS	12024.25 man-days
186	Filter: date + status	PASS	46 reports
187	Filter: subcontractor	PASS	100 reports
188	Sort: most manpower first	PASS	
189	Search “Excavation”	PASS	86 reports
190	Drawing items: completed = Σ daily quantities on the item	PASS	16 items, 580 daily rows
191	Drawing items: each agency's done = Σ its own rows	PASS	
192	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	8 items partly unallocated
193	Drawing items: work by agencies without allocation is flagged	PASS	1 items
194	Drawing % and balance consistent (capped at 100)	PASS	
195	Work beyond drawing qty / allocation is flagged	PASS	1 items beyond drawing qty, 2 agency shares beyond allocation
196	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	579.55 MT, 1,335.11 m², 8.5 Nos
197	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	
198	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 55,616,690.00, completed 51,476,819.35, unallocated 3,623,284.00
199	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 41,191,252.74, payable 40,654,981.94
200	Subcontractor-wise values add up to the drawing totals	PASS	
201	Activity photos/videos appear in the daily report of their date	PASS	6 activity photos/videos in 3 reports
202	Report photos & videos are in the order taken	PASS	
203	An activity photo never shows up in a report of another day	PASS	
204	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 4 · Departments 5 · Resources & rates 16 · WBS 14 · Activities 60 · Hindrance register 4 · Requirement register 7 · Drawings 4 · Drawing items (BOQ) 16 · Drawing allocations 28
205	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	57 unchanged
206	Hindrance serial numbers unique	PASS	4 hindrances

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
207	Requirement serial numbers unique	PASS	7 requirements
208	Report numbers are unique	PASS	4 reports, 1–4
209	Report numbers follow date order	PASS	
210	First report number respected	PASS	first 1, configured 0
211	Next report number = last + 1	PASS	
212	Next report date is a working day after the last report, not in the future	PASS	last 10-Nov, next 11-Nov
213	Activity progress = Σ today's quantities	PASS	4 activities
214	% complete = done ÷ planned, capped at 100	PASS	
215	Over-reported activities stay at 100 % and show Completed	PASS	0 over plan
216	Overall % within 0–100	PASS	34.05 % (planned 45.43 %)
217	Forecast finish dates are working days	PASS	
218	Earned value never exceeds budget	PASS	
219	Cumulative 'to date' in every report = running total	PASS	10 rows in 4 reports
220	Single-report loader agrees with bulk loader	PASS	4 reports compared
221	Report manpower & man-hour totals match rows	PASS	
222	Cost of each day = Σ manpower + machinery + material (exact, to the paisa)	PASS	
223	Project cost (progress engine) = Σ daily costs	PASS	₹ 1,102,200.00
224	Labour cost per activity matches	PASS	
225	Subcontractor-wise + department-wise man-days = total	PASS	91 man-days
226	Filter: date + status	PASS	0 reports
227	Filter: subcontractor	PASS	4 reports
228	Sort: most manpower first	PASS	
229	Search “Excavation”	PASS	4 reports
230	Drawing items: completed = Σ daily quantities on the item	PASS	4 items, 7 daily rows
231	Drawing items: each agency's done = Σ its own rows	PASS	
232	Drawing items: allocated = Σ allocations, allocated + unallocated = qty	PASS	2 items partly unallocated
233	Drawing items: work by agencies without allocation is flagged	PASS	0 items
234	Drawing % and balance consistent (capped at 100)	PASS	
235	Work beyond drawing qty / allocation is flagged	PASS	0 items beyond drawing qty, 0 agency shares beyond allocation
236	Subcontractor-wise drawing work adds up to the item totals (per unit)	PASS	1 Nos, 0 Rm, 34 MT, 0 m²
237	DPR drawing rows: to date = agency's running total, planned = its allocation	PASS	

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
238	Drawing values: BOQ value = qty × BOQ rate; unallocated value = unallocated qty × BOQ rate; completed value capped at the item value	PASS	BOQ value 11,244,000.00, completed 3,240,000.00, unallocated 1,456,000.00
239	Work orders: allocated value = Σ allocated qty × unit price; payable = min(done, allocated) × unit price (never above the work order)	PASS	allocated 1,462,000.00, payable 461,400.00
240	Subcontractor-wise values add up to the drawing totals	PASS	
241	Excel export → import without edits changes nothing (all 10 module sheets)	PASS	Subcontractors 2 · Departments 6 · Resources & rates 9 · WBS 3 · Activities 4 · Hindrance register 0 · Requirement register 1 · Drawings 2 · Drawing items (BOQ) 4 · Drawing allocations 4
242	Excel edit: re-sorted sheet, 3 quantities changed, 1 row added → 3 changed + 1 new, rest untouched	PASS	1 unchanged
243	Hindrance serial numbers unique	PASS	0 hindrances
244	Requirement serial numbers unique	PASS	1 requirements
245	Metro Depot – Civil & Track Works: no rows from other projects	PASS	
246	Hospital Block G+8: no rows from other projects	PASS	
247	Sample – Water Treatment Plant: no rows from other projects	PASS	
248	Metro Depot – Civil & Track Works: 01-DPR-latest.pdf	PASS	6 pages · 116 KB · 0.2 s
249	Metro Depot – Civil & Track Works: 02-DPR-latest-short-custom-order.pdf	PASS	5 pages · 105 KB · 0.1 s
250	Metro Depot – Civil & Track Works: 03-DPR-all-reports-last-30-days.pdf	PASS	216 pages · 1,461 KB · 1.2 s
251	Metro Depot – Civil & Track Works: 04-DPR-register-whole-project.pdf	PASS	11 pages · 126 KB · 0.1 s
252	Metro Depot – Civil & Track Works: 05-DPR-workbook-whole-project.xlsx	PASS	8 sheets · 524 KB · 1.9 s
253	Metro Depot – Civil & Track Works: 06-Progress-and-cost.pdf	PASS	24 pages · 268 KB · 0.2 s
254	Metro Depot – Civil & Track Works: 07-Progress-and-cost.xlsx	PASS	4 sheets · 43 KB · 0.1 s
255	Metro Depot – Civil & Track Works: 08-Manpower-summary.pdf	PASS	5 pages · 84 KB · 0.1 s
256	Metro Depot – Civil & Track Works: 09-Hindrance-register.pdf	PASS	2 pages · 68 KB · 0.1 s
257	Metro Depot – Civil & Track Works: 10-Hindrance-register.xlsx	PASS	1 sheets · 8 KB · 0.0 s
258	Metro Depot – Civil & Track Works: 11-Requirement-register.pdf	PASS	1 pages · 63 KB · 0.1 s
259	Metro Depot – Civil & Track Works: 12-Requirement-register.xlsx	PASS	1 sheets · 7 KB · 0.0 s
260	Metro Depot – Civil & Track Works: 15-Drawing-register-work-completion.pdf	PASS	9 pages · 148 KB · 0.1 s
261	Metro Depot – Civil & Track Works: 16-Drawing-register-work-completion.xlsx	PASS	4 sheets · 19 KB · 0.0 s
262	Metro Depot – Civil & Track Works: Excel manpower total = database	PASS	37,737
263	Metro Depot – Civil & Track Works: Excel cost total = database	PASS	₹ 137,446,855.56

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
264	Metro Depot – Civil & Track Works: progress workbook cost = project cost	PASS	₹ 137,446,855.56
265	Hospital Block G+8: 01-DPR-latest.pdf	PASS	4 pages · 98 KB · 0.1 s
266	Hospital Block G+8: 02-DPR-latest-short-custom-order.pdf	PASS	3 pages · 89 KB · 0.1 s
267	Hospital Block G+8: 03-DPR-all-reports-last-30-days.pdf	PASS	134 pages · 910 KB · 0.6 s
268	Hospital Block G+8: 04-DPR-register-whole-project.pdf	PASS	7 pages · 105 KB · 0.1 s
269	Hospital Block G+8: 05-DPR-workbook-whole-project.xlsx	PASS	8 sheets · 194 KB · 0.6 s
270	Hospital Block G+8: 06-Progress-and-cost.pdf	PASS	11 pages · 156 KB · 0.1 s
271	Hospital Block G+8: 07-Progress-and-cost.xlsx	PASS	4 sheets · 25 KB · 0.0 s
272	Hospital Block G+8: 08-Manpower-summary.pdf	PASS	4 pages · 79 KB · 0.1 s
273	Hospital Block G+8: 09-Hindrance-register.pdf	PASS	1 pages · 63 KB · 0.1 s
274	Hospital Block G+8: 10-Hindrance-register.xlsx	PASS	1 sheets · 7 KB · 0.0 s
275	Hospital Block G+8: 11-Requirement-register.pdf	PASS	1 pages · 64 KB · 0.1 s
276	Hospital Block G+8: 12-Requirement-register.xlsx	PASS	1 sheets · 7 KB · 0.0 s
277	Hospital Block G+8: 15-Drawing-register-work-completion.pdf	PASS	6 pages · 125 KB · 0.1 s
278	Hospital Block G+8: 16-Drawing-register-work-completion.xlsx	PASS	4 sheets · 16 KB · 0.0 s
279	Hospital Block G+8: Excel manpower total = database	PASS	11,443
280	Hospital Block G+8: Excel cost total = database	PASS	₹ 42,536,914.41
281	Hospital Block G+8: progress workbook cost = project cost	PASS	₹ 42,536,914.41
282	Sample – Water Treatment Plant: 01-DPR-latest.pdf	PASS	2 pages · 88 KB · 0.1 s
283	Sample – Water Treatment Plant: 02-DPR-latest-short-custom-order.pdf	PASS	2 pages · 81 KB · 0.1 s
284	Sample – Water Treatment Plant: 03-DPR-all-reports-last-30-days.pdf	PASS	15 pages · 155 KB · 0.1 s
285	Sample – Water Treatment Plant: 04-DPR-register-whole-project.pdf	PASS	2 pages · 72 KB · 0.1 s
286	Sample – Water Treatment Plant: 05-DPR-workbook-whole-project.xlsx	PASS	8 sheets · 19 KB · 0.0 s
287	Sample – Water Treatment Plant: 06-Progress-and-cost.pdf	PASS	2 pages · 84 KB · 0.1 s
288	Sample – Water Treatment Plant: 07-Progress-and-cost.xlsx	PASS	4 sheets · 12 KB · 0.0 s
289	Sample – Water Treatment Plant: 08-Manpower-summary.pdf	PASS	1 pages · 62 KB · 0.1 s
290	Sample – Water Treatment Plant: 09-Hindrance-register.pdf	PASS	1 pages · 69 KB · 0.1 s
291	Sample – Water Treatment Plant: 10-Hindrance-register.xlsx	PASS	1 sheets · 6 KB · 0.0 s

SiteNotes DPR – demo verification

300 passed · 0 failed

#	Check	Result	Details
292	Sample – Water Treatment Plant: 11-Requirement-register.pdf	PASS	1 pages · 61 KB · 0.0 s
293	Sample – Water Treatment Plant: 12-Requirement-register.xlsx	PASS	1 sheets · 7 KB · 0.0 s
294	Sample – Water Treatment Plant: 15-Drawing-register-work-completion.pdf	PASS	3 pages · 94 KB · 0.1 s
295	Sample – Water Treatment Plant: 16-Drawing-register-work-completion.xlsx	PASS	4 sheets · 11 KB · 0.0 s
296	Sample – Water Treatment Plant: Excel manpower total = database	PASS	88
297	Sample – Water Treatment Plant: Excel cost total = database	PASS	₹ 1,102,200.00
298	Sample – Water Treatment Plant: progress workbook cost = project cost	PASS	₹ 1,102,200.00
299	Scan: 3 pages → one PDF in Scans › today	PASS	
300	Note PDF with checklist, lists, arrow, quote and scan	PASS	

TIMINGS

Step	Seconds
Build 3 projects on 3 devices	10.72
Edit / delete earlier reports	0.43
Verify Metro Depot – Civil & Track Works	2.18
Verify Hospital Block G+8	0.53
Verify Sample – Water Treatment Plant	0.19
Sync 3 devices (2 rounds)	0.51
Verify Metro Depot – Civil & Track Works	1.15
Verify Hospital Block G+8	0.60
Verify Sample – Water Treatment Plant	0.28
Metro Depot – Civil & Track Works: load 156 reports with all rows	0.05
Metro Depot – Civil & Track Works: 01-DPR-latest.pdf	0.16
Metro Depot – Civil & Track Works: 02-DPR-latest-short-custom-order.pdf	0.09
Metro Depot – Civil & Track Works: 03-DPR-all-reports-last-30-days.pdf	1.16
Metro Depot – Civil & Track Works: 04-DPR-register-whole-project.pdf	0.15
Metro Depot – Civil & Track Works: 05-DPR-workbook-whole-project.xlsx	1.88
Metro Depot – Civil & Track Works: 06-Progress-and-cost.pdf	0.21
Metro Depot – Civil & Track Works: 07-Progress-and-cost.xlsx	0.12
Metro Depot – Civil & Track Works: 08-Manpower-summary.pdf	0.08
Metro Depot – Civil & Track Works: 09-Hindrance-register.pdf	0.06
Metro Depot – Civil & Track Works: 10-Hindrance-register.xlsx	0.01
Metro Depot – Civil & Track Works: 11-Requirement-register.pdf	0.06
Metro Depot – Civil & Track Works: 12-Requirement-register.xlsx	0.01
Metro Depot – Civil & Track Works: 15-Drawing-register-work-completion.pdf	0.12
Metro Depot – Civil & Track Works: 16-Drawing-register-work-completion.xlsx	0.02
Hospital Block G+8: load 104 reports with all rows	0.02

SiteNotes DPR – demo verification

300 passed · 0 failed

Step	Seconds
Hospital Block G+8: 01-DPR-latest.pdf	0.07
Hospital Block G+8: 02-DPR-latest-short-custom-order.pdf	0.06
Hospital Block G+8: 03-DPR-all-reports-last-30-days.pdf	0.65
Hospital Block G+8: 04-DPR-register-whole-project.pdf	0.10
Hospital Block G+8: 05-DPR-workbook-whole-project.xlsx	0.57
Hospital Block G+8: 06-Progress-and-cost.pdf	0.12
Hospital Block G+8: 07-Progress-and-cost.xlsx	0.03
Hospital Block G+8: 08-Manpower-summary.pdf	0.07
Hospital Block G+8: 09-Hindrance-register.pdf	0.05
Hospital Block G+8: 10-Hindrance-register.xlsx	0.00
Hospital Block G+8: 11-Requirement-register.pdf	0.06
Hospital Block G+8: 12-Requirement-register.xlsx	0.01
Hospital Block G+8: 15-Drawing-register-work-completion.pdf	0.09
Hospital Block G+8: 16-Drawing-register-work-completion.xlsx	0.01
Sample – Water Treatment Plant: load 4 reports with all rows	0.00
Sample – Water Treatment Plant: 01-DPR-latest.pdf	0.07
Sample – Water Treatment Plant: 02-DPR-latest-short-custom-order.pdf	0.06
Sample – Water Treatment Plant: 03-DPR-all-reports-last-30-days.pdf	0.10
Sample – Water Treatment Plant: 04-DPR-register-whole-project.pdf	0.06
Sample – Water Treatment Plant: 05-DPR-workbook-whole-project.xlsx	0.03
Sample – Water Treatment Plant: 06-Progress-and-cost.pdf	0.06
Sample – Water Treatment Plant: 07-Progress-and-cost.xlsx	0.01
Sample – Water Treatment Plant: 08-Manpower-summary.pdf	0.05
Sample – Water Treatment Plant: 09-Hindrance-register.pdf	0.07
Sample – Water Treatment Plant: 10-Hindrance-register.xlsx	0.00
Sample – Water Treatment Plant: 11-Requirement-register.pdf	0.05
Sample – Water Treatment Plant: 12-Requirement-register.xlsx	0.00
Sample – Water Treatment Plant: 15-Drawing-register-work-completion.pdf	0.06
Sample – Water Treatment Plant: 16-Drawing-register-work-completion.xlsx	0.01
Generate all reports	8.31