BuildRight

BuildRight Infra Pvt Ltd
Metro Depot – Civil & Track Works
MDD-257 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. MDD-257 · Draft

PROJECT	CLIENT	CONTRACTOR
MD-01 – Metro Depot – Civil & Track Works	**Metro Rail Corp**	**Larsen Infra**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Light rain / Clear	**- / -**	**8**

325	321	4	2,677	6	1,662,794.33
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

20 of 20 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-055 Internal plaster	Plant 2 / Unit 1 / Area 1	Sai Concrete	m²	4,956.5	132.8	5,004.53	0	100%	
2	P1-U3-A1-039 Internal plaster	Plant 1 / Unit 3 / Area 1	Sai Concrete	m²	4,292.8	72.78	3,929.92	362.88	91.5%	
3	P1-U3-A2-048 Internal plaster	Plant 1 / Unit 3 / Area 2	Shree Formwork	m²	4,390.2	76.52	2,859.77	1,530.43	65.1%	
4	P2-U1-A2-063 Brick masonry	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	539.9	16.78	476.9	63	88.3%	
5	P2-U2-A1-071 Brick masonry	Plant 2 / Unit 2 / Area 1	Om Rebar Works	m³	441.8	7.14	226.13	215.67	51.2%	
6	P1-U3-A1-040 Electrical conduiting	Plant 1 / Unit 3 / Area 1	Steelfab Erectors	Rm	3,557.8	152.82	2,800.07	757.73	78.7%	
7	P1-U3-A2-049 Electrical conduiting	Plant 1 / Unit 3 / Area 2	Steelfab Erectors	Rm	3,686.1	129.77	2,237.01	1,449.09	60.7%	
8	P2-U2-A2-079 Brick masonry	Plant 2 / Unit 2 / Area 2	Shree Formwork	m³	411.9	6.7	149.57	262.33	36.3%	
9	P2-U1-A2-064 Internal plaster	Plant 2 / Unit 1 / Area 2	Steelfab Erectors	m²	3,189.8	61.33	1,142.05	2,047.75	35.8%	
10	P2-U1-A1-057 Structural steel erection	Plant 2 / Unit 1 / Area 1	Shree Formwork	MT	56.1	2.09	23.88	32.22	42.6%	
11	P2-U3-A1-087 Slab concrete	Plant 2 / Unit 3 / Area 1	Sai Concrete	m³	392	15.52	352.65	39.35	90%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
12	P2-U3-A2-094 Column shuttering	Plant 2 / Unit 3 / Area 2	Steelfab Erectors	m²	977	62.94	826.8	150.2	84.6%	
13	P2-U2-A1-072 Internal plaster	Plant 2 / Unit 2 / Area 1	Om Rebar Works	m²	3,312.3	53.54	850.57	2,461.73	25.7%	
14	P1-U3-A2-050 Structural steel erection	Plant 1 / Unit 3 / Area 2	Om Rebar Works	MT	66.9	2.3	14.51	52.39	21.7%	
15	P3-U1-A2-109 Excavation	Plant 3 / Unit 1 / Area 2	Steelfab Erectors	m³	1,377	112.16	780.68	596.32	56.7%	
16	P3-U1-A1-102 Footing reinforcement	Plant 3 / Unit 1 / Area 1	Sai Concrete	MT	52.9	6.33	34.85	18.05	65.9%	
17	P1-U3-A1-041 Structural steel erection	Plant 1 / Unit 3 / Area 1	Om Rebar Works	MT	50.4	2.85	9.97	40.43	19.8%	
18	P2-U3-A1-088 Brick masonry	Plant 2 / Unit 3 / Area 1	Volt Electricals	m³	580.6	17.42	61.43	519.17	10.6%	
19	P2-U3-A2-095 Slab concrete	Plant 2 / Unit 3 / Area 2	Patil Masonry	m³	274.2	11.17	22.08	252.12	8.1%	
20	P3-U1-A1-103 Footing concrete	Plant 3 / Unit 1 / Area 1	Om Rebar Works	m³	221.3	11.32	28.59	192.71	12.9%	

2. MANPOWER

Total 325 nos · 2,677 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Sai Concrete	Mason	P2-U1-A1-055 Internal plaster	6	8	48	5,700.00
2	Subcon.	Sai Concrete	Helper	P2-U1-A1-055 Internal plaster	7	8	56	4,550.00
3	Subcon.	Sai Concrete	Mason	P1-U3-A1-039 Internal plaster	11	8	88	10,450.00
4	Subcon.	Sai Concrete	Helper	P1-U3-A1-039 Internal plaster	5	8	40	3,250.00
5	Subcon.	Shree Formwork	Mason	P1-U3-A2-048 Internal plaster	12	8	96	11,400.00
6	Subcon.	Shree Formwork	Helper	P1-U3-A2-048 Internal plaster	15	8	120	9,750.00
7	Subcon.	Sai Concrete	Mason	P2-U1-A2-063 Brick masonry	5	8	40	4,750.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-063 Brick masonry	9	8	72	5,850.00
9	Subcon.	Om Rebar Works	Mason	P2-U2-A1-071 Brick masonry	9	8	72	8,550.00
10	Subcon.	Om Rebar Works	Helper	P2-U2-A1-071 Brick masonry	5	8	40	3,250.00

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

MDD-257 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
11	Subcon.	Steelfab Erectors	Electrician	P1-U3-A1-040 Electrical conduiting	9	8	72	9,900.00
12	Subcon.	Steelfab Erectors	Helper	P1-U3-A1-040 Electrical conduiting	15	8	120	9,750.00
13	Subcon.	Steelfab Erectors	Electrician	P1-U3-A2-049 Electrical conduiting	6	8	48	6,600.00
14	Subcon.	Steelfab Erectors	Helper	P1-U3-A2-049 Electrical conduiting	6	8	48	3,900.00
15	Subcon.	Shree Formwork	Mason	P2-U2-A2-079 Brick masonry	7	10	70	9,143.75
16	Subcon.	Shree Formwork	Helper	P2-U2-A2-079 Brick masonry	14	10	140	12,512.50
17	Subcon.	Steelfab Erectors	Mason	P2-U1-A2-064 Internal plaster	6	8	48	5,700.00
18	Subcon.	Steelfab Erectors	Helper	P2-U1-A2-064 Internal plaster	6	8	48	3,900.00
19	Subcon.	Shree Formwork	Welder	P2-U1-A1-057 Structural steel erection	5	8	40	6,000.00
20	Subcon.	Shree Formwork	Helper	P2-U1-A1-057 Structural steel erection	10	8	80	6,500.00
21	Subcon.	Sai Concrete	Mason	P2-U3-A1-087 Slab concrete	11	8	88	10,450.00
22	Subcon.	Sai Concrete	Helper	P2-U3-A1-087 Slab concrete	4	8	32	2,600.00
23	Subcon.	Steelfab Erectors	Carpenter	P2-U3-A2-094 Column shuttering	4	8	32	4,000.00
24	Subcon.	Steelfab Erectors	Helper	P2-U3-A2-094 Column shuttering	8	8	64	5,200.00
25	Subcon.	Om Rebar Works	Mason	P2-U2-A1-072 Internal plaster	9	8	72	8,550.00
26	Subcon.	Om Rebar Works	Helper	P2-U2-A1-072 Internal plaster	10	8	80	6,500.00
27	Subcon.	Om Rebar Works	Welder	P1-U3-A2-050 Structural steel erection	4	8	32	4,800.00
28	Subcon.	Om Rebar Works	Helper	P1-U3-A2-050 Structural steel erection	10	8	80	6,500.00
29	Subcon.	Steelfab Erectors	Helper	P3-U1-A2-109 Excavation	8	8	64	5,200.00
30	Subcon.	Steelfab Erectors	Helper	P3-U1-A2-109 Excavation	15	8	120	9,750.00
31	Subcon.	Sai Concrete	Bar bender	P3-U1-A1-102 Footing reinforcement	5	8	40	4,500.00
32	Subcon.	Sai Concrete	Helper	P3-U1-A1-102 Footing reinforcement	4	8	32	2,600.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
33	Subcon.	Om Rebar Works	Welder	P1-U3-A1-041 Structural steel erection	5	8	40	6,000.00
34	Subcon.	Om Rebar Works	Helper	P1-U3-A1-041 Structural steel erection	6	8	48	3,900.00
35	Subcon.	Volt Electricals	Mason	P2-U3-A1-088 Brick masonry	4	10	40	5,225.00
36	Subcon.	Volt Electricals	Helper	P2-U3-A1-088 Brick masonry	12	10	120	10,725.00
37	Subcon.	Patil Masonry	Mason	P2-U3-A2-095 Slab concrete	4	8	32	3,800.00
38	Subcon.	Patil Masonry	Helper	P2-U3-A2-095 Slab concrete	15	8	120	9,750.00
39	Subcon.	Om Rebar Works	Mason	P3-U1-A1-103 Footing concrete	6	8	48	5,700.00
40	Subcon.	Om Rebar Works	Helper	P3-U1-A1-103 Footing concrete	9	8	72	5,850.00
41	Dept.	Civil	Site engineer		3	9	27	8,906.25
42	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**325**		**2,677**	**272,044.50**

Manpower by agency / department	Type	Nos	Man-hrs
Steelfab Erectors	Subcontractor	83	664
Om Rebar Works	Subcontractor	73	584
Sai Concrete	Subcontractor	67	536
Shree Formwork	Subcontractor	63	546
Patil Masonry	Subcontractor	19	152
Volt Electricals	Subcontractor	16	160
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**325**	**2,677**

3. MACHINERY & EQUIPMENT

6 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	Concrete pump	Hired	P2-U3-A1-087 Slab concrete	1	6	0	0	13,200.00
2	JCB	Hired	P3-U1-A2-109 Excavation	2	7	0	60	17,507.00
3	Concrete pump	Hired	P2-U3-A2-095 Slab concrete	1	6	0	0	13,200.00
4	Concrete pump	Hired	P3-U1-A1-103 Footing concrete	1	6	0	0	13,200.00
5	Tower crane	Own		1	8	1	0	18,000.00

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
	TOTAL			**6**	**33**	**1**	**60**	**75,107.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P2-U1-A1-055 Internal plaster	Bags	21.2	10.6	4,081.00
2	Cement	Material	P1-U3-A1-039 Internal plaster	Bags	0	5.8	2,233.00
3	Cement	Material	P1-U3-A2-048 Internal plaster	Bags	0	6.1	2,348.50
4	Bricks	Material	P2-U1-A2-063 Brick masonry	Nos	0	8,390	61,666.50
5	Bricks	Material	P2-U2-A1-071 Brick masonry	Nos	0	3,570	26,239.50
6	Bricks	Material	P2-U2-A2-079 Brick masonry	Nos	0	3,350	24,622.50
7	Cement	Material	P2-U1-A2-064 Internal plaster	Bags	0	4.9	1,886.50
8	Structural steel	Material	P2-U1-A1-057 Structural steel erection	MT	4.18	2.09	150,480.00
9	RMC M30	Material	P2-U3-A1-087 Slab concrete	m³	0	15.52	87,420.28
10	Cement	Material	P2-U2-A1-072 Internal plaster	Bags	0	4.3	1,655.50
11	Structural steel	Material	P1-U3-A2-050 Structural steel erection	MT	0	2.3	165,600.00
12	TMT steel	Material	P3-U1-A1-102 Footing reinforcement	MT	12.66	6.33	391,510.50
13	Structural steel	Material	P1-U3-A1-041 Structural steel erection	MT	0	2.85	205,200.00
14	Bricks	Material	P2-U3-A1-088 Brick masonry	Nos	0	8,710	64,018.50
15	RMC M30	Material	P2-U3-A2-095 Slab concrete	m³	0	11.17	62,917.82
16	RMC M30	Material	P3-U1-A1-103 Footing concrete	m³	0	11.32	63,762.73
	TOTAL						**1,315,642.83**

5. COST OF THE DAY

₹ 1,662,794.33

272,044.50	75,107.00	1,315,642.83	0.00	1,662,794.33
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-055 Internal plaster	104	132.8 m²	14,331.00	107.91	1,791.38

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U3-A1-039 Internal plaster	128	72.78 m²	15,933.00	218.92	1,991.63
P1-U3-A2-048 Internal plaster	216	76.52 m²	23,498.50	307.09	2,937.31
P2-U1-A2-063 Brick masonry	112	16.78 m³	72,266.50	4,306.70	9,033.31
P2-U2-A1-071 Brick masonry	112	7.14 m³	38,039.50	5,327.66	4,754.94
P1-U3-A1-040 Electrical conduiting	192	152.82 Rm	19,650.00	128.58	2,456.25
P1-U3-A2-049 Electrical conduiting	96	129.77 Rm	10,500.00	80.91	1,312.50
P2-U2-A2-079 Brick masonry	210	6.7 m³	46,278.75	6,907.28	5,784.84
P2-U1-A2-064 Internal plaster	96	61.33 m²	11,486.50	187.29	1,435.81
P2-U1-A1-057 Structural steel erection	120	2.09 MT	162,980.00	77,980.86	20,372.50
P2-U3-A1-087 Slab concrete	120	15.52 m³	113,670.28	7,324.12	14,208.79
P2-U3-A2-094 Column shuttering	96	62.94 m²	9,200.00	146.17	1,150.00
P2-U2-A1-072 Internal plaster	152	53.54 m²	16,705.50	312.02	2,088.19
P1-U3-A2-050 Structural steel erection	112	2.3 MT	176,900.00	76,913.04	22,112.50
P3-U1-A2-109 Excavation	184	112.16 m³	32,457.00	289.38	4,057.13
P3-U1-A1-102 Footing reinforcement	72	6.33 MT	398,610.50	62,971.64	49,826.31
P1-U3-A1-041 Structural steel erection	88	2.85 MT	215,100.00	75,473.68	26,887.50
P2-U3-A1-088 Brick masonry	160	17.42 m³	79,968.50	4,590.61	9,996.06
P2-U3-A2-095 Slab concrete	152	11.17 m³	89,667.82	8,027.56	11,208.48
P3-U1-A1-103 Footing concrete	120	11.32 m³	88,512.73	7,819.15	11,064.09
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**22**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 180 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		