BuildRight

BuildRight Infra Pvt Ltd
Metro Depot – Civil & Track Works
MDD-257 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. MDD-257 · Draft

325	321	4	2,677	6	1,662,794.33
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

20 of 20 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-055 Internal plaster	Plant 2 / Unit 1 / Area 1	Sai Concrete	m²	4,956.5	132.8	5,004.53	0	100%	
2	P1-U3-A1-039 Internal plaster	Plant 1 / Unit 3 / Area 1	Sai Concrete	m²	4,292.8	72.78	3,929.92	362.88	91.5%	
3	P2-U3-A1-087 Slab concrete	Plant 2 / Unit 3 / Area 1	Sai Concrete	m³	392	15.52	352.65	39.35	90%	
4	P2-U1-A2-063 Brick masonry	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	539.9	16.78	476.9	63	88.3%	
5	P2-U3-A2-094 Column shuttering	Plant 2 / Unit 3 / Area 2	Steelfab Erectors	m²	977	62.94	826.8	150.2	84.6%	
6	P1-U3-A1-040 Electrical conduiting	Plant 1 / Unit 3 / Area 1	Steelfab Erectors	Rm	3,557.8	152.82	2,800.07	757.73	78.7%	
7	P3-U1-A1-102 Footing reinforcement	Plant 3 / Unit 1 / Area 1	Sai Concrete	MT	52.9	6.33	34.85	18.05	65.9%	
8	P1-U3-A2-048 Internal plaster	Plant 1 / Unit 3 / Area 2	Shree Formwork	m²	4,390.2	76.52	2,859.77	1,530.43	65.1%	
9	P1-U3-A2-049 Electrical conduiting	Plant 1 / Unit 3 / Area 2	Steelfab Erectors	Rm	3,686.1	129.77	2,237.01	1,449.09	60.7%	
10	P3-U1-A2-109 Excavation	Plant 3 / Unit 1 / Area 2	Steelfab Erectors	m³	1,377	112.16	780.68	596.32	56.7%	
11	P2-U2-A1-071 Brick masonry	Plant 2 / Unit 2 / Area 1	Om Rebar Works	m³	441.8	7.14	226.13	215.67	51.2%	
12	P2-U1-A1-057 Structural steel erection	Plant 2 / Unit 1 / Area 1	Shree Formwork	MT	56.1	2.09	23.88	32.22	42.6%	
13	P2-U2-A2-079 Brick masonry	Plant 2 / Unit 2 / Area 2	Shree Formwork	m³	411.9	6.7	149.57	262.33	36.3%	
14	P2-U1-A2-064 Internal plaster	Plant 2 / Unit 1 / Area 2	Steelfab Erectors	m²	3,189.8	61.33	1,142.05	2,047.75	35.8%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
15	P2-U2-A1-072 Internal plaster	Plant 2 / Unit 2 / Area 1	Om Rebar Works	m²	3,312.3	53.54	850.57	2,461.73	25.7%	
16	P1-U3-A2-050 Structural steel erection	Plant 1 / Unit 3 / Area 2	Om Rebar Works	MT	66.9	2.3	14.51	52.39	21.7%	
17	P1-U3-A1-041 Structural steel erection	Plant 1 / Unit 3 / Area 1	Om Rebar Works	MT	50.4	2.85	9.97	40.43	19.8%	
18	P3-U1-A1-103 Footing concrete	Plant 3 / Unit 1 / Area 1	Om Rebar Works	m³	221.3	11.32	28.59	192.71	12.9%	
19	P2-U3-A1-088 Brick masonry	Plant 2 / Unit 3 / Area 1	Volt Electricals	m³	580.6	17.42	61.43	519.17	10.6%	
20	P2-U3-A2-095 Slab concrete	Plant 2 / Unit 3 / Area 2	Patil Masonry	m³	274.2	11.17	22.08	252.12	8.1%	

2. MANPOWER

Total 325 nos · 2,677 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Sai Concrete	Mason	P2-U1-A1-055 Internal plaster	6	8	48	5,700.00
2	Subcon.	Sai Concrete	Helper	P2-U1-A1-055 Internal plaster	7	8	56	4,550.00
3	Subcon.	Sai Concrete	Mason	P1-U3-A1-039 Internal plaster	11	8	88	10,450.00
4	Subcon.	Sai Concrete	Helper	P1-U3-A1-039 Internal plaster	5	8	40	3,250.00
5	Subcon.	Shree Formwork	Mason	P1-U3-A2-048 Internal plaster	12	8	96	11,400.00
6	Subcon.	Shree Formwork	Helper	P1-U3-A2-048 Internal plaster	15	8	120	9,750.00
7	Subcon.	Sai Concrete	Mason	P2-U1-A2-063 Brick masonry	5	8	40	4,750.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-063 Brick masonry	9	8	72	5,850.00
9	Subcon.	Om Rebar Works	Mason	P2-U2-A1-071 Brick masonry	9	8	72	8,550.00
10	Subcon.	Om Rebar Works	Helper	P2-U2-A1-071 Brick masonry	5	8	40	3,250.00
11	Subcon.	Steelfab Erectors	Electrician	P1-U3-A1-040 Electrical conduiting	9	8	72	9,900.00
12	Subcon.	Steelfab Erectors	Helper	P1-U3-A1-040 Electrical conduiting	15	8	120	9,750.00
13	Subcon.	Steelfab Erectors	Electrician	P1-U3-A2-049 Electrical conduiting	6	8	48	6,600.00
14	Subcon.	Steelfab Erectors	Helper	P1-U3-A2-049 Electrical conduiting	6	8	48	3,900.00

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

MDD-257 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
15	Subcon.	Shree Formwork	Mason	P2-U2-A2-079 Brick masonry	7	10	70	9,143.75
16	Subcon.	Shree Formwork	Helper	P2-U2-A2-079 Brick masonry	14	10	140	12,512.50
17	Subcon.	Steelfab Erectors	Mason	P2-U1-A2-064 Internal plaster	6	8	48	5,700.00
18	Subcon.	Steelfab Erectors	Helper	P2-U1-A2-064 Internal plaster	6	8	48	3,900.00
19	Subcon.	Shree Formwork	Welder	P2-U1-A1-057 Structural steel erection	5	8	40	6,000.00
20	Subcon.	Shree Formwork	Helper	P2-U1-A1-057 Structural steel erection	10	8	80	6,500.00
21	Subcon.	Sai Concrete	Mason	P2-U3-A1-087 Slab concrete	11	8	88	10,450.00
22	Subcon.	Sai Concrete	Helper	P2-U3-A1-087 Slab concrete	4	8	32	2,600.00
23	Subcon.	Steelfab Erectors	Carpenter	P2-U3-A2-094 Column shuttering	4	8	32	4,000.00
24	Subcon.	Steelfab Erectors	Helper	P2-U3-A2-094 Column shuttering	8	8	64	5,200.00
25	Subcon.	Om Rebar Works	Mason	P2-U2-A1-072 Internal plaster	9	8	72	8,550.00
26	Subcon.	Om Rebar Works	Helper	P2-U2-A1-072 Internal plaster	10	8	80	6,500.00
27	Subcon.	Om Rebar Works	Welder	P1-U3-A2-050 Structural steel erection	4	8	32	4,800.00
28	Subcon.	Om Rebar Works	Helper	P1-U3-A2-050 Structural steel erection	10	8	80	6,500.00
29	Subcon.	Steelfab Erectors	Helper	P3-U1-A2-109 Excavation	8	8	64	5,200.00
30	Subcon.	Steelfab Erectors	Helper	P3-U1-A2-109 Excavation	15	8	120	9,750.00
31	Subcon.	Sai Concrete	Bar bender	P3-U1-A1-102 Footing reinforcement	5	8	40	4,500.00
32	Subcon.	Sai Concrete	Helper	P3-U1-A1-102 Footing reinforcement	4	8	32	2,600.00
33	Subcon.	Om Rebar Works	Welder	P1-U3-A1-041 Structural steel erection	5	8	40	6,000.00
34	Subcon.	Om Rebar Works	Helper	P1-U3-A1-041 Structural steel erection	6	8	48	3,900.00
35	Subcon.	Volt Electricals	Mason	P2-U3-A1-088 Brick masonry	4	10	40	5,225.00
36	Subcon.	Volt Electricals	Helper	P2-U3-A1-088 Brick masonry	12	10	120	10,725.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
37	Subcon.	Patil Masonry	Mason	P2-U3-A2-095 Slab concrete	4	8	32	3,800.00
38	Subcon.	Patil Masonry	Helper	P2-U3-A2-095 Slab concrete	15	8	120	9,750.00
39	Subcon.	Om Rebar Works	Mason	P3-U1-A1-103 Footing concrete	6	8	48	5,700.00
40	Subcon.	Om Rebar Works	Helper	P3-U1-A1-103 Footing concrete	9	8	72	5,850.00
41	Dept.	Civil	Site engineer		3	9	27	8,906.25
42	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**325**		**2,677**	**272,044.50**

3. COST OF THE DAY

₹ 1,662,794.33

272,044.50	75,107.00	1,315,642.83	0.00	1,662,794.33
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-055 Internal plaster	104	132.8 m²	14,331.00	107.91	1,791.38
P1-U3-A1-039 Internal plaster	128	72.78 m²	15,933.00	218.92	1,991.63
P1-U3-A2-048 Internal plaster	216	76.52 m²	23,498.50	307.09	2,937.31
P2-U1-A2-063 Brick masonry	112	16.78 m³	72,266.50	4,306.70	9,033.31
P2-U2-A1-071 Brick masonry	112	7.14 m³	38,039.50	5,327.66	4,754.94
P1-U3-A1-040 Electrical conduiting	192	152.82 Rm	19,650.00	128.58	2,456.25
P1-U3-A2-049 Electrical conduiting	96	129.77 Rm	10,500.00	80.91	1,312.50
P2-U2-A2-079 Brick masonry	210	6.7 m³	46,278.75	6,907.28	5,784.84
P2-U1-A2-064 Internal plaster	96	61.33 m²	11,486.50	187.29	1,435.81
P2-U1-A1-057 Structural steel erection	120	2.09 MT	162,980.00	77,980.86	20,372.50
P2-U3-A1-087 Slab concrete	120	15.52 m³	113,670.28	7,324.12	14,208.79
P2-U3-A2-094 Column shuttering	96	62.94 m²	9,200.00	146.17	1,150.00
P2-U2-A1-072 Internal plaster	152	53.54 m²	16,705.50	312.02	2,088.19
P1-U3-A2-050 Structural steel erection	112	2.3 MT	176,900.00	76,913.04	22,112.50
P3-U1-A2-109 Excavation	184	112.16 m³	32,457.00	289.38	4,057.13
P3-U1-A1-102 Footing reinforcement	72	6.33 MT	398,610.50	62,971.64	49,826.31
P1-U3-A1-041 Structural steel erection	88	2.85 MT	215,100.00	75,473.68	26,887.50
P2-U3-A1-088 Brick masonry	160	17.42 m³	79,968.50	4,590.61	9,996.06
P2-U3-A2-095 Slab concrete	152	11.17 m³	89,667.82	8,027.56	11,208.48
P3-U1-A1-103 Footing concrete	120	11.32 m³	88,512.73	7,819.15	11,064.09
General / overheads	35	-	27,038.25	-	3,379.78

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		