BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

DAILY PROGRESS REPORT REGISTER

All reports

156	37,737	316,734	241.9	6,346	42
REPORTS	MAN-DAYS	MAN-HOURS	AVG MANPOWER / DAY	MACHINE-HOURS	HOURS LOST

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-101	15-May-2026	Approved	Light rain	19	4	23	187	3	2	0	Site engineer	56,895.25	Day 1 – work as per plan
MDD-102	16-May-2026	Approved	Light rain	25	4	29	235	3	5	0	Site engineer	64,546.75	Day 2 – work as per plan
MDD-103	18-May-2026	Approved	Sunny	24	4	28	227	3	2	0	Site engineer	63,645.25	Day 4 – work as per plan
MDD-104	19-May-2026	Approved	Sunny	25	4	29	235	3	5	1	Site engineer	60,795.25	Day 5 – work as per plan
MDD-105	20-May-2026	Approved	Sunny	11	4	15	123	3	4	0	Site engineer	51,695.25	Day 6 – work as per plan
MDD-106	21-May-2026	Approved	Sunny	14	4	18	175	3	3	0	Site engineer	57,057.75	Day 7 – work as per plan.
MDD-107	22-May-2026	Approved	Sunny	14	4	18	147	3	4	0	Site engineer	53,645.25	Day 8 – work as per plan
MDD-108	23-May-2026	Approved	Sunny	14	4	18	147	3	3	0	Site engineer	57,396.75	Day 9 – work as per plan
MDD-109	25-May-2026	Approved	Sunny	11	4	15	123	3	6	0	Site engineer	55,195.25	Day 11 – work as per plan
MDD-110	26-May-2026	Approved	Sunny	24	4	28	227	3	6	0	Site engineer	60,145.25	Day 12 – work as per plan
MDD-111	27-May-2026	Approved	Sunny	18	4	22	179	3	7	0	Site engineer	59,996.75	Day 13 – work as per plan.
MDD-112	28-May-2026	Approved	Sunny	35	4	39	315	5	6	0	Site engineer	92,305.25	Day 14 – work as per plan..

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-113	29-May-2026	Approved	Sunny	31	4	35	319	5	6	0	Site engineer	86,589.75	Day 15 – work as per plan
MDD-114	30-May-2026	Approved	Sunny	49	4	53	427	5	7	0	Site engineer	250,312.55	Day 16 – work as per plan
MDD-115	30-May-2026	Approved	Sunny	44	4	48	387	4	3	0	Site engineer	116,248.15	Day 16 – work as per plan.
MDD-116	01-Jun-2026	Approved	Sunny	67	4	71	611	5	8	0	Site engineer	265,656.85	Day 18 – work as per plan
MDD-117	02-Jun-2026	Approved	Sunny	69	4	73	639	5	8	0	Site engineer	305,742.95	Day 19 – work as per plan.
MDD-118	03-Jun-2026	Approved	Sunny	53	4	57	459	5	8	0	Site engineer	237,578.95	Day 20 – work as per plan.
MDD-119	04-Jun-2026	Approved	Light rain	54	4	58	495	5	8	0	Site engineer	217,858.35	Day 21 – work as per plan.
MDD-120	05-Jun-2026	Approved	Sunny	61	4	65	523	5	7	0	Site engineer	241,539.35	Day 22 – work as per plan
MDD-121	06-Jun-2026	Approved	Sunny	38	4	42	339	3	12	0	Site engineer	208,853.15	Day 23 – work as per plan
MDD-122	08-Jun-2026	Approved	Sunny	33	4	37	299	3	9	0	Site engineer	188,257.65	Day 25 – work as per plan
MDD-123	09-Jun-2026	Approved	Sunny	54	4	58	467	4	10	0	Site engineer	346,431.48	Day 26 – work as per plan.
MDD-124	11-Jun-2026	Approved	Sunny	100	4	104	835	6	16	0	Site engineer	482,469.08	Day 28 – work as per plan.
MDD-125	12-Jun-2026	Approved	Sunny	74	4	78	649	6	12	1	Site engineer	511,339.88	Day 29 – work as per plan
MDD-126	13-Jun-2026	Approved	Sunny	93	4	97	779	6	12	0	Site engineer	466,155.42	Day 30 – work as per plan
MDD-127	15-Jun-2026	Approved	Sunny	122	4	126	1,063	6	14	0	Site engineer	573,687.79	Day 32 – work as per plan.
MDD-128	16-Jun-2026	Approved	Sunny	126	4	130	1,093	6	15	0	Site engineer	684,517.30	Day 33 – work as per plan
MDD-129	17-Jun-2026	Approved	Sunny	111	4	115	957	6	16	0	Site engineer	641,585.06	Day 34 – work as per plan
MDD-130	18-Jun-2026	Approved	Sunny	101	4	105	843	4	18	0	Site engineer	515,008.02	Day 35 – work as per plan.

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-131	19-Jun-2026	Approved	Sunny	108	4	112	937	4	16	0	Site engineer	693,467.02	Day 36 – work as per plan
MDD-132	20-Jun-2026	Approved	Sunny	117	4	121	1,023	4	17	0	Site engineer	540,953.66	Day 37 – work as per plan.
MDD-133	22-Jun-2026	Approved	Sunny	143	4	147	1,227	5	18	0	Site engineer	682,475.05	Day 39 – work as per plan
MDD-134	23-Jun-2026	Approved	Sunny	152	4	156	1,379	5	23	0	Site engineer	837,232.12	Day 40 – work as per plan
MDD-135	24-Jun-2026	Approved	Sunny	164	4	168	1,347	5	21	0	Site engineer	1,160,455.61	Day 41 – work as per plan
MDD-136	25-Jun-2026	Approved	Sunny	151	4	155	1,315	5	19	0	Site engineer	975,079.96	Day 42 – work as per plan
MDD-137	26-Jun-2026	Approved	Sunny	154	4	158	1,377	4	17	0	Site engineer	885,720.40	Day 43 – work as per plan.
MDD-138	27-Jun-2026	Approved	Sunny	136	4	140	1,245	5	17	0	Site engineer	810,604.16	Day 44 – work as per plan
MDD-139	29-Jun-2026	Approved	Sunny	144	4	148	1,245	5	20	0	Site engineer	945,371.95	Day 46 – work as per plan
MDD-140	29-Jun-2026	Approved	Sunny	149	4	153	1,227	4	9	0	Site engineer	421,111.24	Day 46 – work as per plan.
MDD-141	30-Jun-2026	Approved	Sunny	156	4	160	1,283	5	21	0	Site engineer	830,703.92	Day 47 – work as per plan
MDD-142	01-Jul-2026	Approved	Sunny	155	4	159	1,351	6	27	1	Site engineer	1,042,625.10	Day 48 – work as per plan.
MDD-143	02-Jul-2026	Approved	Sunny	166	4	170	1,439	4	24	0	Site engineer	933,110.24	Day 49 – work as per plan
MDD-144	03-Jul-2026	Approved	Sunny	157	4	161	1,379	5	19	0	Site engineer	804,916.03	Day 50 – work as per plan
MDD-145	04-Jul-2026	Approved	Sunny	139	4	143	1,147	5	21	1	Site engineer	914,020.22	Day 51 – work as per plan.
MDD-146	06-Jul-2026	Approved	Sunny	174	4	178	1,517	7	24	0	Site engineer	965,685.56	Day 53 – work as per plan
MDD-147	07-Jul-2026	Approved	Sunny	144	4	148	1,187	7	25	1	Site engineer	861,412.50	Day 54 – work as per plan
MDD-148	08-Jul-2026	Approved	Sunny	167	4	171	1,421	7	23	0	Site engineer	869,589.99	Day 55 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-149	09-Jul-2026	Approved	Sunny	196	4	200	1,815	7	17	0	Site engineer	1,068,887.61	Day 56 – work as per plan.
MDD-150	10-Jul-2026	Approved	Sunny	176	4	180	1,525	7	28	0	Site engineer	911,588.72	Day 57 – work as per plan
MDD-151	11-Jul-2026	Approved	Sunny	212	4	216	1,799	7	27	0	Site engineer	1,063,710.70	Day 58 – work as per plan
MDD-152	13-Jul-2026	Approved	Sunny	174	4	178	1,525	6	23	0	Site engineer	726,923.28	Day 60 – work as per plan
MDD-153	14-Jul-2026	Approved	Sunny	184	4	188	1,631	6	24	0	Site engineer	588,390.66	Day 61 – work as per plan.
MDD-154	15-Jul-2026	Approved	Sunny	185	4	189	1,607	6	19	0	Site engineer	765,597.84	Day 62 – work as per plan
MDD-155	16-Jul-2026	Approved	Sunny	150	4	154	1,325	5	23	0	Site engineer	446,786.29	Day 63 – work as per plan
MDD-156	17-Jul-2026	Approved	Sunny	138	4	142	1,179	5	18	0	Site engineer	451,352.08	Day 64 – work as per plan
MDD-157	18-Jul-2026	Approved	Sunny	152	4	156	1,269	5	19	0	Site engineer	497,601.97	Day 65 – work as per plan
MDD-158	20-Jul-2026	Approved	Sunny	134	4	138	1,173	4	22	0	Site engineer	443,551.66	Day 67 – work as per plan.
MDD-159	21-Jul-2026	Approved	Sunny	219	4	223	1,817	4	24	0	Site engineer	694,717.40	Day 68 – work as per plan
MDD-160	22-Jul-2026	Approved	Sunny	205	4	209	1,749	4	28	0	Site engineer	925,696.24	Day 69 – work as per plan
MDD-161	23-Jul-2026	Approved	Sunny	163	4	167	1,417	3	20	0	Site engineer	565,637.00	Day 70 – work as per plan.
MDD-162	24-Jul-2026	Approved	Sunny	195	4	199	1,661	4	23	0	Site engineer	770,233.85	Day 71 – work as per plan
MDD-163	27-Jul-2026	Approved	Light rain	242	4	246	2,075	4	27	0	Site engineer	970,757.72	Day 74 – work as per plan
MDD-164	28-Jul-2026	Approved	Sunny	266	4	270	2,279	4	26	1	Site engineer	1,139,407.97	Day 75 – work as per plan
MDD-165	29-Jul-2026	Approved	Sunny	280	4	284	2,407	5	24	0	Site engineer	1,192,890.33	Day 76 – work as per plan
MDD-166	29-Jul-2026	Approved	Sunny	276	4	280	2,397	4	15	0	Site engineer	537,036.64	Day 76 – work as per plan
MDD-167	30-Jul-2026	Approved	Light rain	268	4	272	2,283	5	23	0	Site engineer	1,095,348.21	Day 77 – work as per plan
MDD-168	31-Jul-2026	Approved	Sunny	253	4	257	2,119	5	31	0	Site engineer	1,063,153.24	Day 78 – work as per plan
MDD-169	01-Aug-2026	Approved	Sunny	286	4	290	2,501	5	27	0	Site engineer	1,159,190.59	Day 79 – work as per plan
MDD-170	03-Aug-2026	Approved	Sunny	250	4	254	2,147	5	20	0	Site engineer	1,175,902.31	Day 81 – work as per plan
MDD-171	04-Aug-2026	Approved	Sunny	245	4	249	1,995	5	25	0	Site engineer	1,050,070.97	Day 82 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-172	05-Aug-2026	Approved	Sunny	288	4	292	2,383	5	24	0	Site engineer	828,941.23	Day 83 – work as per plan
MDD-173	06-Aug-2026	Approved	Sunny	253	4	257	2,127	3	26	0	Site engineer	1,118,583.02	Day 84 – work as per plan.
MDD-174	07-Aug-2026	Approved	Sunny	285	4	289	2,551	3	30	0	Site engineer	1,172,242.73	Day 85 – work as per plan
MDD-175	08-Aug-2026	Approved	Sunny	280	4	284	2,375	3	22	0	Site engineer	998,154.12	Day 86 – work as per plan
MDD-176	10-Aug-2026	Approved	Sunny	221	4	225	1,869	3	25	0	Site engineer	1,064,175.34	Day 88 – work as per plan..
MDD-177	11-Aug-2026	Approved	Sunny	217	4	221	1,887	4	25	0	Site engineer	879,013.06	Day 89 – work as per plan
MDD-178	12-Aug-2026	Approved	Sunny	202	4	206	1,681	4	23	0	Site engineer	843,018.28	Day 90 – work as per plan
MDD-180	14-Aug-2026	Approved	Sunny	219	4	223	1,843	6	21	0	Site engineer	799,653.48	Day 92 – work as per plan
MDD-181	15-Aug-2026	Approved	Sunny	262	4	266	2,211	6	18	0	Site engineer	876,642.86	Day 93 – work as per plan
MDD-182	17-Aug-2026	Approved	Sunny	255	4	259	2,189	5	19	0	Site engineer	831,905.02	Day 95 – work as per plan
MDD-183	18-Aug-2026	Approved	Sunny	265	4	269	2,287	5	24	0	Site engineer	799,643.88	Day 96 – work as per plan
MDD-184	19-Aug-2026	Approved	Sunny	268	4	272	2,215	5	22	0	Site engineer	864,177.36	Day 97 – work as per plan
MDD-185	20-Aug-2026	Approved	Sunny	254	4	258	2,137	6	24	0	Site engineer	901,539.72	Day 98 – work as per plan
MDD-186	21-Aug-2026	Approved	Sunny	274	4	278	2,359	6	19	0	Site engineer	1,002,078.44	Day 99 – work as per plan
MDD-187	22-Aug-2026	Approved	Light rain	257	4	261	2,169	6	19	0	Site engineer	913,185.00	Day 100 – work as per plan
MDD-188	24-Aug-2026	Approved	Sunny	275	4	279	2,311	6	20	0	Site engineer	802,441.40	Day 102 – work as per plan
MDD-189	25-Aug-2026	Approved	Sunny	252	4	256	2,051	6	22	0	Site engineer	802,611.64	Day 103 – work as per plan
MDD-190	26-Aug-2026	Approved	Sunny	277	4	281	2,337	6	22	1	Site engineer	856,840.22	Day 104 – work as per plan

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-191	27-Aug-2026	Approved	Sunny	305	4	309	2,679	8	22	0	Site engineer	942,698.08	Day 105 – work as per plan
MDD-192	28-Aug-2026	Approved	Sunny	312	4	316	2,679	8	22	0	Site engineer	1,078,504.96	Day 106 – work as per plan
MDD-193	28-Aug-2026	Approved	Sunny	289	4	293	2,385	7	16	0	Site engineer	493,576.80	Day 106 – work as per plan
MDD-194	29-Aug-2026	Approved	Sunny	335	4	339	2,873	8	23	0	Site engineer	1,052,348.86	Day 107 – work as per plan.
MDD-195	31-Aug-2026	Approved	Light rain	356	4	360	3,115	8	29	0	Site engineer	1,312,404.68	Day 109 – work as per plan
MDD-196	01-Sep-2026	Approved	Sunny	304	4	308	2,583	8	24	0	Site engineer	1,276,507.67	Day 110 – work as per plan
MDD-197	02-Sep-2026	Approved	Sunny	345	4	349	3,053	8	25	0	Site engineer	1,321,924.87	Day 111 – work as per plan
MDD-198	03-Sep-2026	Approved	Sunny	302	4	306	2,533	8	23	0	Site engineer	1,198,360.71	Day 112 – work as per plan
MDD-199	04-Sep-2026	Approved	Sunny	319	4	323	2,783	8	24	0	Site engineer	1,592,506.30	Day 113 – work as per plan.
MDD-200	05-Sep-2026	Approved	Light rain	315	4	319	2,657	8	20	0	Site engineer	1,446,548.31	Day 114 – work as per plan
MDD-201	07-Sep-2026	Approved	Sunny	312	4	316	2,757	8	23	0	Site engineer	1,479,161.76	Day 116 – work as per plan
MDD-202	08-Sep-2026	Approved	Sunny	292	4	296	2,481	8	21	0	Site engineer	1,341,499.89	Day 117 – work as per plan
MDD-203	09-Sep-2026	Approved	Light rain	268	4	272	2,305	8	20	1	Site engineer	1,126,679.81	Day 118 – work as per plan
MDD-204	10-Sep-2026	Approved	Sunny	265	4	269	2,229	8	20	0	Site engineer	1,013,893.77	Day 119 – work as per plan
MDD-205	11-Sep-2026	Approved	Sunny	270	4	274	2,297	9	20	0	Site engineer	949,203.43	Day 120 – work as per plan
MDD-206	12-Sep-2026	Approved	Sunny	298	4	302	2,539	9	18	1	Site engineer	1,070,233.04	Day 121 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-207	14-Sep-2026	Approved	Sunny	301	4	305	2,613	9	18	0	Site engineer	1,071,073.04	Day 123 – work as per plan
MDD-208	15-Sep-2026	Approved	Light rain	268	4	272	2,221	6	19	0	Site engineer	756,612.87	Day 124 – work as per plan
MDD-209	16-Sep-2026	Approved	Sunny	251	4	255	2,075	6	16	0	Site engineer	671,303.35	Day 125 – work as per plan
MDD-210	17-Sep-2026	Approved	Sunny	300	4	304	2,609	6	18	0	Site engineer	987,285.78	Day 126 – work as per plan
MDD-211	18-Sep-2026	Approved	Sunny	288	4	292	2,471	6	21	1	Site engineer	1,145,655.82	Day 127 – work as per plan
MDD-212	19-Sep-2026	Approved	Sunny	268	4	272	2,297	6	18	0	Site engineer	1,034,423.12	Day 128 – work as per plan
MDD-213	21-Sep-2026	Approved	Sunny	382	4	386	3,203	7	24	0	Site engineer	1,408,556.15	Day 130 – work as per plan
MDD-214	22-Sep-2026	Approved	Sunny	372	4	376	3,151	9	22	0	Site engineer	1,356,741.57	Day 131 – work as per plan
MDD-215	23-Sep-2026	Approved	Sunny	381	4	385	3,167	9	25	0	Site engineer	1,342,422.86	Day 132 – work as per plan
MDD-216	24-Sep-2026	Approved	Sunny	387	4	391	3,249	9	21	1	Site engineer	1,604,642.15	Day 133 – work as per plan
MDD-217	25-Sep-2026	Approved	Sunny	388	4	392	3,283	9	21	0	Site engineer	1,550,877.44	Day 134 – work as per plan.
MDD-218	26-Sep-2026	Approved	Sunny	384	4	388	3,157	9	22	0	Site engineer	1,374,660.87	Day 135 – work as per plan
MDD-219	28-Sep-2026	Approved	Sunny	364	4	368	2,989	9	21	0	Site engineer	1,378,907.15	Day 137 – work as per plan
MDD-220	29-Sep-2026	Approved	Sunny	382	4	386	3,245	10	22	0	Site engineer	1,660,347.30	Day 138 – work as per plan
MDD-221	30-Sep-2026	Approved	Sunny	392	4	396	3,277	11	24	0	Site engineer	1,556,145.32	Day 139 – work as per plan
MDD-222	01-Oct-2026	Approved	Sunny	357	4	361	3,071	11	22	0	Site engineer	1,543,648.10	Day 140 – work as per plan.

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-223	02-Oct-2026	Approved	Sunny	406	4	410	3,437	11	23	0	Site engineer	1,497,229.25	Day 141 – work as per plan.
MDD-224	03-Oct-2026	Approved	Sunny	375	4	379	3,161	11	22	0	Site engineer	1,359,373.89	Day 142 – work as per plan.
MDD-225	05-Oct-2026	Approved	Light rain	404	4	408	3,405	11	24	0	Site engineer	1,557,281.97	Day 144 – work as per plan.
MDD-226	06-Oct-2026	Approved	Sunny	415	4	419	3,751	9	23	0	Site engineer	1,614,975.00	Day 145 – work as per plan.
MDD-227	07-Oct-2026	Approved	Sunny	398	4	402	3,219	9	24	0	Site engineer	1,355,342.90	Day 146 – work as per plan
MDD-228	08-Oct-2026	Approved	Sunny	420	4	424	3,677	9	25	0	Site engineer	1,479,768.15	Day 147 – work as per plan.
MDD-229	09-Oct-2026	Approved	Light rain	343	4	347	2,933	7	21	0	Site engineer	1,258,426.63	Day 148 – work as per plan
MDD-230	10-Oct-2026	Approved	Sunny	345	4	349	2,897	7	20	0	Site engineer	1,087,724.39	Day 149 – work as per plan
MDD-231	12-Oct-2026	Approved	Sunny	361	4	365	3,053	7	21	0	Site engineer	1,034,081.34	Day 151 – work as per plan
MDD-232	13-Oct-2026	Approved	Sunny	330	4	334	2,827	6	21	0	Site engineer	850,312.65	Day 152 – work as per plan.
MDD-233	14-Oct-2026	Approved	Sunny	350	4	354	2,881	6	21	0	Site engineer	1,011,401.63	Day 153 – work as per plan
MDD-234	15-Oct-2026	Approved	Sunny	387	4	391	3,255	6	21	0	Site engineer	908,379.91	Day 154 – work as per plan
MDD-235	16-Oct-2026	Approved	Sunny	373	4	377	3,067	6	21	0	Site engineer	999,007.00	Day 155 – work as per plan
MDD-236	17-Oct-2026	Approved	Light rain	347	4	351	2,857	5	20	0	Site engineer	754,785.88	Day 156 – work as per plan
MDD-237	19-Oct-2026	Approved	Sunny	397	4	401	3,429	7	21	0	Site engineer	978,741.44	Day 158 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-238	20-Oct-2026	Approved	Sunny	385	4	389	3,193	8	23	0	Site engineer	1,037,880.24	Day 159 – work as per plan
MDD-239	21-Oct-2026	Approved	Sunny	331	4	335	2,881	7	20	0	Site engineer	786,485.11	Day 160 – work as per plan
MDD-240	22-Oct-2026	Approved	Sunny	325	4	329	2,771	7	20	0	Site engineer	790,214.21	Day 161 – work as per plan
MDD-241	23-Oct-2026	Approved	Sunny	319	4	323	2,655	7	18	0	Site engineer	983,057.10	Day 162 – work as per plan
MDD-242	24-Oct-2026	Approved	Sunny	334	4	338	2,857	7	19	0	Site engineer	675,248.57	Day 163 – work as per plan
MDD-243	26-Oct-2026	Approved	Light rain	369	4	373	3,159	7	19	0	Site engineer	932,131.77	Day 165 – work as per plan
MDD-244	27-Oct-2026	Approved	Sunny	350	4	354	3,057	7	21	0	Site engineer	974,240.43	Day 166 – work as per plan
MDD-245	27-Oct-2026	Approved	Sunny	379	4	383	3,261	6	20	0	Site engineer	555,477.32	Day 166 – work as per plan
MDD-246	28-Oct-2026	Approved	Light rain	384	4	388	3,135	5	20	0	Site engineer	1,009,667.30	Day 167 – work as per plan..
MDD-247	29-Oct-2026	Approved	Sunny	363	4	367	3,099	5	21	0	Site engineer	934,342.45	Day 168 – work as per plan
MDD-248	30-Oct-2026	Approved	Sunny	338	4	342	2,845	5	22	0	Site engineer	997,174.71	Day 169 – work as per plan
MDD-249	31-Oct-2026	Approved	Light rain	403	4	407	3,353	7	24	0	Site engineer	1,162,073.21	Day 170 – work as per plan
MDD-250	02-Nov-2026	Approved	Sunny	444	4	448	3,751	7	25	0	Site engineer	1,574,995.66	Day 172 – work as per plan.
MDD-251	03-Nov-2026	Approved	Sunny	457	4	461	4,049	7	24	1	Site engineer	1,499,359.91	Day 173 – work as per plan
MDD-252	04-Nov-2026	Submitted	Sunny	375	4	379	3,279	7	23	0	Site engineer	1,205,489.26	Day 174 – work as per plan.

BuildRight

BuildRight Infra Pvt Ltd

Metro Depot – Civil & Track Works

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
MDD-253	05-Nov-2026	Submitted	Sunny	455	4	459	3,939	7	24	0	Site engineer	1,419,642.36	Day 175 – work as per plan
MDD-254	06-Nov-2026	Submitted	Sunny	438	4	442	3,715	7	25	1	Site engineer	1,488,133.07	Day 176 – work as per plan..
MDD-255	07-Nov-2026	Submitted	Sunny	336	4	340	2,875	5	20	0	Site engineer	1,557,520.80	Day 177 – work as per plan
MDD-256	09-Nov-2026	Draft	Sunny	361	4	365	3,081	6	21	0	Site engineer	1,407,773.35	Day 179 – work as per plan
MDD-257	10-Nov-2026	Draft	Light rain	321	4	325	2,677	6	20	0	Site engineer	1,662,794.33	Day 180 – work as per plan
	TOTAL			**37,113**	**624**	**37,737**	**316,734**					**137,446,855.56**	

SUBCONTRACTOR-WISE MAN-DAYS

Subcontractor	Man-days	Man-hours	Avg / day
Sai Concrete	9,477	79,800	60.8
Shree Formwork	7,991	67,264	51.2
Steelfab Erectors	6,580	54,962	42.2
Om Rebar Works	6,031	50,220	38.7
Volt Electricals	3,839	32,158	24.6
Patil Masonry	3,195	26,870	20.5

DEPARTMENT-WISE MAN-DAYS

Department	Man-days	Man-hours	Avg / day
Civil	468	4,212	3
HVAC	156	1,248	1

TRADE-WISE MAN-DAYS

Trade	Man-days	Man-hours	Avg / day
Helper	21,492	180,188	137.8
Mason	9,512	80,254	61
Carpenter	2,264	18,802	14.5
Electrician	1,806	15,018	11.6
Bar bender	1,165	9,814	7.5
Welder	874	7,198	5.6
Site engineer	468	4,212	3
Safety officer	156	1,248	1