BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-105 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. HB-105 · Draft

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

145	141	4	1,291	4	573,237.06
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	11.09	245.99	139.81	63.8%	
2	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	185.16	3,125.04	1,011.36	75.5%	
3	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	169.3	1,814.6	1,341	57.5%	
4	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.32	17.76	18.04	49.6%	
5	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	51.86	459.9	308.2	59.9%	
6	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	2.33	18.45	18.95	49.3%	
7	P2-U1-A2-040 Slab concrete	Plant 2 / Unit 1 / Area 2	Shree Formwork	m³	222.1	13.04	34.74	187.36	15.6%	
8	P2-U2-A1-043 Excavation	Plant 2 / Unit 2 / Area 1	Patil Masonry	m³	713.9	47.8	99.93	613.97	14%	
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	1.87	103.5	0	100%	
10	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.58	58.21	1.79	97%	

2. MANPOWER

Total 145 nos · 1,291 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	8	56	6,650.00

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

HB-105 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
2	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	4	8	32	2,600.00
3	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00
4	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	15	8	120	9,750.00
5	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	11	8	88	10,450.00
6	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	11	8	88	7,150.00
7	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	6	10	60	9,900.00
8	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	6	10	60	5,362.50
9	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	12	10	120	16,500.00
10	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	5	10	50	4,468.75
11	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	8	10	80	13,200.00
12	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	6	10	60	5,362.50
13	Subcon.	Shree Formwork	Mason	P2-U1-A2-040 Slab concrete	6	10	60	7,837.50
14	Subcon.	Shree Formwork	Helper	P2-U1-A2-040 Slab concrete	15	10	150	13,406.25
15	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	10	8	80	6,500.00
16	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	15	8	120	9,750.00
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**145**		**1,291**	**142,325.75**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	77	616
Shree Formwork	Subcontractor	35	350
Sai Concrete	Subcontractor	29	290
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**145**	**1,291**

3. MACHINERY & EQUIPMENT

4 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	Concrete pump	Hired	P2-U1-A2-040 Slab concrete	1	6	0	0	13,200.00
2	JCB	Hired	P2-U2-A1-043 Excavation	2	7	0	60	17,507.00
3	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**4**	**21**	**1**	**60**	**48,707.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,545	40,755.75
2	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	27	13.5	5,197.50
3	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.32	95,040.00
4	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	2.33	167,760.00
5	RMC M30	Material	P2-U1-A2-040 Slab concrete	m³	0	13.04	73,451.06
	TOTAL						**382,204.31**

5. COST OF THE DAY

₹ 573,237.06

142,325.75	48,707.00	382,204.31	0.00	573,237.06
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-034 Brick masonry	88	11.09 m³	50,005.75	4,509.08	6,250.72
P1-U2-A2-030 Electrical conduiting	152	185.16 Rm	14,150.00	76.42	1,768.75
P2-U1-A1-035 Internal plaster	176	169.3 m²	22,797.50	134.66	2,849.69
P1-U2-A1-024 Structural steel erection	120	1.32 MT	110,302.50	83,562.50	13,787.81
P2-U1-A2-039 Column shuttering	170	51.86 m²	20,968.75	404.33	2,621.09
P1-U2-A2-031 Structural steel erection	140	2.33 MT	186,322.50	79,966.74	23,290.31
P2-U1-A2-040 Slab concrete	210	13.04 m³	107,894.81	8,274.14	13,486.85
P2-U2-A1-043 Excavation	200	47.8 m³	33,757.00	706.21	4,219.63
General / overheads	35	-	27,038.25	-	3,379.78

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
7	10-Nov-2026	Material	TMT 12 mm Fe500D	11	MT	15-Nov-2026	Urgent	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**54**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks

Day 120 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		