BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · 12-Oct-2026 → 10-Nov-2026

Project ref: DEMO/2026

Contract no: 45/2026

DAILY PROGRESS REPORT REGISTER

12-Oct-2026 → 10-Nov-2026

27	3,775	31,527	139.8	584	1
REPORTS	MAN-DAYS	MAN-HOURS	AVG MANPOWER / DAY	MACHINE-HOURS	HOURS LOST

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-079	12-Oct-2026	Approved	Sunny	129	4	133	1,143	3	14	0	Site engineer	559,858.50	Day 91 – work as per plan
HB-080	13-Oct-2026	Approved	Sunny	146	4	150	1,203	3	14	0	Site engineer	547,950.50	Day 92 – work as per plan
HB-081	14-Oct-2026	Approved	Sunny	113	4	117	975	3	14	0	Site engineer	414,421.75	Day 93 – work as per plan
HB-082	15-Oct-2026	Approved	Sunny	150	4	154	1,265	3	11	0	Site engineer	510,289.50	Day 94 – work as per plan
HB-083	16-Oct-2026	Approved	Sunny	124	4	128	1,027	1	11	0	Site engineer	527,113.25	Day 95 – work as per plan
HB-084	17-Oct-2026	Approved	Sunny	110	4	114	941	1	8	0	Site engineer	475,784.00	Day 96 – work as per plan
HB-085	19-Oct-2026	Approved	Sunny	131	4	135	1,159	3	12	0	Site engineer	579,015.50	Day 98 – work as per plan
HB-086	20-Oct-2026	Approved	Sunny	121	4	125	1,023	3	11	0	Site engineer	465,965.25	Day 99 – work as per plan
HB-087	21-Oct-2026	Approved	Sunny	137	4	141	1,131	3	11	0	Site engineer	234,064.75	Day 100 – work as per plan
HB-088	22-Oct-2026	Approved	Sunny	146	4	150	1,287	3	12	0	Site engineer	257,782.25	Day 101 – work as per plan
HB-089	23-Oct-2026	Approved	Light rain	130	4	134	1,125	3	11	1	Site engineer	234,939.25	Day 102 – work as per plan
HB-090	24-Oct-2026	Approved	Sunny	125	4	129	1,035	3	11	0	Site engineer	222,155.25	Day 103 – work as per plan
HB-091	26-Oct-2026	Approved	Sunny	96	4	100	803	3	10	0	Site engineer	192,651.50	Day 105 – work as per plan
HB-092	27-Oct-2026	Approved	Sunny	117	4	121	1,005	3	9	0	Site engineer	235,008.75	Day 106 – work as per plan
HB-093	27-Oct-2026	Approved	Sunny	111	4	115	1,039	2	6	0	Site engineer	152,563.50	Day 106 – work as per plan
HB-094	28-Oct-2026	Approved	Sunny	103	4	107	927	3	7	0	Site engineer	212,649.25	Day 107 – work as per plan
HB-095	29-Oct-2026	Approved	Sunny	143	4	147	1,211	3	11	0	Site engineer	353,953.25	Day 108 – work as per plan
HB-096	30-Oct-2026	Approved	Sunny	167	4	171	1,429	3	9	0	Site engineer	482,771.75	Day 109 – work as per plan
HB-097	31-Oct-2026	Approved	Sunny	172	4	176	1,537	3	10	0	Site engineer	461,507.75	Day 110 – work as per plan

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

DPR register · 12-Oct-2026 → 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
HB-098	02-Nov-2026	Approved	Sunny	170	4	174	1,395	3	10	0	Site engineer	507,419.50	Day 112 – work as per plan
HB-099	03-Nov-2026	Approved	Sunny	158	4	162	1,299	3	10	0	Site engineer	551,450.50	Day 113 – work as per plan
HB-100	04-Nov-2026	Submitted	Sunny	151	4	155	1,313	3	11	0	Site engineer	560,750.50	Day 114 – work as per plan
HB-101	05-Nov-2026	Submitted	Sunny	147	4	151	1,291	3	11	0	Site engineer	542,662.00	Day 115 – work as per plan
HB-102	06-Nov-2026	Submitted	Sunny	142	4	146	1,215	3	10	0	Site engineer	444,386.50	Day 116 – work as per plan
HB-103	07-Nov-2026	Submitted	Sunny	136	4	140	1,215	3	8	0	Site engineer	505,815.75	Day 117 – work as per plan
HB-104	09-Nov-2026	Draft	Sunny	151	4	155	1,243	6	9	0	Site engineer	544,968.93	Day 119 – work as per plan
HB-105	10-Nov-2026	Draft	Sunny	141	4	145	1,291	4	10	0	Site engineer	573,237.06	Day 120 – work as per plan
	TOTAL			**3,667**	**108**	**3,775**	**31,527**					**11,351,136.24**	

SUBCONTRACTOR-WISE MAN-DAYS

Subcontractor	Man-days	Man-hours	Avg / day
Patil Masonry	1,642	13,618	60.8
Sai Concrete	954	7,992	35.3
Om Rebar Works	641	5,346	23.7
Shree Formwork	430	3,626	15.9

DEPARTMENT-WISE MAN-DAYS

Department	Man-days	Man-hours	Avg / day
Civil	81	729	3

Department	Man-days	Man-hours	Avg / day
HVAC	27	216	1

TRADE-WISE MAN-DAYS

Trade	Man-days	Man-hours	Avg / day
Helper	2,187	18,218	81
Mason	749	6,276	27.7
Electrician	407	3,380	15.1
Welder	230	1,894	8.5
Carpenter	94	814	3.5
Site engineer	81	729	3
Safety officer	27	216	1

NOTE

Generated by the SiteNotes heavy demo.

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-079 · 12-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 12 October 2026 · Report No. HB-079 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

133	129	4	1,143	3	559,858.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

14 of 14 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	124.02	1,914.56	1,109.94	63.3%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	99.62	1,442.41	1,008.89	58.8%	
3	P2-U1-A1-032 Excavation	Plant 2 / Unit 1 / Area 1	Sai Concrete	m³	1,169.1	131.29	1,045.69	123.41	89.4%	
4	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	14.27	90.37	219.63	29.2%	
5	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	3.72	30.92	24.48	55.8%	
6	P2-U1-A1-033 PCC below footings	Plant 2 / Unit 1 / Area 1	Sai Concrete	m³	73.7	8.59	62.25	11.45	84.5%	
7	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	8.1	25.17	360.63	6.5%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	1.77	73.23	0	100%	
9	DWG-P1-U1-A2-S-102 / 1462 Secondary steel – bracings		Sai Concrete	MT	35	1.88	30.46	4.54	87%	
10	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Om Rebar Works	m²	126	3.74	124.55	1.45	98.8%	
11	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Sai Concrete	m²	126	3.19	118.74	7.26	94.2%	
12	DWG-P1-U2-A1-S-103 / 1453 Main steel – columns & beams		Sai Concrete	MT	40	2.26	35.41	4.59	88.5%	
13	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	1.43	26.25	8.75	75%	
14	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Shree Formwork	m²	126	6.8	110.82	15.18	88%	

2. MANPOWER

Total 133 nos · 1,143 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	11	8	88	12,100.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	13	8	104	8,450.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	8	10	80	10,450.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	9	10	90	8,043.75
5	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	12	8	96	7,800.00
6	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	9	8	72	5,850.00
7	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	11	10	110	14,368.75
8	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	10	10	100	8,937.50
9	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	6	8	48	7,200.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
10	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	7	8	56	4,550.00
11	Subcon.	Sai Concrete	Mason	P2-U1-A1-033 PCC below footings	7	8	56	6,650.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A1-033 PCC below footings	14	8	112	9,100.00
13	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	8	8	64	7,600.00
14	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	4	8	32	2,600.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**133**		**1,143**	**122,738.25**

Manpower by agency / department	Type	Nos	Man-hrs
Om Rebar Works	Subcontractor	45	402
Sai Concrete	Subcontractor	42	336
Patil Masonry	Subcontractor	25	200
Shree Formwork	Subcontractor	17	170
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**133**	**1,143**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A1-032 Excavation	2	7	1.5	60	21,258.50
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	8	3,080.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	7,135	52,442.25
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	7.44	3.72	267,840.00
4	RMC M15	Material	P2-U1-A1-033 PCC below footings	m³	0	8.59	41,232.00
5	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	8,100	4,050	29,767.50
6	Scaffolding hire	Non-material		LS	0	1	3,500.00
	TOTAL						**397,861.75**

5. COST OF THE DAY

₹ 559,858.50

122,738.25	39,258.50	394,361.75	3,500.00	559,858.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	192	124.02 Rm	20,550.00	165.70	2,568.75
P1-U2-A1-022 Internal plaster	170	99.62 m²	21,573.75	216.56	2,696.72
P2-U1-A1-032 Excavation	168	131.29 m³	34,908.50	265.89	4,363.56
P1-U2-A2-029 Brick masonry	210	14.27 m³	75,748.50	5,308.23	9,468.56
P1-U1-A2-017 Structural steel erection	104	3.72 MT	279,590.00	75,158.60	34,948.75
P2-U1-A1-033 PCC below footings	168	8.59 m³	56,982.00	6,633.53	7,122.75
P2-U1-A1-034 Brick masonry	96	8.1 m³	39,967.50	4,934.26	4,995.94
General / overheads	35	-	30,538.25	-	3,817.28

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**51**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 91 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-080 · 13-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 13 October 2026 · Report No. HB-080 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

150	146	4	1,203	3	547,950.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

14 of 14 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	140.18	2,054.74	969.76	67.9%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	60.84	1,503.25	948.05	61.3%	
3	P2-U1-A1-032 Excavation	Plant 2 / Unit 1 / Area 1	Sai Concrete	m³	1,169.1	76.07	1,121.76	47.34	96%	
4	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	7.31	97.68	212.32	31.5%	
5	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	3.54	34.46	20.94	62.2%	
6	P2-U1-A1-033 PCC below footings	Plant 2 / Unit 1 / Area 1	Sai Concrete	m³	73.7	14.17	76.42	0	100%	
7	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	7.24	32.41	353.39	8.4%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	1.76	74.99	0	100%	
9	DWG-P1-U1-A1-S-101 / 1471 Grating & handrail		Shree Formwork	m²	84	3.8	81.55	2.45	97.1%	
10	DWG-P1-U1-A2-S-102 / 1462 Secondary steel – bracings		Sai Concrete	MT	35	1.84	32.3	2.7	92.3%	
11	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Sai Concrete	m²	126	4.5	123.24	2.76	97.8%	
12	DWG-P1-U2-A1-S-103 / 1453 Main steel – columns & beams		Sai Concrete	MT	40	2.14	37.55	2.45	93.9%	
13	DWG-P1-U2-A1-S-103 / 1473 Grating & handrail		Patil Masonry	m²	126	5.99	118.7	7.3	94.2%	
14	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Om Rebar Works	MT	40	1.59	36.41	3.59	91%	

2. MANPOWER

Total 150 nos · 1,203 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	13	8	104	14,300.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	10	8	80	6,500.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	10	8	80	9,500.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	6	8	48	3,900.00
5	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	10	8	80	6,500.00
6	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	11	8	88	7,150.00
7	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	13	8	104	12,350.00
8	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	14	8	112	9,100.00
9	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	13	8	104	15,600.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
10	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	6	8	48	3,900.00
11	Subcon.	Sai Concrete	Mason	P2-U1-A1-033 PCC below footings	13	8	104	12,350.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A1-033 PCC below footings	14	8	112	9,100.00
13	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	9	8	72	8,550.00
14	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	4	8	32	2,600.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**150**		**1,203**	**130,438.25**

Manpower by agency / department	Type	Nos	Man-hrs
Om Rebar Works	Subcontractor	50	400
Sai Concrete	Subcontractor	48	384
Patil Masonry	Subcontractor	32	256
Shree Formwork	Subcontractor	16	128
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**150**	**1,203**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A1-032 Excavation	2	7	1.5	60	21,258.50
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	4.9	1,886.50
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	7,310	3,655	26,864.25
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	0	3.54	254,880.00
4	RMC M15	Material	P2-U1-A1-033 PCC below footings	m³	28.34	14.17	68,016.00
5	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,620	26,607.00
	TOTAL						**378,253.75**

5. COST OF THE DAY

₹ 547,950.50

130,438.25	39,258.50	378,253.75	0.00	547,950.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	184	140.18 Rm	20,800.00	148.38	2,600.00
P1-U2-A1-022 Internal plaster	128	60.84 m²	15,286.50	251.26	1,910.81
P2-U1-A1-032 Excavation	168	76.07 m³	34,908.50	458.90	4,363.56
P1-U2-A2-029 Brick masonry	216	7.31 m³	48,314.25	6,609.34	6,039.28
P1-U1-A2-017 Structural steel erection	152	3.54 MT	274,380.00	77,508.47	34,297.50
P2-U1-A1-033 PCC below footings	216	14.17 m³	89,466.00	6,313.76	11,183.25
P2-U1-A1-034 Brick masonry	104	7.24 m³	37,757.00	5,215.06	4,719.63
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**58**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 92 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-081 · 14-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Wednesday, 14 October 2026 · Report No. HB-081 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

117	113	4	975	3	414,421.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

14 of 14 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	95.27	2,150.01	874.49	71.1%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	132.14	1,635.39	815.91	66.7%	
3	P2-U1-A1-032 Excavation	Plant 2 / Unit 1 / Area 1	Sai Concrete	m³	1,169.1	119.83	1,241.59	0	100%	
4	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	6.34	104.02	205.98	33.6%	
5	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	2.35	36.81	18.59	66.4%	
6	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	11.86	44.27	341.53	11.5%	
7	P2-U1-A1-033 PCC below footings		Sai Concrete	m³	73.7	7.51	83.93	0	100%	
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	2.26	32.53	7.47	81.3%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
9	DWG-P1-U1-A2-S-102 / 1452 Main steel – columns & beams		Om Rebar Works	MT	40	2.54	38.24	1.76	95.6%	
10	DWG-P1-U1-A2-S-102 / 1462 Secondary steel – bracings		Sai Concrete	MT	35	1.56	33.86	1.14	96.7%	
11	DWG-P1-U2-A1-S-103 / 1453 Main steel – columns & beams		Sai Concrete	MT	40	1.52	39.07	0.93	97.7%	
12	DWG-P1-U2-A1-S-103 / 1473 Grating & handrail		Patil Masonry	m²	126	5.67	124.37	1.63	98.7%	
13	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Om Rebar Works	MT	40	1.43	37.84	2.16	94.6%	
14	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Om Rebar Works	m²	84	1.82	84	0	100%	

2. MANPOWER

Total 117 nos · 975 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	4	8	32	4,400.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	8	8	64	5,200.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	4	8	32	3,800.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	7	8	56	4,550.00
5	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	10	8	80	6,500.00
6	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	6	8	48	3,900.00
7	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	10	8	80	9,500.00
8	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	9	8	72	5,850.00
9	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	6	8	48	7,200.00
10	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	9	8	72	5,850.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	8	8	64	7,600.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	14	8	112	9,100.00
13	Subcon.	Sai Concrete	Mason	P2-U1-A1-033 PCC below footings	10	10	100	13,062.50
14	Subcon.	Sai Concrete	Helper	P2-U1-A1-033 PCC below footings	8	10	80	7,150.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**117**		**975**	**102,700.75**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	37	296
Sai Concrete	Subcontractor	34	308
Om Rebar Works	Subcontractor	31	248
Shree Formwork	Subcontractor	11	88
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**117**	**975**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A1-032 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	10.6	4,081.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	6,340	3,170	23,299.50
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	0	2.35	169,200.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,930	43,585.50
5	RMC M15	Material	P2-U1-A1-033 PCC below footings	m³	15.02	7.51	36,048.00
	TOTAL						**276,214.00**

5. COST OF THE DAY

₹ 414,421.75

102,700.75	35,507.00	276,214.00	0.00	414,421.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	96	95.27 Rm	9,600.00	100.77	1,200.00
P1-U2-A1-022 Internal plaster	88	132.14 m²	12,431.00	94.07	1,553.88
P2-U1-A1-032 Excavation	128	119.83 m³	27,907.00	232.89	3,488.38
P1-U2-A2-029 Brick masonry	152	6.34 m³	38,649.50	6,096.14	4,831.19
P1-U1-A2-017 Structural steel erection	120	2.35 MT	182,250.00	77,553.19	22,781.25
P2-U1-A1-034 Brick masonry	176	11.86 m³	60,285.50	5,083.09	7,535.69
P2-U1-A1-033 PCC below footings	180	7.51 m³	56,260.50	7,491.41	7,032.56
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**26**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 93 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-082 · 15-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Thursday, 15 October 2026 · Report No. HB-082 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

154	150	4	1,265	3	510,289.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	124.71	2,274.72	749.78	75.2%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	95.22	1,730.61	720.69	70.6%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	9.22	113.24	196.76	36.5%	
4	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	3.14	39.95	15.45	72.1%	
5	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	4.98	49.25	336.55	12.8%	
6	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	146.81	146.81	2,763.49	5%	
7	P2-U1-A1-032 Excavation		Sai Concrete	m³	1,169.1	108.99	1,350.58	0	100%	
8	P2-U1-A1-033 PCC below footings		Sai Concrete	m³	73.7	13.14	97.07	0	100%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
9	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Patil Masonry	m²	84	2.79	76.96	7.04	91.6%	
10	DWG-P1-U2-A1-S-103 / 1453 Main steel – columns & beams		Sai Concrete	MT	40	0.93	40	0	100%	
11	DWG-P1-U2-A1-S-103 / 1473 Grating & handrail		Shree Formwork	m²	84	0.92	84	0	100%	

2. MANPOWER

Total 154 nos · 1,265 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	5	8	40	5,500.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	6	8	48	3,900.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	6	8	48	5,700.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	11	8	88	7,150.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	5	8	40	4,750.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	8	8	64	5,200.00
7	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	12	8	96	14,400.00
8	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	7	8	56	4,550.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	6	8	48	5,700.00
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	15	8	120	9,750.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	4	10	40	6,050.00
12	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	10	110	9,831.25
13	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	13	8	104	8,450.00
14	Subcon.	Sai Concrete	Helper	P2-U1-A1-032 Excavation	13	8	104	8,450.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
15	Subcon.	Sai Concrete	Mason	P2-U1-A1-033 PCC below footings	13	8	104	12,350.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A1-033 PCC below footings	15	8	120	9,750.00
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**154**		**1,265**	**130,519.50**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	55	470
Sai Concrete	Subcontractor	54	432
Om Rebar Works	Subcontractor	24	192
Shree Formwork	Subcontractor	17	136
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**154**	**1,265**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A1-032 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	15.2	7.6	2,926.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	9,220	4,610	33,883.50

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	0	3.14	226,080.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	2,490	18,301.50
5	RMC M15	Material	P2-U1-A1-033 PCC below footings	m³	0	13.14	63,072.00
	TOTAL						**344,263.00**

5. COST OF THE DAY

₹ 510,289.50

130,519.50	35,507.00	344,263.00	0.00	510,289.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	88	124.71 Rm	9,400.00	75.37	1,175.00
P1-U2-A1-022 Internal plaster	136	95.22 m²	15,776.00	165.68	1,972.00
P1-U2-A2-029 Brick masonry	104	9.22 m³	43,833.50	4,754.18	5,479.19
P1-U1-A2-017 Structural steel erection	152	3.14 MT	245,030.00	78,035.03	30,628.75
P2-U1-A1-034 Brick masonry	168	4.98 m³	33,751.50	6,777.41	4,218.94
P1-U2-A1-023 Electrical conduiting	150	146.81 Rm	15,881.25	108.18	1,985.16
P2-U1-A1-032 Excavation	208	108.99 m³	34,407.00	315.69	4,300.88
P2-U1-A1-033 PCC below footings	224	13.14 m³	85,172.00	6,481.89	10,646.50
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**34**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 94 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-083 · 16-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Friday, 16 October 2026 · Report No. HB-083 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

128	124	4	1,027	1	527,113.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	85.91	2,360.63	663.87	78.1%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	66.03	1,796.64	654.66	73.3%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	7.99	121.23	188.77	39.1%	
4	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	4.62	44.57	10.83	80.5%	
5	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	9.75	59	326.8	15.3%	
6	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	161.5	308.31	2,601.99	10.6%	
7	DWG-P1-U1-A1-S-101 / 1471 Grating & handrail		Shree Formwork	m²	84	2.32	83.87	0.13	99.8%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Om Rebar Works	m²	126	1.45	126	0	100%	
9	DWG-P1-U2-A1-S-103 / 1463 Secondary steel – bracings		Om Rebar Works	MT	35	1.67	25.84	9.16	73.8%	
10	DWG-P1-U2-A1-S-103 / 1473 Grating & handrail		Patil Masonry	m²	126	1.63	126	0	100%	
11	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	1.33	27.58	7.42	78.8%	

2. MANPOWER

Total 128 nos · 1,027 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	7	8	56	7,700.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	4	8	32	2,600.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	12	8	96	11,400.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	15	8	120	9,750.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	11	8	88	10,450.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	14	8	112	9,100.00
7	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	4	8	32	4,800.00
8	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	5	8	40	4,750.00
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	15	8	120	9,750.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	13	8	104	14,300.00
12	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	13	8	104	8,450.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**128**		**1,027**	**109,238.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	61	488
Om Rebar Works	Subcontractor	36	288
Shree Formwork	Subcontractor	27	216
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**128**	**1,027**

3. MACHINERY & EQUIPMENT

1 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**1**	**8**	**1**	**0**	**18,000.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	5.3	2,040.50
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	7,990	3,995	29,363.25
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	9.24	4.62	332,640.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,875	35,831.25
	TOTAL						**399,875.00**

5. COST OF THE DAY

₹ 527,113.25

109,238.25	18,000.00	399,875.00	0.00	527,113.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	88	85.91 Rm	10,300.00	119.89	1,287.50
P1-U2-A1-022 Internal plaster	216	66.03 m²	23,190.50	351.21	2,898.81
P1-U2-A2-029 Brick masonry	200	7.99 m³	48,913.25	6,121.81	6,114.16
P1-U1-A2-017 Structural steel erection	120	4.62 MT	344,590.00	74,586.58	43,073.75
P2-U1-A1-034 Brick masonry	160	9.75 m³	50,331.25	5,162.18	6,291.41
P1-U2-A1-023 Electrical conduiting	208	161.5 Rm	22,750.00	140.87	2,843.75
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**49**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 95 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-084 · 17-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Saturday, 17 October 2026 · Report No. HB-084 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

114	110	4	941	1	475,784.00
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

8 of 8 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	138.71	2,499.34	525.16	82.6%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	63.79	1,860.43	590.87	75.9%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.39	133.62	176.38	43.1%	
4	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	3.77	48.34	7.06	87.3%	
5	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	9.63	68.63	317.17	17.8%	
6	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	152.6	460.91	2,449.39	15.8%	
7	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	2.6	77.59	0	100%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.67	42.66	17.34	71.1%	

2. MANPOWER

Total 114 nos · 941 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	4	8	32	4,400.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	14	8	112	9,100.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	8	10	80	10,450.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	5	10	50	4,468.75
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	7	8	56	6,650.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	9	8	72	5,850.00
7	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	13	8	104	15,600.00
8	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	6	8	48	5,700.00
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	14	8	112	9,100.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	8	8	64	8,800.00
12	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	8	88	7,150.00
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**114**		**941**	**103,457.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	63	504

Manpower by agency / department	Type	Nos	Man-hrs
Om Rebar Works	Subcontractor	34	272
Shree Formwork	Subcontractor	13	130
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**114**	**941**

3. MACHINERY & EQUIPMENT

1 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**1**	**8**	**1**	**0**	**18,000.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	10.2	5.1	1,963.50
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,195	45,533.25
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	7.54	3.77	271,440.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,815	35,390.25
	TOTAL						**354,327.00**

5. COST OF THE DAY

₹ 475,784.00

103,457.00	18,000.00	354,327.00	0.00	475,784.00
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-084 · 17-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	144	138.71 Rm	13,500.00	97.33	1,687.50
P1-U2-A1-022 Internal plaster	130	63.79 m²	16,882.25	264.65	2,110.28
P1-U2-A2-029 Brick masonry	128	12.39 m³	58,033.25	4,683.88	7,254.16
P1-U1-A2-017 Structural steel erection	192	3.77 MT	294,190.00	78,034.48	36,773.75
P2-U1-A1-034 Brick masonry	160	9.63 m³	50,190.25	5,211.86	6,273.78
P1-U2-A1-023 Electrical conduiting	152	152.6 Rm	15,950.00	104.52	1,993.75
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**24**	**-**


7. PLAN FOR TOMORROW & REMARKS

Remarks
Day 96 – work as per plan


Note
Generated by the SiteNotes heavy demo.

8. SITE PHOTOGRAPHS


3 photos · in order taken



P1-U1-A2-016 Electrical conduiting – site photo · 17-Oct-2026 07:00



Progress photo 1 · 17-Oct-2026 10:00



Progress photo 2 · 17-Oct-2026 11:00

VIDEOS

1 · in order recorded

#	Recorded	Caption	File
1	17-Oct-2026 12:00	P1-U1-A2-016 Electrical conduiting – site video	0daf3567c4f64888b549ed7c5056ed87.jpg

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-085 · 19-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 19 October 2026 · Report No. HB-085 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

135	131	4	1,159	3	579,015.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

12 of 12 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	79.56	2,578.9	445.6	85.3%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	59.99	1,920.42	530.88	78.3%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	8.74	142.36	167.64	45.9%	
4	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	4.94	53.28	2.12	96.2%	
5	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	5.78	74.41	311.39	19.3%	
6	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	130.17	591.08	2,319.22	20.3%	
7	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	38.78	38.78	1,042.72	3.6%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Sai Concrete	m²	126	2.76	126	0	100%	
9	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	1.64	44.3	15.7	73.8%	
10	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	2.15	29.73	5.27	84.9%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	4.17	69.06	56.94	54.8%	
12	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Shree Formwork	m²	126	6.82	117.64	8.36	93.4%	

2. MANPOWER

Total 135 nos · 1,159 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	8	8	64	8,800.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	11	8	88	7,150.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	10	10	100	13,062.50
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	6	10	60	5,362.50
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	9	8	72	8,550.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	4	8	32	2,600.00
7	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	6	8	48	7,200.00
8	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	12	8	96	7,800.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	13	8	104	12,350.00
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	6	8	48	3,900.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	13	10	130	19,662.50

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
12	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	9	10	90	8,043.75
13	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	10	8	80	6,500.00
14	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	14	8	112	9,100.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**135**		**1,159**	**129,119.50**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	59	516
Om Rebar Works	Subcontractor	32	256
Sai Concrete	Subcontractor	24	192
Shree Formwork	Subcontractor	16	160
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**135**	**1,159**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	9.6	4.8	1,848.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	4,370	32,119.50
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	0	4.94	355,680.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	5,780	2,890	21,241.50
5	Scaffolding hire	Non-material		LS	0	1	3,500.00
	TOTAL						**414,389.00**

5. COST OF THE DAY

₹ 579,015.50

129,119.50	35,507.00	410,889.00	3,500.00	579,015.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	152	79.56 Rm	15,950.00	200.48	1,993.75
P1-U2-A1-022 Internal plaster	160	59.99 m²	20,273.00	337.94	2,534.13
P1-U2-A2-029 Brick masonry	104	8.74 m³	43,269.50	4,950.74	5,408.69
P1-U1-A2-017 Structural steel erection	144	4.94 MT	370,680.00	75,036.44	46,335.00
P2-U1-A1-034 Brick masonry	152	5.78 m³	37,491.50	6,486.42	4,686.44
P1-U2-A1-023 Electrical conduiting	220	130.17 Rm	27,706.25	212.85	3,463.28
P2-U1-A2-038 Excavation	192	38.78 m³	33,107.00	853.71	4,138.38
General / overheads	35	-	30,538.25	-	3,817.28

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**35**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 98 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-086 · 20-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 20 October 2026 · Report No. HB-086 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

125	121	4	1,023	3	465,965.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	60.76	2,639.66	384.84	87.3%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	72.64	1,993.06	458.24	81.3%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	7.89	150.25	159.75	48.5%	
4	P1-U1-A2-017 Structural steel erection	Plant 1 / Unit 1 / Area 2	Patil Masonry	MT	55.4	3.55	56.83	0	100%	
5	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	9.2	83.61	302.19	21.7%	
6	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	200.52	791.6	2,118.7	27.2%	
7	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	52.53	91.31	990.19	8.4%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	192.93	192.93	3,943.47	4.7%	
9	DWG-P1-U1-A2-S-102 / 1472 Grating & handrail		Patil Masonry	m²	84	2.28	79.24	4.76	94.3%	
10	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	1.55	31.28	3.72	89.4%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	7.85	76.91	49.09	61%	

2. MANPOWER

Total 125 nos · 1,023 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	5	10	50	7,562.50
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	5	10	50	4,468.75
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	7	8	56	6,650.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	14	8	112	9,100.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	7	8	56	6,650.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	9	8	72	5,850.00
7	Subcon.	Patil Masonry	Welder	P1-U1-A2-017 Structural steel erection	4	8	32	4,800.00
8	Subcon.	Patil Masonry	Helper	P1-U1-A2-017 Structural steel erection	7	8	56	4,550.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	13	8	104	12,350.00
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	12	8	96	7,800.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	10	8	80	11,000.00
12	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	5	8	40	3,250.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
13	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
14	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
15	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00
16	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	5	8	40	3,250.00
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**125**		**1,023**	**109,819.50**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	60	480
Om Rebar Works	Subcontractor	26	228
Shree Formwork	Subcontractor	21	168
Sai Concrete	Subcontractor	14	112
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**125**	**1,023**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	5.8	2,233.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	3,945	28,995.75
3	Structural steel	Material	P1-U1-A2-017 Structural steel erection	MT	7.1	3.55	255,600.00
4	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,600	33,810.00
	TOTAL						**320,638.75**

5. COST OF THE DAY

₹ 465,965.25

109,819.50	35,507.00	320,638.75	0.00	465,965.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	100	60.76 Rm	12,031.25	198.01	1,503.91
P1-U2-A1-022 Internal plaster	168	72.64 m²	17,983.00	247.56	2,247.88
P1-U2-A2-029 Brick masonry	128	7.89 m³	41,495.75	5,259.28	5,186.97
P1-U1-A2-017 Structural steel erection	88	3.55 MT	264,950.00	74,633.80	33,118.75
P2-U1-A1-034 Brick masonry	200	9.2 m³	53,960.00	5,865.22	6,745.00
P1-U2-A1-023 Electrical conduiting	120	200.52 Rm	14,250.00	71.07	1,781.25
P2-U1-A2-038 Excavation	112	52.53 m³	26,607.00	506.51	3,325.88
P1-U2-A2-030 Electrical conduiting	72	192.93 Rm	7,650.00	39.65	956.25
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**23**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 99 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-087 · 21-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Wednesday, 21 October 2026 · Report No. HB-087 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

141	137	4	1,131	3	234,064.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	116.16	2,755.82	268.68	91.1%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	132.22	2,125.28	326.02	86.7%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.14	162.39	147.61	52.4%	
4	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	7.68	91.29	294.51	23.7%	
5	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	129.73	921.33	1,988.97	31.7%	
6	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	81.3	172.61	908.89	16%	
7	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	217.28	410.21	3,726.19	9.9%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.52	81.11	0	100%	
9	DWG-P1-U1-A2-S-102 / 1452 Main steel – columns & beams		Om Rebar Works	MT	40	1.11	39.35	0.65	98.4%	
10	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	1.11	32.39	2.61	92.5%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	6.67	83.58	42.42	66.3%	

2. MANPOWER

Total 141 nos · 1,131 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	13	8	104	14,300.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	9	8	72	5,850.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	13	8	104	12,350.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	7	8	56	4,550.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	12	8	96	11,400.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	4	8	32	2,600.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	10	8	80	9,500.00
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	12	8	96	13,200.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	9	8	72	5,850.00
11	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	8	88	7,150.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	8	88	7,150.00
13	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	11	8	88	7,150.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**141**		**1,131**	**121,638.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	57	456
Om Rebar Works	Subcontractor	38	304
Sai Concrete	Subcontractor	22	176
Shree Formwork	Subcontractor	20	160
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**141**	**1,131**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	10.6	4,081.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,070	44,614.50

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
3	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,840	28,224.00
	TOTAL						**76,919.50**

5. COST OF THE DAY

₹ 234,064.75

121,638.25	35,507.00	76,919.50	0.00	234,064.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	176	116.16 Rm	20,150.00	173.47	2,518.75
P1-U2-A1-022 Internal plaster	160	132.22 m²	20,981.00	158.68	2,622.63
P1-U2-A2-029 Brick masonry	128	12.14 m³	58,614.50	4,828.21	7,326.81
P2-U1-A1-034 Brick masonry	168	7.68 m³	44,874.00	5,842.97	5,609.25
P1-U2-A1-023 Electrical conduiting	168	129.73 Rm	19,050.00	146.84	2,381.25
P2-U1-A2-038 Excavation	176	81.3 m³	31,807.00	391.23	3,975.88
P1-U2-A2-030 Electrical conduiting	120	217.28 Rm	11,550.00	53.16	1,443.75
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**37**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 100 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-088 · 22-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Thursday, 22 October 2026 · Report No. HB-088 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

150	146	4	1,287	3	257,782.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

12 of 12 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	119.55	2,875.37	149.13	95.1%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	89.13	2,214.41	236.89	90.3%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.06	174.45	135.55	56.3%	
4	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	10.56	101.85	283.95	26.4%	
5	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	219.9	1,141.23	1,769.07	39.2%	
6	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	53.93	226.54	854.96	20.9%	
7	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	110.13	520.34	3,616.06	12.6%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	1.63	34.16	5.84	85.4%	
9	DWG-P1-U1-A2-S-102 / 1452 Main steel – columns & beams		Om Rebar Works	MT	40	0.65	40	0	100%	
10	DWG-P1-U2-A1-S-103 / 1463 Secondary steel – bracings		Om Rebar Works	MT	35	2.08	27.92	7.08	79.8%	
11	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	0.89	33.28	1.72	95.1%	
12	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	6.97	90.55	35.45	71.9%	

2. MANPOWER

Total 150 nos · 1,287 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	13	8	104	14,300.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	6	8	48	3,900.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	7	8	56	6,650.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	12	8	96	7,800.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	11	8	88	10,450.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	12	8	96	7,800.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	10	70	9,143.75
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	13	10	130	11,618.75
9	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	8	8	64	8,800.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	8	88	7,150.00
11	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	8	10	80	7,150.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	14	10	140	12,512.50

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
13	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	10	8	80	11,000.00
14	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	14	8	112	9,100.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**150**		**1,287**	**136,413.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	63	544
Om Rebar Works	Subcontractor	42	336
Sai Concrete	Subcontractor	22	220
Shree Formwork	Subcontractor	19	152
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**150**	**1,287**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	7.1	2,733.50
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,030	44,320.50
3	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	10,560	5,280	38,808.00
	TOTAL						**85,862.00**

5. COST OF THE DAY

₹ 257,782.25

136,413.25	35,507.00	85,862.00	0.00	257,782.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	152	119.55 Rm	18,200.00	152.24	2,275.00
P1-U2-A1-022 Internal plaster	152	89.13 m²	17,183.50	192.79	2,147.94
P1-U2-A2-029 Brick masonry	184	12.06 m³	62,570.50	5,188.27	7,821.31
P2-U1-A1-034 Brick masonry	200	10.56 m³	59,570.50	5,641.15	7,446.31
P1-U2-A1-023 Electrical conduiting	152	219.9 Rm	15,950.00	72.53	1,993.75
P2-U1-A2-038 Excavation	220	53.93 m³	37,169.50	689.22	4,646.19
P1-U2-A2-030 Electrical conduiting	192	110.13 Rm	20,100.00	182.51	2,512.50
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**47**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 101 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-089 · 23-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Friday, 23 October 2026 · Report No. HB-089 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Light rain / Clear	**- / -**	**8**

134	130	4	1,125	3	234,939.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	116.75	2,992.12	32.38	98.9%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	82.22	2,296.63	154.67	93.7%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	11.63	186.08	123.92	60%	
4	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	9.1	110.95	274.85	28.8%	
5	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	116.99	1,258.22	1,652.08	43.2%	
6	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	51.23	277.77	803.73	25.7%	
7	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	128.59	648.93	3,487.47	15.7%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.26	84.37	0	100%	
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	1.54	35.7	4.3	89.2%	
10	DWG-P1-U1-A1-S-101 / 1471 Grating & handrail		Shree Formwork	m²	84	0.13	84	0	100%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Shree Formwork	m²	126	7.79	125.43	0.57	99.5%	

2. MANPOWER

Total 134 nos · 1,125 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	7	8	56	7,700.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	15	8	120	9,750.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	4	10	40	5,225.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	8	10	80	7,150.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	12	8	96	11,400.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	13	8	104	8,450.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	8	8	64	7,600.00
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	4	10	40	6,050.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	9	10	90	8,043.75
11	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	8	88	7,150.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	8	8	64	5,200.00
13	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	9	8	72	9,900.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	11	8	88	7,150.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**134**		**1,125**	**116,957.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	52	442
Om Rebar Works	Subcontractor	47	376
Sai Concrete	Subcontractor	19	152
Shree Formwork	Subcontractor	12	120
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**134**	**1,125**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	1.5	60	21,258.50
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	13.2	6.6	2,541.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	11,630	5,815	42,740.25

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
3	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,550	33,442.50
	TOTAL						**78,723.75**

5. COST OF THE DAY

₹ 234,939.25

116,957.00	39,258.50	78,723.75	0.00	234,939.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	176	116.75 Rm	17,450.00	149.46	2,181.25
P1-U2-A1-022 Internal plaster	120	82.22 m²	14,916.00	181.42	1,864.50
P1-U2-A2-029 Brick masonry	200	11.63 m³	62,590.25	5,381.79	7,823.78
P2-U1-A1-034 Brick masonry	152	9.1 m³	48,192.50	5,295.88	6,024.06
P1-U2-A1-023 Electrical conduiting	130	116.99 Rm	14,093.75	120.47	1,761.72
P2-U1-A2-038 Excavation	152	51.23 m³	33,608.50	656.03	4,201.06
P1-U2-A2-030 Electrical conduiting	160	128.59 Rm	17,050.00	132.59	2,131.25
General / overheads	35	-	27,038.25	-	3,379.78

6. HINDRANCES

1 hrs lost

No.	From	To	Category	Description	Responsible	Hrs lost	Status	Action taken
4	23-Oct-2026	-	Power / water	Work stopped – drawing not released	Client	1	Open	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**21**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks

Day 102 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-090 · 24-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Saturday, 24 October 2026 · Report No. HB-090 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

129	125	4	1,035	3	222,155.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U1-A2-016 Electrical conduiting	Plant 1 / Unit 1 / Area 2	Om Rebar Works	Rm	3,024.5	131.24	3,123.36	0	100%	
2	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	56.23	2,352.86	98.44	96%	
3	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	11.04	197.12	112.88	63.6%	
4	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	10.26	121.21	264.59	31.4%	
5	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	159.53	1,417.75	1,492.55	48.7%	
6	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	41.66	319.43	762.07	29.5%	
7	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	164.77	813.7	3,322.7	19.7%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.27	87.64	0	100%	
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	2.49	38.19	1.81	95.5%	
10	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	3.76	48.06	11.94	80.1%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Shree Formwork	m²	126	0.57	126	0	100%	

2. MANPOWER

Total 129 nos · 1,035 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Electrician	P1-U1-A2-016 Electrical conduiting	5	8	40	5,500.00
2	Subcon.	Om Rebar Works	Helper	P1-U1-A2-016 Electrical conduiting	12	8	96	7,800.00
3	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	13	8	104	12,350.00
4	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	11	8	88	7,150.00
5	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	4	8	32	3,800.00
6	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	6	8	48	3,900.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	9	8	72	8,550.00
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	5	8	40	5,500.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	9	8	72	5,850.00
11	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	6	8	48	3,900.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	15	8	120	9,750.00
13	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	9	8	72	9,900.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	10	8	80	6,500.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**129**		**1,035**	**106,638.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	53	424
Om Rebar Works	Subcontractor	27	216
Shree Formwork	Subcontractor	24	192
Sai Concrete	Subcontractor	21	168
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**129**	**1,035**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	4.5	1,732.50
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	5,520	40,572.00

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
3	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	10,260	5,130	37,705.50
	TOTAL						**80,010.00**

5. COST OF THE DAY

₹ 222,155.25

106,638.25	35,507.00	80,010.00	0.00	222,155.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U1-A2-016 Electrical conduiting	136	131.24 Rm	13,300.00	101.34	1,662.50
P1-U2-A1-022 Internal plaster	192	56.23 m²	21,232.50	377.60	2,654.06
P1-U2-A2-029 Brick masonry	80	11.04 m³	48,272.00	4,372.46	6,034.00
P2-U1-A1-034 Brick masonry	160	10.26 m³	53,405.50	5,205.21	6,675.69
P1-U2-A1-023 Electrical conduiting	112	159.53 Rm	11,350.00	71.15	1,418.75
P2-U1-A2-038 Excavation	168	41.66 m³	31,157.00	747.89	3,894.63
P1-U2-A2-030 Electrical conduiting	152	164.77 Rm	16,400.00	99.53	2,050.00
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**21**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 103 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-091 · 26-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 26 October 2026 · Report No. HB-091 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

100	96	4	803	3	192,651.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A1-022 Internal plaster	Plant 1 / Unit 2 / Area 1	Shree Formwork	m²	2,451.3	102.74	2,455.6	0	100%	
2	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	7.48	204.6	105.4	66%	
3	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	10.03	131.24	254.56	34%	
4	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	100.26	1,518.01	1,392.29	52.2%	
5	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	64.99	384.42	697.08	35.5%	
6	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	102.65	916.35	3,220.05	22.2%	
7	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	2.11	89.75	0	100%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U2-A1-S-103 / 1463 Secondary steel – bracings		Om Rebar Works	MT	35	2.04	29.96	5.04	85.6%	
9	DWG-P1-U2-A2-S-104 / 1464 Secondary steel – bracings		Patil Masonry	MT	35	0.56	33.84	1.16	96.7%	
10	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	4.88	95.43	30.57	75.7%	

2. MANPOWER

Total 100 nos · 803 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Shree Formwork	Mason	P1-U2-A1-022 Internal plaster	13	8	104	12,350.00
2	Subcon.	Shree Formwork	Helper	P1-U2-A1-022 Internal plaster	8	8	64	5,200.00
3	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	5	8	40	4,750.00
4	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	7	8	56	4,550.00
5	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	8	56	6,650.00
6	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	5	8	40	3,250.00
7	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	4	8	32	4,400.00
8	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	5	8	40	3,250.00
9	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
10	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	9	8	72	5,850.00
11	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	12	8	96	13,200.00
12	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	14	8	112	9,100.00
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
		TOTAL			**100**		**803**	**86,138.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	47	376
Shree Formwork	Subcontractor	21	168
Sai Concrete	Subcontractor	16	128
Om Rebar Works	Subcontractor	12	96
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**100**	**803**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Cement	Material	P1-U2-A1-022 Internal plaster	Bags	0	8.2	3,157.00
2	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	7,480	3,740	27,489.00
3	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,015	36,860.25
4	Scaffolding hire	Non-material		LS	0	1	3,500.00
	TOTAL						**71,006.25**

5. COST OF THE DAY

₹ 192,651.50

86,138.25	35,507.00	67,506.25	3,500.00	192,651.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A1-022 Internal plaster	168	102.74 m²	20,707.00	201.55	2,588.38
P1-U2-A2-029 Brick masonry	96	7.48 m³	36,789.00	4,918.32	4,598.63
P2-U1-A1-034 Brick masonry	96	10.03 m³	46,760.25	4,662.04	5,845.03
P1-U2-A1-023 Electrical conduiting	72	100.26 Rm	7,650.00	76.30	956.25
P2-U1-A2-038 Excavation	128	64.99 m³	27,907.00	429.40	3,488.38
P1-U2-A2-030 Electrical conduiting	208	102.65 Rm	22,300.00	217.24	2,787.50
General / overheads	35	-	30,538.25	-	3,817.28

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**49**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 105 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-092 · 27-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 27 October 2026 · Report No. HB-092 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

121	117	4	1,005	3	235,008.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

9 of 9 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	13.5	218.1	91.9	70.4%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	10.45	141.69	244.11	36.7%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	227.2	1,745.21	1,165.09	60%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	70.7	455.12	626.38	42.1%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	227.61	1,143.96	2,992.44	27.7%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	113.19	113.19	3,042.41	3.6%	
7	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	1.74	91.49	0	100%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U2-A1-S-103 / 1463 Secondary steel – bracings		Om Rebar Works	MT	35	1.52	31.48	3.52	89.9%	
9	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	4.88	100.31	25.69	79.6%	

2. MANPOWER

Total 121 nos · 1,005 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	8	8	64	7,600.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	11	8	88	7,150.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	11	8	88	10,450.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	13	8	104	8,450.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	12	8	96	13,200.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	10	8	80	6,500.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	6	10	60	5,362.50
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	10	110	9,831.25
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	9	8	72	9,900.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	7	8	56	4,550.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	12	8	96	11,400.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	7	8	56	4,550.00
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**121**		**1,005**	**107,982.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	81	648
Om Rebar Works	Subcontractor	19	152
Sai Concrete	Subcontractor	17	170
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**121**	**1,005**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,750	49,612.50
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,225	38,403.75
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	18.2	9.1	3,503.50
	TOTAL						**91,519.75**

5. COST OF THE DAY

₹ 235,008.75

107,982.00	35,507.00	91,519.75	0.00	235,008.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-092 · 27-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	152	13.5 m³	64,362.50	4,767.59	8,045.31
P2-U1-A1-034 Brick masonry	192	10.45 m³	57,303.75	5,483.61	7,162.97
P1-U2-A1-023 Electrical conduiting	176	227.2 Rm	19,700.00	86.71	2,462.50
P2-U1-A2-038 Excavation	170	70.7 m³	32,700.75	462.53	4,087.59
P1-U2-A2-030 Electrical conduiting	128	227.61 Rm	14,450.00	63.49	1,806.25
P2-U1-A1-035 Internal plaster	152	113.19 m²	19,453.50	171.87	2,431.69
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**58**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks
Day 106 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-093 · 27-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 27 October 2026 · Report No. HB-093 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Night**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

115	111	4	1,039	2	152,563.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

6 of 6 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	4.06	222.16	87.84	71.7%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	1.73	143.42	242.38	37.2%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	28.21	1,773.42	1,136.88	60.9%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	17.33	472.45	609.05	43.7%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	38.97	1,182.93	2,953.47	28.6%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	49.53	162.72	2,992.88	5.2%	

2. MANPOWER

Total 115 nos · 1,039 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	6	10	60	7,837.50
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	12	10	120	10,725.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	12	8	96	11,400.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	11	8	88	7,150.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	7	8	56	7,700.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	8	88	7,150.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	10	70	6,256.25
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	13	10	130	11,618.75
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	7	8	56	7,700.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	5	8	40	3,250.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	11	10	110	14,368.75
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	9	10	90	8,043.75
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**115**		**1,039**	**112,238.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	73	624
Sai Concrete	Subcontractor	20	200
Om Rebar Works	Subcontractor	18	180
Civil	Department	3	27

Manpower by agency / department	Type	Nos	Man-hrs
HVAC	Department	1	8
TOTAL		**115**	**1,039**

3. MACHINERY & EQUIPMENT

2 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
	TOTAL			**2**	**7**	**0**	**60**	**17,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	2,030	14,920.50
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	865	6,357.75
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	4	1,540.00
	TOTAL						**22,818.25**

5. COST OF THE DAY

₹ 152,563.50

112,238.25	17,507.00	22,818.25	0.00	152,563.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	180	4.06 m³	33,483.00	8,247.04	4,185.38
P2-U1-A1-034 Brick masonry	184	1.73 m³	24,907.75	14,397.54	3,113.47
P1-U2-A1-023 Electrical conduiting	144	28.21 Rm	14,850.00	526.41	1,856.25
P2-U1-A2-038 Excavation	200	17.33 m³	35,382.00	2,041.66	4,422.75

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-093 · 27-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-030 Electrical conduiting	96	38.97 Rm	10,950.00	280.99	1,368.75
P2-U1-A1-035 Internal plaster	200	49.53 m²	23,952.50	483.60	2,994.06
General / overheads	35	-	9,038.25	-	1,129.78

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
4	27-Oct-2026	Material	TMT 12 mm Fe500D	14	MT	02-Nov-2026 (overdue)	Normal	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**46**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks
Day 106 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-094 · 28-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Wednesday, 28 October 2026 · Report No. HB-094 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

107	103	4	927	3	212,649.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

7 of 7 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.38	234.54	75.46	75.7%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	6.71	150.13	235.67	38.9%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	137.91	1,911.33	998.97	65.7%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	42.27	514.72	566.78	47.6%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	135.55	1,318.48	2,817.92	31.9%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	146.73	309.45	2,846.15	9.8%	
7	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.16	50.22	9.78	83.7%	

2. MANPOWER

Total 107 nos · 927 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	11	10	110	14,368.75
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	4	10	40	3,575.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	11	8	88	10,450.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	5	8	40	3,250.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	9	10	90	13,612.50
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	10	10	100	8,937.50
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	10	8	80	6,500.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	15	8	120	9,750.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	8	8	64	5,200.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	10	8	80	9,500.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	6	8	48	3,900.00
13	Dept.	Civil	Site engineer		3	9	27	8,906.25
14	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**107**		**927**	**102,482.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	63	542
Sai Concrete	Subcontractor	25	200
Om Rebar Works	Subcontractor	15	150
Civil	Department	3	27

Manpower by agency / department	Type	Nos	Man-hrs
HVAC	Department	1	8
TOTAL		**107**	**927**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,190	45,496.50
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,355	24,659.25
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	11.7	4,504.50
	TOTAL						**74,660.25**

5. COST OF THE DAY

₹ 212,649.25

102,482.00	35,507.00	74,660.25	0.00	212,649.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	150	12.38 m³	63,440.25	5,124.41	7,930.03
P2-U1-A1-034 Brick masonry	128	6.71 m³	38,359.25	5,716.73	4,794.91
P1-U2-A1-023 Electrical conduiting	190	137.91 Rm	22,550.00	163.51	2,818.75

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

HB-094 · 28-Oct-2026

Project ref: DEMO/2026

Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A2-038 Excavation	200	42.27 m³	33,757.00	798.60	4,219.63
P1-U2-A2-030 Electrical conduiting	96	135.55 Rm	9,600.00	70.82	1,200.00
P2-U1-A1-035 Internal plaster	128	146.73 m²	17,904.50	122.02	2,238.06
General / overheads	35	-	27,038.25	-	3,379.78

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
5	28-Oct-2026	Material	TMT 12 mm Fe500D	4	MT	01-Nov-2026 (overdue)	Urgent	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**52**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks

Day 107 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-095 · 29-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Thursday, 29 October 2026 · Report No. HB-095 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

147	143	4	1,211	3	353,953.25
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.16	246.7	63.3	79.6%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	11.12	161.25	224.55	41.8%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	122.91	2,034.24	876.06	69.9%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	47.01	561.73	519.77	51.9%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	221.47	1,539.95	2,596.45	37.2%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	117.28	426.73	2,728.87	13.5%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.43	1.43	34.37	4%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	39.68	39.68	728.42	5.2%	
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	1.74	39.93	0.07	99.8%	
10	DWG-P1-U2-A1-S-103 / 1463 Secondary steel – bracings		Om Rebar Works	MT	35	1.89	33.37	1.63	95.3%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	8.02	108.33	17.67	86%	

2. MANPOWER

Total 147 nos · 1,211 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	5	8	40	4,750.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	15	8	120	9,750.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	9	8	72	8,550.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	15	8	120	9,750.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	4	8	32	4,400.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	13	8	104	8,450.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	5	8	40	3,250.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	14	8	112	9,100.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	9	8	72	9,900.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	4	8	32	2,600.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	8	8	64	7,600.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	8	8	64	5,200.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	11	8	88	13,200.00
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	7	8	56	4,550.00
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	4	10	40	5,500.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	12	10	120	10,725.00
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**147**		**1,211**	**126,313.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	70	560
Sai Concrete	Subcontractor	53	456
Om Rebar Works	Subcontractor	20	160
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**147**	**1,211**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,080	44,688.00
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	11,120	5,560	40,866.00
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	9.4	3,619.00
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.43	102,960.00
	TOTAL						**192,133.00**

5. COST OF THE DAY

₹ 353,953.25

126,313.25	35,507.00	192,133.00	0.00	353,953.25
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	160	12.16 m³	59,188.00	4,867.43	7,398.50
P2-U1-A1-034 Brick masonry	192	11.12 m³	59,166.00	5,320.68	7,395.75
P1-U2-A1-023 Electrical conduiting	136	122.91 Rm	12,850.00	104.55	1,606.25
P2-U1-A2-038 Excavation	152	47.01 m³	29,857.00	635.12	3,732.13
P1-U2-A2-030 Electrical conduiting	104	221.47 Rm	12,500.00	56.44	1,562.50
P2-U1-A1-035 Internal plaster	128	117.28 m²	16,419.00	140.00	2,052.38
P1-U2-A1-024 Structural steel erection	144	1.43 MT	120,710.00	84,412.59	15,088.75
P2-U1-A2-039 Column shuttering	160	39.68 m²	16,225.00	408.90	2,028.13
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**26**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 108 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-096 · 30-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Friday, 30 October 2026 · Report No. HB-096 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

171	167	4	1,429	3	482,771.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

9 of 9 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	11.95	258.65	51.35	83.4%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	8.1	169.35	216.45	43.9%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	152.48	2,186.72	723.58	75.1%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	79.61	641.34	440.16	59.3%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	206.99	1,746.94	2,389.46	42.2%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	155.99	582.72	2,572.88	18.5%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.28	2.71	33.09	7.6%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	33.32	73	695.1	9.5%	
9	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.65	1.65	35.75	4.4%	

2. MANPOWER

Total 171 nos · 1,429 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	6	8	48	5,700.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	7	8	56	4,550.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	10	70	9,143.75
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	5	10	50	4,468.75
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	12	8	96	13,200.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	8	88	7,150.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	15	8	120	9,750.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	6	10	60	9,075.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	11	10	110	9,831.25
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	8	8	64	7,600.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	14	8	112	9,100.00
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	13	8	104	15,600.00
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	8	8	64	5,200.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	11	8	88	11,000.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	14	8	112	9,100.00
17	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	4	8	32	4,800.00
18	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	8	8	64	5,200.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**171**		**1,429**	**154,057.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	74	650
Sai Concrete	Subcontractor	68	544
Om Rebar Works	Subcontractor	13	104
Shree Formwork	Subcontractor	12	96
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**171**	**1,429**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	1.5	60	21,258.50
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	11,950	5,975	43,916.25
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,050	29,767.50
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	12.5	4,812.50
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.28	92,160.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	3.3	1.65	118,800.00
	TOTAL						**289,456.25**

5. COST OF THE DAY

₹ 482,771.75

154,057.00	39,258.50	289,456.25	0.00	482,771.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	104	11.95 m³	54,166.25	4,532.74	6,770.78
P2-U1-A1-034 Brick masonry	120	8.1 m³	43,380.00	5,355.56	5,422.50
P1-U2-A1-023 Electrical conduiting	184	152.48 Rm	20,350.00	133.46	2,543.75
P2-U1-A2-038 Excavation	176	79.61 m³	35,558.50	446.66	4,444.81
P1-U2-A2-030 Electrical conduiting	170	206.99 Rm	18,906.25	91.34	2,363.28
P2-U1-A1-035 Internal plaster	176	155.99 m²	21,512.50	137.91	2,689.06
P1-U2-A1-024 Structural steel erection	168	1.28 MT	112,960.00	88,250.00	14,120.00
P2-U1-A2-039 Column shuttering	200	33.32 m²	20,100.00	603.24	2,512.50
P1-U2-A2-031 Structural steel erection	96	1.65 MT	128,800.00	78,060.61	16,100.00

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**20**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 109 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-097 · 31-Oct-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Saturday, 31 October 2026 · Report No. HB-097 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

176	172	4	1,537	3	461,507.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	9.95	268.6	41.4	86.6%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	7.28	176.63	209.17	45.8%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	216.85	2,403.57	506.73	82.6%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	61.1	702.44	379.06	65%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	120.55	1,867.49	2,268.91	45.1%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	183.07	765.79	2,389.81	24.3%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.32	4.03	31.77	11.3%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	26.93	99.93	668.17	13%	
9	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.3	2.95	34.45	7.9%	
10	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	7.8	116.13	9.87	92.2%	

2. MANPOWER

Total 176 nos · 1,537 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	11	10	110	14,368.75
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	12	10	120	10,725.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	12	8	96	11,400.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	12	8	96	7,800.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	7	8	56	7,700.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	15	8	120	9,750.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	9	8	72	5,850.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	5	8	40	3,250.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	6	8	48	6,600.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	5	8	40	3,250.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	9	8	72	8,550.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	8	8	64	5,200.00
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	13	10	130	21,450.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	8	10	80	7,150.00
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	5	10	50	6,875.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	14	10	140	12,512.50
17	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	6	8	48	7,200.00
18	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	15	8	120	9,750.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**176**		**1,537**	**168,419.50**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	74	592
Sai Concrete	Subcontractor	54	512
Om Rebar Works	Subcontractor	23	230
Shree Formwork	Subcontractor	21	168
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**176**	**1,537**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	9,950	4,975	36,566.25
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,640	26,754.00
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	14.6	5,621.00
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.32	95,040.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	2.6	1.3	93,600.00
	TOTAL						**257,581.25**

5. COST OF THE DAY

₹ 461,507.75

168,419.50	35,507.00	257,581.25	0.00	461,507.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	230	9.95 m³	61,660.00	6,196.98	7,707.50
P2-U1-A1-034 Brick masonry	192	7.28 m³	45,954.00	6,312.36	5,744.25
P1-U2-A1-023 Electrical conduiting	176	216.85 Rm	17,450.00	80.47	2,181.25
P2-U1-A2-038 Excavation	112	61.1 m³	26,607.00	435.47	3,325.88
P1-U2-A2-030 Electrical conduiting	88	120.55 Rm	9,850.00	81.71	1,231.25
P2-U1-A1-035 Internal plaster	136	183.07 m²	19,371.00	105.81	2,421.38
P1-U2-A1-024 Structural steel erection	210	1.32 MT	123,640.00	93,666.67	15,455.00
P2-U1-A2-039 Column shuttering	190	26.93 m²	19,387.50	719.92	2,423.44
P1-U2-A2-031 Structural steel erection	168	1.3 MT	110,550.00	85,038.46	13,818.75

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**53**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks
Day 110 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-098 · 02-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 02 November 2026 · Report No. HB-098 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

174	170	4	1,395	3	507,419.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	9.41	278.01	31.99	89.7%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	10.78	187.41	198.39	48.6%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	182.97	2,586.54	323.76	88.9%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	38.8	741.24	340.26	68.5%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	207.36	2,074.85	2,061.55	50.2%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	171.44	937.23	2,218.37	29.7%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.94	5.97	29.83	16.7%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	51.49	151.42	616.68	19.7%	
9	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.36	4.31	33.09	11.5%	
10	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.38	94.87	0	100%	

2. MANPOWER

Total 174 nos · 1,395 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	6	8	48	5,700.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	9	8	72	5,850.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	11	8	88	10,450.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	12	8	96	7,800.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	11	8	88	12,100.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	6	8	48	3,900.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	10	8	80	6,500.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	12	8	96	13,200.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	11	8	88	7,150.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	6	8	48	5,700.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	6	8	48	3,900.00
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	7	8	56	8,400.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	15	8	120	9,750.00
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	12	8	96	12,000.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	12	8	96	7,800.00
17	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	5	8	40	6,000.00
18	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	12	8	96	7,800.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**174**		**1,395**	**147,588.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	75	600
Sai Concrete	Subcontractor	63	504
Shree Formwork	Subcontractor	17	136
Om Rebar Works	Subcontractor	15	120
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**174**	**1,395**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	1.5	60	21,258.50
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	9,410	4,705	34,581.75
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,390	39,616.50
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	27.4	13.7	5,274.50
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	3.88	1.94	139,680.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	1.36	97,920.00
6	Scaffolding hire	Non-material		LS	0	1	3,500.00
	TOTAL						**320,572.75**

5. COST OF THE DAY

₹ 507,419.50

147,588.25	39,258.50	317,072.75	3,500.00	507,419.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	120	9.41 m³	46,131.75	4,902.42	5,766.47
P2-U1-A1-034 Brick masonry	184	10.78 m³	57,866.50	5,367.95	7,233.31
P1-U2-A1-023 Electrical conduiting	136	182.97 Rm	16,000.00	87.45	2,000.00
P2-U1-A2-038 Excavation	136	38.8 m³	32,308.50	832.69	4,038.56
P1-U2-A2-030 Electrical conduiting	184	207.36 Rm	20,350.00	98.14	2,543.75
P2-U1-A1-035 Internal plaster	96	171.44 m²	14,874.50	86.76	1,859.31
P1-U2-A1-024 Structural steel erection	176	1.94 MT	157,830.00	81,355.67	19,728.75
P2-U1-A2-039 Column shuttering	192	51.49 m²	19,800.00	384.54	2,475.00

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-098 · 02-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-031 Structural steel erection	136	1.36 MT	111,720.00	82,147.06	13,965.00
General / overheads	35	-	30,538.25	-	3,817.28

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**35**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks
Day 112 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-099 · 03-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 03 November 2026 · Report No. HB-099 · Approved

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

162	158	4	1,299	3	551,450.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	12.59	290.6	19.4	93.7%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	11.94	199.35	186.45	51.7%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	182.91	2,769.45	140.85	95.2%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	51.77	793.01	288.49	73.3%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	113.78	2,188.63	1,947.77	52.9%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	93.87	1,031.1	2,124.5	32.7%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.65	7.62	28.18	21.3%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	51.15	202.57	565.53	26.4%	
9	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	2.31	6.62	30.78	17.7%	
10	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	3.59	119.72	6.28	95%	

2. MANPOWER

Total 162 nos · 1,299 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	8	8	64	7,600.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	4	8	32	2,600.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	8	56	6,650.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	8	8	64	5,200.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	12	8	96	13,200.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	11	8	88	7,150.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	8	88	7,150.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	10	8	80	6,500.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	8	8	64	8,800.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	7	8	56	4,550.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	8	8	64	7,600.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	4	8	32	2,600.00
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	6	8	48	7,200.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	11	8	88	7,150.00
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	7	8	56	7,000.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	15	8	120	9,750.00
17	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	8	8	64	9,600.00
18	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	13	8	104	8,450.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**162**		**1,299**	**137,788.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	65	520
Sai Concrete	Subcontractor	60	480
Shree Formwork	Subcontractor	21	168
Om Rebar Works	Subcontractor	12	96
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**162**	**1,299**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,295	46,268.25
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,970	43,879.50
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	7.5	2,887.50
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.65	118,800.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	2.31	166,320.00
	TOTAL						**378,155.25**

5. COST OF THE DAY

₹ 551,450.50

137,788.25	35,507.00	378,155.25	0.00	551,450.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	96	12.59 m³	56,468.25	4,485.17	7,058.53
P2-U1-A1-034 Brick masonry	120	11.94 m³	55,729.50	4,667.46	6,966.19
P1-U2-A1-023 Electrical conduiting	184	182.91 Rm	20,350.00	111.26	2,543.75
P2-U1-A2-038 Excavation	168	51.77 m³	31,157.00	601.84	3,894.63
P1-U2-A2-030 Electrical conduiting	120	113.78 Rm	13,350.00	117.33	1,668.75
P2-U1-A1-035 Internal plaster	96	93.87 m²	13,087.50	139.42	1,635.94
P1-U2-A1-024 Structural steel erection	136	1.65 MT	133,150.00	80,696.97	16,643.75
P2-U1-A2-039 Column shuttering	176	51.15 m²	16,750.00	327.47	2,093.75
P1-U2-A2-031 Structural steel erection	168	2.31 MT	184,370.00	79,813.85	23,046.25

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**47**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 113 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-100 · 04-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Wednesday, 04 November 2026 · Report No. HB-100 · Submitted

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

155	151	4	1,313	3	560,750.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	9.76	300.36	9.64	96.9%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	6.47	205.82	179.98	53.3%	
3	P1-U2-A1-023 Electrical conduiting	Plant 1 / Unit 2 / Area 1	Patil Masonry	Rm	2,910.3	154.48	2,923.93	0	100%	
4	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	71.17	864.18	217.32	79.9%	
5	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	154.41	2,343.04	1,793.36	56.6%	
6	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	82.36	1,113.46	2,042.14	35.3%	
7	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.95	9.57	26.23	26.7%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	50.6	253.17	514.93	33%	
9	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	2.44	9.06	28.34	24.2%	
10	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	1.77	41.7	0	100%	
11	DWG-P1-U2-A2-S-104 / 1474 Grating & handrail		Patil Masonry	m²	126	6.28	126	0	100%	

2. MANPOWER

Total 155 nos · 1,313 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	6	8	48	5,700.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	10	8	80	6,500.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	8	8	64	7,600.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	15	8	120	9,750.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	5	10	50	7,562.50
6	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	12	10	120	10,725.00
7	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	4	8	32	2,600.00
8	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	11	8	88	7,150.00
9	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	5	8	40	5,500.00
10	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	11	8	88	7,150.00
11	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	9	8	72	8,550.00
12	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	6	8	48	3,900.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
13	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	12	8	96	14,400.00
14	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	4	8	32	2,600.00
15	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	10	10	100	13,750.00
16	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	8	10	80	7,150.00
17	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	7	8	56	8,400.00
18	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	8	8	64	5,200.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**155**		**1,313**	**143,225.75**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	71	602
Sai Concrete	Subcontractor	49	428
Om Rebar Works	Subcontractor	16	128
Shree Formwork	Subcontractor	15	120
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**155**	**1,313**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	1.5	60	21,258.50

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**2.5**	**60**	**39,258.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	4,880	35,868.00
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,235	23,777.25
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	6.6	2,541.00
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.95	140,400.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	2.44	175,680.00
	TOTAL						**378,266.25**

5. COST OF THE DAY

₹ 560,750.50

143,225.75	39,258.50	378,266.25	0.00	560,750.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	128	9.76 m³	48,068.00	4,925.00	6,008.50
P2-U1-A1-034 Brick masonry	184	6.47 m³	41,127.25	6,356.61	5,140.91
P1-U2-A1-023 Electrical conduiting	170	154.48 Rm	18,287.50	118.38	2,285.94
P2-U1-A2-038 Excavation	120	71.17 m³	31,008.50	435.70	3,876.06
P1-U2-A2-030 Electrical conduiting	128	154.41 Rm	12,650.00	81.92	1,581.25
P2-U1-A1-035 Internal plaster	120	82.36 m²	14,991.00	182.02	1,873.88

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-100 · 04-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A1-024 Structural steel erection	128	1.95 MT	157,400.00	80,717.95	19,675.00
P2-U1-A2-039 Column shuttering	180	50.6 m²	20,900.00	413.04	2,612.50
P1-U2-A2-031 Structural steel erection	120	2.44 MT	189,280.00	77,573.77	23,660.00
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**38**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks
Day 114 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-101 · 05-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Thursday, 05 November 2026 · Report No. HB-101 · Submitted

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

151	147	4	1,291	3	542,662.00
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

11 of 11 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P1-U2-A2-029 Brick masonry	Plant 1 / Unit 2 / Area 2	Om Rebar Works	m³	310	13.91	314.27	0	100%	
2	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	8.21	214.03	171.77	55.5%	
3	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	77.79	941.97	139.53	87.1%	
4	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	155.95	2,498.99	1,637.41	60.4%	
5	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	165.52	1,278.98	1,876.62	40.5%	
6	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.95	11.52	24.28	32.2%	
7	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	45.13	298.3	469.8	38.8%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.85	10.91	26.49	29.2%	
9	P1-U2-A1-023 Electrical conduiting		Patil Masonry	Rm	2,910.3	108.32	3,032.25	0	100%	
10	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.71	98.58	0	100%	
11	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.65	52.87	7.13	88.1%	

2. MANPOWER

Total 151 nos · 1,291 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	13	8	104	12,350.00
2	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	11	8	88	7,150.00
3	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	13	8	104	12,350.00
4	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	5	8	40	3,250.00
5	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	5	8	40	3,250.00
6	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	7	8	56	4,550.00
7	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00
8	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	5	8	40	3,250.00
9	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	10	10	100	13,062.50
10	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	12	10	120	10,725.00
11	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	12	8	96	14,400.00
12	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	4	8	32	2,600.00
13	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	12	8	96	12,000.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	7	8	56	4,550.00
15	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	5	8	40	6,000.00
16	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	4	8	32	2,600.00
17	Subcon.	Patil Masonry	Electrician	P1-U2-A1-023 Electrical conduiting	9	10	90	13,612.50
18	Subcon.	Patil Masonry	Helper	P1-U2-A1-023 Electrical conduiting	9	10	90	8,043.75
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**151**		**1,291**	**147,182.00**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	67	616
Sai Concrete	Subcontractor	47	376
Om Rebar Works	Subcontractor	24	192
Shree Formwork	Subcontractor	9	72
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**151**	**1,291**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	6,955	51,119.25
2	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,105	30,171.75
3	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	13.2	5,082.00
4	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	3.9	1.95	140,400.00
5	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	1.85	133,200.00
	TOTAL						**359,973.00**

5. COST OF THE DAY

₹ 542,662.00

147,182.00	35,507.00	359,973.00	0.00	542,662.00
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-029 Brick masonry	192	13.91 m³	70,619.25	5,076.87	8,827.41
P2-U1-A1-034 Brick masonry	144	8.21 m³	45,771.75	5,575.12	5,721.47
P2-U1-A2-038 Excavation	96	77.79 m³	25,307.00	325.32	3,163.38
P1-U2-A2-030 Electrical conduiting	72	155.95 Rm	7,650.00	49.05	956.25
P2-U1-A1-035 Internal plaster	220	165.52 m²	28,869.50	174.42	3,608.69
P1-U2-A1-024 Structural steel erection	128	1.95 MT	157,400.00	80,717.95	19,675.00
P2-U1-A2-039 Column shuttering	152	45.13 m²	16,550.00	366.72	2,068.75

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P1-U2-A2-031 Structural steel erection	72	1.85 MT	141,800.00	76,648.65	17,725.00
P1-U2-A1-023 Electrical conduiting	180	108.32 Rm	21,656.25	199.93	2,707.03
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**43**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 115 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-102 · 06-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Friday, 06 November 2026 · Report No. HB-102 · Submitted

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

146	142	4	1,215	3	444,386.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	5.52	219.55	166.25	56.9%	
2	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	61	1,002.97	78.53	92.7%	
3	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	108.17	2,607.16	1,529.24	63%	
4	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	97.66	1,376.64	1,778.96	43.6%	
5	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.64	13.16	22.64	36.8%	
6	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	33.43	331.73	436.37	43.2%	
7	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.56	12.47	24.93	33.3%	
8	P1-U2-A2-029 Brick masonry		Om Rebar Works	m³	310	6.47	320.74	0	100%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Patil Masonry	MT	40	2.23	43.93	0	100%	
10	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.76	55.63	4.37	92.7%	

2. MANPOWER

Total 146 nos · 1,215 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	5	8	40	4,750.00
2	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	4	8	32	2,600.00
3	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	12	8	96	7,800.00
4	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	9	8	72	5,850.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	7	8	56	7,700.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	14	8	112	9,100.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	9	8	72	8,550.00
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	4	8	32	2,600.00
9	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	9	8	72	10,800.00
10	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	13	8	104	8,450.00
11	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	6	8	48	6,000.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	4	8	32	2,600.00
13	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	9	8	72	10,800.00
14	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	15	8	120	9,750.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
15	Subcon.	Om Rebar Works	Mason	P1-U2-A2-029 Brick masonry	13	10	130	16,981.25
16	Subcon.	Om Rebar Works	Helper	P1-U2-A2-029 Brick masonry	9	10	90	8,043.75
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**146**		**1,215**	**131,413.25**

Manpower by agency / department	Type	Nos	Man-hrs
Sai Concrete	Subcontractor	53	424
Patil Masonry	Subcontractor	43	344
Shree Formwork	Subcontractor	24	192
Om Rebar Works	Subcontractor	22	220
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**146**	**1,215**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	2,760	20,286.00
2	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	7.8	3,003.00

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-102 · 06-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
3	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	3.28	1.64	118,080.00
4	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	1.56	112,320.00
5	Bricks	Material	P1-U2-A2-029 Brick masonry	Nos	0	3,235	23,777.25
	TOTAL						**277,466.25**

5. COST OF THE DAY

₹ 444,386.50

131,413.25	35,507.00	277,466.25	0.00	444,386.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-034 Brick masonry	72	5.52 m³	27,636.00	5,006.52	3,454.50
P2-U1-A2-038 Excavation	168	61 m³	31,157.00	510.77	3,894.63
P1-U2-A2-030 Electrical conduiting	168	108.17 Rm	16,800.00	155.31	2,100.00
P2-U1-A1-035 Internal plaster	104	97.66 m²	14,153.00	144.92	1,769.13
P1-U2-A1-024 Structural steel erection	176	1.64 MT	137,330.00	83,737.80	17,166.25
P2-U1-A2-039 Column shuttering	80	33.43 m²	8,600.00	257.25	1,075.00
P1-U2-A2-031 Structural steel erection	192	1.56 MT	132,870.00	85,173.08	16,608.75
P1-U2-A2-029 Brick masonry	220	6.47 m³	48,802.25	7,542.85	6,100.28
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**51**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 116 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-103 · 07-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Saturday, 07 November 2026 · Report No. HB-103 · Submitted

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

140	136	4	1,215	3	505,815.75
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

8 of 8 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	7.25	226.8	159	58.8%	
2	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	58.45	1,061.42	20.08	98.1%	
3	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	111.92	2,719.08	1,417.32	65.7%	
4	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	91.39	1,468.03	1,687.57	46.5%	
5	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.88	15.04	20.76	42%	
6	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	43.63	375.36	392.74	48.9%	
7	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	2.45	14.92	22.48	39.9%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	3.05	101.63	0	100%	

2. MANPOWER

Total 140 nos · 1,215 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	10	8	80	9,500.00
2	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	14	8	112	9,100.00
3	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	12	8	96	7,800.00
4	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	14	8	112	9,100.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	7	10	70	10,587.50
6	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	15	10	150	13,406.25
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	9	10	90	11,756.25
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	15	10	150	13,406.25
9	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	4	8	32	4,800.00
10	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	6	8	48	3,900.00
11	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	8	8	64	8,000.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	8	8	64	5,200.00
13	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	8	8	64	9,600.00
14	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	6	8	48	3,900.00
15	Dept.	Civil	Site engineer		3	9	27	8,906.25
16	Dept.	HVAC	Safety officer		1	8	8	132.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
		TOTAL			**140**		**1,215**	**129,094.50**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	70	652
Sai Concrete	Subcontractor	52	416
Shree Formwork	Subcontractor	14	112
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**140**	**1,215**

3. MACHINERY & EQUIPMENT

3 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	0	60	17,507.00
2	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**3**	**15**	**1**	**60**	**35,507.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	3,625	26,643.75
2	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	7.3	2,810.50
3	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.88	135,360.00
4	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	2.45	176,400.00
	TOTAL						**341,214.25**

5. COST OF THE DAY

₹ 505,815.75

129,094.50	35,507.00	341,214.25	0.00	505,815.75
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-034 Brick masonry	192	7.25 m³	45,243.75	6,240.52	5,655.47
P2-U1-A2-038 Excavation	208	58.45 m³	34,407.00	588.66	4,300.88
P1-U2-A2-030 Electrical conduiting	220	111.92 Rm	23,993.75	214.38	2,999.22
P2-U1-A1-035 Internal plaster	240	91.39 m²	27,973.00	306.08	3,496.63
P1-U2-A1-024 Structural steel erection	80	1.88 MT	144,060.00	76,627.66	18,007.50
P2-U1-A2-039 Column shuttering	128	43.63 m²	13,200.00	302.54	1,650.00
P1-U2-A2-031 Structural steel erection	112	2.45 MT	189,900.00	77,510.20	23,737.50
General / overheads	35	-	27,038.25	-	3,379.78

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**22**	**-**

7. PLAN FOR TOMORROW & REMARKS

Remarks

Day 117 – work as per plan

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-104 · 09-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 09 November 2026 · Report No. HB-104 · Draft

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

155	151	4	1,243	6	544,968.93
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

9 of 9 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	8.1	234.9	150.9	60.9%	
2	P2-U1-A2-038 Excavation	Plant 2 / Unit 1 / Area 2	Sai Concrete	m³	1,081.5	65.76	1,127.18	0	100%	
3	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	220.8	2,939.88	1,196.52	71.1%	
4	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	177.27	1,645.3	1,510.3	52.1%	
5	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.4	16.44	19.36	45.9%	
6	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	32.68	408.04	360.06	53.1%	
7	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	1.2	16.12	21.28	43.1%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U1-A2-040 Slab concrete	Plant 2 / Unit 1 / Area 2	Shree Formwork	m³	222.1	21.7	21.7	200.4	9.8%	
9	P2-U2-A1-043 Excavation	Plant 2 / Unit 2 / Area 1	Patil Masonry	m³	713.9	52.13	52.13	661.77	7.3%	

2. MANPOWER

Total 155 nos · 1,243 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	13	8	104	12,350.00
2	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	13	8	104	8,450.00
3	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	10	8	80	6,500.00
4	Subcon.	Sai Concrete	Helper	P2-U1-A2-038 Excavation	4	8	32	2,600.00
5	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	7	8	56	7,700.00
6	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	4	8	32	2,600.00
7	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	4	8	32	3,800.00
8	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	9	8	72	5,850.00
9	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	4	8	32	4,800.00
10	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	8	8	64	5,200.00
11	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	7	8	56	7,000.00
12	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	15	8	120	9,750.00
13	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	9	8	72	10,800.00
14	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	7	8	56	4,550.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
15	Subcon.	Shree Formwork	Mason	P2-U1-A2-040 Slab concrete	6	8	48	5,700.00
16	Subcon.	Shree Formwork	Helper	P2-U1-A2-040 Slab concrete	6	8	48	3,900.00
17	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	13	8	104	8,450.00
18	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	12	8	96	7,800.00
19	Dept.	Civil	Site engineer		3	9	27	8,906.25
20	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**155**		**1,243**	**126,838.25**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	75	600
Sai Concrete	Subcontractor	48	384
Shree Formwork	Subcontractor	28	224
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**155**	**1,243**

3. MACHINERY & EQUIPMENT

6 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	P2-U1-A2-038 Excavation	2	7	1.5	60	21,258.50
2	Concrete pump	Hired	P2-U1-A2-040 Slab concrete	1	6	0	0	13,200.00
3	JCB	Hired	P2-U2-A1-043 Excavation	2	7	0	60	17,507.00
4	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**6**	**28**	**2.5**	**120**	**69,965.50**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	4,050	29,767.50
2	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	0	14.2	5,467.00
3	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.4	100,800.00
4	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	1.2	86,400.00
5	RMC M30	Material	P2-U1-A2-040 Slab concrete	m³	0	21.7	122,230.68
6	Scaffolding hire	Non-material		LS	0	1	3,500.00
	TOTAL						**348,165.18**

5. COST OF THE DAY

₹ 544,968.93

126,838.25	69,965.50	344,665.18	3,500.00	544,968.93
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-034 Brick masonry	208	8.1 m³	50,567.50	6,242.90	6,320.94
P2-U1-A2-038 Excavation	112	65.76 m³	30,358.50	461.66	3,794.81
P1-U2-A2-030 Electrical conduiting	88	220.8 Rm	10,300.00	46.65	1,287.50
P2-U1-A1-035 Internal plaster	104	177.27 m²	15,117.00	85.28	1,889.63
P1-U2-A1-024 Structural steel erection	96	1.4 MT	110,800.00	79,142.86	13,850.00
P2-U1-A2-039 Column shuttering	176	32.68 m²	16,750.00	512.55	2,093.75
P1-U2-A2-031 Structural steel erection	128	1.2 MT	101,750.00	84,791.67	12,718.75
P2-U1-A2-040 Slab concrete	96	21.7 m³	145,030.68	6,683.44	18,128.84

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-104 · 09-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U2-A1-043 Excavation	200	52.13 m³	33,757.00	647.55	4,219.63
General / overheads	35	-	30,538.25	-	3,817.28

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
6	09-Nov-2026	Material	TMT 12 mm Fe500D	12	MT	23-Nov-2026	Normal	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**32**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks
Day 119 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-105 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. HB-105 · Draft

PROJECT	CLIENT	CONTRACTOR
HB-08 – Hospital Block G+8	**State Health Dept**	**Prime Builders**
CONSULTANT / PMC	LOCATION	SHIFT
-	**Site**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

145	141	4	1,291	4	573,237.06
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

10 of 10 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	P2-U1-A1-034 Brick masonry	Plant 2 / Unit 1 / Area 1	Patil Masonry	m³	385.8	11.09	245.99	139.81	63.8%	
2	P1-U2-A2-030 Electrical conduiting	Plant 1 / Unit 2 / Area 2	Patil Masonry	Rm	4,136.4	185.16	3,125.04	1,011.36	75.5%	
3	P2-U1-A1-035 Internal plaster	Plant 2 / Unit 1 / Area 1	Patil Masonry	m²	3,155.6	169.3	1,814.6	1,341	57.5%	
4	P1-U2-A1-024 Structural steel erection	Plant 1 / Unit 2 / Area 1	Sai Concrete	MT	35.8	1.32	17.76	18.04	49.6%	
5	P2-U1-A2-039 Column shuttering	Plant 2 / Unit 1 / Area 2	Sai Concrete	m²	768.1	51.86	459.9	308.2	59.9%	
6	P1-U2-A2-031 Structural steel erection	Plant 1 / Unit 2 / Area 2	Shree Formwork	MT	37.4	2.33	18.45	18.95	49.3%	
7	P2-U1-A2-040 Slab concrete	Plant 2 / Unit 1 / Area 2	Shree Formwork	m³	222.1	13.04	34.74	187.36	15.6%	

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
8	P2-U2-A1-043 Excavation	Plant 2 / Unit 2 / Area 1	Patil Masonry	m³	713.9	47.8	99.93	613.97	14%	
9	DWG-P1-U1-A1-S-101 / 1451 Main steel – columns & beams		Sai Concrete	MT	60	1.87	103.5	0	100%	
10	DWG-P1-U2-A2-S-104 / 1454 Main steel – columns & beams		Shree Formwork	MT	60	2.58	58.21	1.79	97%	

2. MANPOWER

Total 145 nos · 1,291 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Patil Masonry	Mason	P2-U1-A1-034 Brick masonry	7	8	56	6,650.00
2	Subcon.	Patil Masonry	Helper	P2-U1-A1-034 Brick masonry	4	8	32	2,600.00
3	Subcon.	Patil Masonry	Electrician	P1-U2-A2-030 Electrical conduiting	4	8	32	4,400.00
4	Subcon.	Patil Masonry	Helper	P1-U2-A2-030 Electrical conduiting	15	8	120	9,750.00
5	Subcon.	Patil Masonry	Mason	P2-U1-A1-035 Internal plaster	11	8	88	10,450.00
6	Subcon.	Patil Masonry	Helper	P2-U1-A1-035 Internal plaster	11	8	88	7,150.00
7	Subcon.	Sai Concrete	Welder	P1-U2-A1-024 Structural steel erection	6	10	60	9,900.00
8	Subcon.	Sai Concrete	Helper	P1-U2-A1-024 Structural steel erection	6	10	60	5,362.50
9	Subcon.	Sai Concrete	Carpenter	P2-U1-A2-039 Column shuttering	12	10	120	16,500.00
10	Subcon.	Sai Concrete	Helper	P2-U1-A2-039 Column shuttering	5	10	50	4,468.75
11	Subcon.	Shree Formwork	Welder	P1-U2-A2-031 Structural steel erection	8	10	80	13,200.00
12	Subcon.	Shree Formwork	Helper	P1-U2-A2-031 Structural steel erection	6	10	60	5,362.50
13	Subcon.	Shree Formwork	Mason	P2-U1-A2-040 Slab concrete	6	10	60	7,837.50

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
14	Subcon.	Shree Formwork	Helper	P2-U1-A2-040 Slab concrete	15	10	150	13,406.25
15	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	10	8	80	6,500.00
16	Subcon.	Patil Masonry	Helper	P2-U2-A1-043 Excavation	15	8	120	9,750.00
17	Dept.	Civil	Site engineer		3	9	27	8,906.25
18	Dept.	HVAC	Safety officer		1	8	8	132.00
		TOTAL			**145**		**1,291**	**142,325.75**

Manpower by agency / department	Type	Nos	Man-hrs
Patil Masonry	Subcontractor	77	616
Shree Formwork	Subcontractor	35	350
Sai Concrete	Subcontractor	29	290
Civil	Department	3	27
HVAC	Department	1	8
TOTAL		**145**	**1,291**

3. MACHINERY & EQUIPMENT

4 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	Concrete pump	Hired	P2-U1-A2-040 Slab concrete	1	6	0	0	13,200.00
2	JCB	Hired	P2-U2-A1-043 Excavation	2	7	0	60	17,507.00
3	Tower crane	Own		1	8	1	0	18,000.00
	TOTAL			**4**	**21**	**1**	**60**	**48,707.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	Bricks	Material	P2-U1-A1-034 Brick masonry	Nos	0	5,545	40,755.75

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
2	Cement	Material	P2-U1-A1-035 Internal plaster	Bags	27	13.5	5,197.50
3	Structural steel	Material	P1-U2-A1-024 Structural steel erection	MT	0	1.32	95,040.00
4	Structural steel	Material	P1-U2-A2-031 Structural steel erection	MT	0	2.33	167,760.00
5	RMC M30	Material	P2-U1-A2-040 Slab concrete	m³	0	13.04	73,451.06
	TOTAL						**382,204.31**

5. COST OF THE DAY

₹ 573,237.06

142,325.75	48,707.00	382,204.31	0.00	573,237.06
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
P2-U1-A1-034 Brick masonry	88	11.09 m³	50,005.75	4,509.08	6,250.72
P1-U2-A2-030 Electrical conduiting	152	185.16 Rm	14,150.00	76.42	1,768.75
P2-U1-A1-035 Internal plaster	176	169.3 m²	22,797.50	134.66	2,849.69
P1-U2-A1-024 Structural steel erection	120	1.32 MT	110,302.50	83,562.50	13,787.81
P2-U1-A2-039 Column shuttering	170	51.86 m²	20,968.75	404.33	2,621.09
P1-U2-A2-031 Structural steel erection	140	2.33 MT	186,322.50	79,966.74	23,290.31
P2-U1-A2-040 Slab concrete	210	13.04 m³	107,894.81	8,274.14	13,486.85
P2-U2-A1-043 Excavation	200	47.8 m³	33,757.00	706.21	4,219.63
General / overheads	35	-	27,038.25	-	3,379.78

BuildRight

BuildRight Infra Pvt Ltd
Hospital Block G+8
HB-105 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
7	10-Nov-2026	Material	TMT 12 mm Fe500D	11	MT	15-Nov-2026	Urgent	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
PPE	**54**	**-**

8. PLAN FOR TOMORROW & REMARKS

Remarks
Day 120 – work as per plan

Note
Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
Site engineer		