BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

DRAWING REGISTER & WORK COMPLETION

All drawings · quantities from the drawings, allocations to agencies, completion from the daily reports

4	0	16	8	0	1	1
DRAWINGS	COMPLETED DRAWINGS	ITEMS / EQUIPMENT	ITEMS NOT FULLY ALLOCA...	ITEMS OVER-ALLOCATED	WORK WITHOUT ALLOCAT...	DONE BEYOND DRAWING Q...

55,616,690.00	51,476,819.35	3,623,284.00	41,191,252.74	40,654,981.94
BOQ VALUE	VALUE OF WORK COMPLETED	UNALLOCATED VALUE	ALLOCATED TO AGENCIES (WORK ORDE...	PAYABLE FOR WORK DONE

DRAWING SUMMARY

Drawing	Title	Rev	WBS	Quantity	Allocated	Completed	Agencies	Status
DWG-P1-U1-A1-S-101	Structural steel & equipment – Area 1	R1	P1 Plant 1 › P1-U1 Unit 1 › P1-U1-A1 Area 1	135 MT · 420 m² · 4 Nos	76.7%	76.3%	3	In progress
DWG-P1-U1-A2-S-102	Structural steel & equipment – Area 2	R1	P1 Plant 1 › P1-U1 Unit 1 › P1-U1-A2 Area 2	135 MT · 420 m² · 4 Nos	76.7%	76%	4	In progress
DWG-P1-U2-A1-S-103	Structural steel & equipment – Area 1	R1	P1 Plant 1 › P1-U2 Unit 2 › P1-U2-A1 Area 1	135 MT · 420 m² · 4 Nos	76.7%	76.3%	4	In progress
DWG-P1-U2-A2-S-104	Structural steel & equipment – Area 2	R1	P1 Plant 1 › P1-U2 Unit 2 › P1-U2-A2 Area 2	135 MT · 420 m² · 4 Nos	76.7%	79.6%	3	In progress

VALUE BY DRAWING

BOQ value = qty × BOQ rate · allocated / payable = qty × unit price payable to the agency

Drawing	Title	BOQ value	Completed value	Unallocated value	Allocated value (WO)	Payable for work done	Balance on work orders
DWG-P1-U1-A1-S-101	Structural steel & equipment – Area 1	13,904,172.50	12,988,231.97	905,821.00	10,679,415.89	10,671,219.08	8,196.81
DWG-P1-U1-A2-S-102	Structural steel & equipment – Area 2	13,904,172.50	12,889,787.74	905,821.00	9,866,696.20	9,788,682.86	78,013.34
DWG-P1-U2-A1-S-103	Structural steel & equipment – Area 1	13,904,172.50	12,859,800.69	905,821.00	10,457,989.28	10,354,076.16	103,913.12
DWG-P1-U2-A2-S-104	Structural steel & equipment – Area 2	13,904,172.50	12,738,998.95	905,821.00	10,187,151.37	9,841,003.84	346,147.53

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Drawing	Title	BOQ value	Completed value	Unallocated value	Allocated value (WO)	Payable for work done	Balance on work orders
	TOTAL	**55,616,690.00**	**51,476,819.35**	**3,623,284.00**	**41,191,252.74**	**40,654,981.94**	**536,270.80**

DWG-P1-U1-A1-S-101 R1 – STRUCTURAL STEEL & EQUIPMENT – AREA 1

In progress · 76.34 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1451	Main steel – columns & beams	BOQ	MT	100	100	0	147.43	0	100%	Sai Concrete: 60 → done 103.5 (100 %) ⚠ +43.5 over allocation; Patil Masonry: 40 → done 43.93 (100 %) ⚠ +3.93 over allocation
1461	Secondary steel – bracings	Part	MT	35	35	0	35	0	100%	Sai Concrete: 35 → done 35 (100 %)
1471	Grating & handrail	BOQ	m²	420	336	84	331.87	88.13	79%	Patil Masonry: 126 → done 126 (100 %); Sai Concrete: 126 → done 121.87 (96.72 %); Shree Formwork: 84 → done 84 (100 %)
EQ-01	Pump set with motor	Equipment	Nos	4	2	2	2	2	50%	Sai Concrete: 2 → done 2 (100 %)

DWG-P1-U1-A2-S-102 R1 – STRUCTURAL STEEL & EQUIPMENT – AREA 2

In progress · 76.01 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1452	Main steel – columns & beams	BOQ	MT	100	100	0	100	0	100%	Shree Formwork: 60 → done 60 (100 %); Om Rebar Works: 40 → done 40 (100 %)
1462	Secondary steel – bracings	Part	MT	35	35	0	33.86	1.14	96.7%	Sai Concrete: 35 → done 33.86 (96.74 %)
1472	Grating & handrail	BOQ	m²	420	336	84	331.24	88.76	78.9%	Om Rebar Works: 126 → done 126 (100 %); Sai Concrete: 126 → done 126 (100 %); Patil Masonry: 84 → done 79.24 (94.33 %)
EQ-02	Pump set with motor	Equipment	Nos	4	2	2	2	2	50%	Shree Formwork: 2 → done 2 (100 %)

DWG-P1-U2-A1-S-103 R1 – STRUCTURAL STEEL & EQUIPMENT – AREA 1

In progress · 76.26 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1453	Main steel – columns & beams	BOQ	MT	100	100	0	100	0	100%	Om Rebar Works: 60 → done 60 (100 %); Sai Concrete: 40 → done 40 (100 %)

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1463	Secondary steel – bracings	Part	MT	35	35	0	33.37	1.63	95.3%	Om Rebar Works: 35 → done 33.37 (95.34 %)
1473	Grating & handrail	BOQ	m²	420	336	84	336	84	80%	Patil Masonry: 126 → done 126 (100 %); Sai Concrete: 126 → done 126 (100 %); Shree Formwork: 84 → done 84 (100 %)
EQ-03	Pump set with motor	Equipment	Nos	4	2	2	2	2	50%	Patil Masonry: 2 → done 2 (100 %)

DWG-P1-U2-A2-S-104 R1 – STRUCTURAL STEEL & EQUIPMENT – AREA 2

In progress · 79.57 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1454	Main steel – columns & beams	BOQ	MT	100	100	0	96.05	3.95	96.1%	Shree Formwork: 60 → done 58.21 (97.02 %); Om Rebar Works: 40 → done 37.84 (94.6 %)
1464	Secondary steel – bracings	Part	MT	35	35	0	33.84	1.16	96.7%	Patil Masonry: 35 → done 33.84 (96.69 %)
1474	Grating & handrail	BOQ	m²	420	336	84	336	84	80%	Patil Masonry: 126 → done 126 (100 %); Shree Formwork: 126 → done 126 (100 %); Om Rebar Works: 84 → done 84 (100 %)
EQ-04	Pump set with motor	Equipment	Nos	4	2	2	2.5	1.5	62.5%	Om Rebar Works: 2 → done 2 (100 %); Patil Masonry: done 0.5 (no allocation!)

WORK ORDERS: AGENCY, UNIT PRICE AND VALUE

one line per allocation

Drawing	Item	Description	Agency	Work order	Unit	Allocated	Done	Unit price	Allocated value	Payable	Balance value
DWG-P1-U1-A1-S-101	1451	Main steel – columns & beams	Sai Concrete	WO-346	MT	60	103.5	74,800.44	4,488,026.40	4,488,026.40	0.00
DWG-P1-U1-A1-S-101	1451	Main steel – columns & beams	Patil Masonry	WO-726	MT	40	43.93	61,200.36	2,448,014.40	2,448,014.40	0.00
DWG-P1-U1-A1-S-101	1461	Secondary steel – bracings	Sai Concrete	WO-101	MT	35	35	73,100.43	2,558,515.05	2,558,515.05	0.00
DWG-P1-U1-A1-S-101	1471	Grating & handrail	Patil Masonry	WO-103	m²	126	126	2,131.72	268,596.72	268,596.72	0.00
DWG-P1-U1-A1-S-101	1471	Grating & handrail	Sai Concrete	WO-102	m²	126	121.87	1,984.70	250,072.20	241,875.39	8,196.81

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Drawing	Item	Description	Agency	Work order	Unit	Allocated	Done	Unit price	Allocated value	Payable	Balance value
DWG-P1-U1-A1-S-101	1471	Grating & handrail	Shree Formwork	WO-104	m²	84	84	1,764.18	148,191.12	148,191.12	0.00
DWG-P1-U1-A1-S-101	EQ-01	Pump set with motor	Sai Concrete	WO-105	Nos	2	2	259,000.00	518,000.00	518,000.00	0.00
DWG-P1-U1-A2-S-102	1452	Main steel – columns & beams	Shree Formwork	WO-864	MT	60	60	62,050.36	3,723,021.60	3,723,021.60	0.00
DWG-P1-U1-A2-S-102	1452	Main steel – columns & beams	Om Rebar Works	WO-121	MT	40	40	71,400.42	2,856,016.80	2,856,016.80	0.00
DWG-P1-U1-A2-S-102	1462	Secondary steel – bracings	Sai Concrete	WO-106	MT	35	33.86	60,350.36	2,112,262.60	2,043,463.19	68,799.41
DWG-P1-U1-A2-S-102	1472	Grating & handrail	Om Rebar Works	WO-107	m²	126	126	1,764.18	222,286.68	222,286.68	0.00
DWG-P1-U1-A2-S-102	1472	Grating & handrail	Sai Concrete	WO-108	m²	126	126	2,107.22	265,509.72	265,509.72	0.00
DWG-P1-U1-A2-S-102	1472	Grating & handrail	Patil Masonry	WO-109	m²	84	79.24	1,935.70	162,598.80	153,384.87	9,213.93
DWG-P1-U1-A2-S-102	EQ-02	Pump set with motor	Shree Formwork	WO-110	Nos	2	2	262,500.00	525,000.00	525,000.00	0.00
DWG-P1-U2-A1-S-103	1453	Main steel – columns & beams	Om Rebar Works	WO-177	MT	60	60	75,650.44	4,539,026.40	4,539,026.40	0.00
DWG-P1-U2-A1-S-103	1453	Main steel – columns & beams	Sai Concrete	WO-512	MT	40	40	62,900.37	2,516,014.80	2,516,014.80	0.00
DWG-P1-U2-A1-S-103	1463	Secondary steel – bracings	Om Rebar Works	WO-111	MT	35	33.37	63,750.38	2,231,263.30	2,127,350.18	103,913.12
DWG-P1-U2-A1-S-103	1473	Grating & handrail	Patil Masonry	WO-113	m²	126	126	1,984.70	250,072.20	250,072.20	0.00
DWG-P1-U2-A1-S-103	1473	Grating & handrail	Sai Concrete	WO-112	m²	126	126	2,082.71	262,421.46	262,421.46	0.00
DWG-P1-U2-A1-S-103	1473	Grating & handrail	Shree Formwork	WO-114	m²	84	84	1,764.18	148,191.12	148,191.12	0.00
DWG-P1-U2-A1-S-103	EQ-03	Pump set with motor	Patil Masonry	WO-115	Nos	2	2	255,500.00	511,000.00	511,000.00	0.00

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Drawing	Item	Description	Agency	Work order	Unit	Allocated	Done	Unit price	Allocated value	Payable	Balance value
DWG-P1-U2-A2-S-104	1454	Main steel – columns & beams	Shree Formwork	WO-270	MT	60	58.21	62,050.36	3,723,021.60	3,611,951.46	111,070.14
DWG-P1-U2-A2-S-104	1454	Main steel – columns & beams	Om Rebar Works	WO-830	MT	40	37.84	71,400.42	2,856,016.80	2,701,791.89	154,224.91
DWG-P1-U2-A2-S-104	1464	Secondary steel – bracings	Patil Masonry	WO-116	MT	35	33.84	69,700.41	2,439,514.35	2,358,661.87	80,852.48
DWG-P1-U2-A2-S-104	1474	Grating & handrail	Patil Masonry	WO-117	m²	126	126	1,837.69	231,548.94	231,548.94	0.00
DWG-P1-U2-A2-S-104	1474	Grating & handrail	Shree Formwork	WO-118	m²	126	126	1,960.20	246,985.20	246,985.20	0.00
DWG-P1-U2-A2-S-104	1474	Grating & handrail	Om Rebar Works	WO-119	m²	84	84	2,131.72	179,064.48	179,064.48	0.00
DWG-P1-U2-A2-S-104	EQ-04	Pump set with motor	Om Rebar Works	WO-120	Nos	2	2	255,500.00	511,000.00	511,000.00	0.00
DWG-P1-U2-A2-S-104	EQ-04	Pump set with motor	Patil Masonry	(no allocation)	Nos	0	0.5	0.00	0.00	0.00	0.00

SUBCONTRACTOR-WISE DRAWING WORK

Agency	Unit	Allocated	Done	Balance	Progress	Drawings	Items	Done without allocation	Allocated value	Payable	Work orders
Om Rebar Works	m²	210	210	0	100%	2	2	0	401,351.16	401,351.16	WO-107, WO-119
Om Rebar Works	MT	175	171.21	3.79	97.8%	3	4	0	12,482,323.30	12,224,185.27	WO-121, WO-177, WO-111, WO-830
Om Rebar Works	Nos	2	2	0	100%	1	1	0	511,000.00	511,000.00	WO-120
Patil Masonry	m²	462	457.24	4.76	99%	4	4	0	912,816.66	903,602.73	WO-103, WO-109, WO-113, WO-117
Patil Masonry	MT	75	77.77	1.16	100%	2	2	0	4,887,528.75	4,806,676.27	WO-726, WO-116
Patil Masonry	Nos	2	2.5	0	100%	2	2	0.5	511,000.00	511,000.00	WO-115
Sai Concrete	m²	378	373.87	4.13	98.9%	3	3	0	778,003.38	769,806.57	WO-102, WO-108, WO-112

BuildRight

BuildRight Infra Pvt Ltd

Hospital Block G+8

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Agency	Unit	Allocated	Done	Balance	Progress	Drawings	Items	Done without allocation	Allocated value	Payable	Work orders
Sai Concrete	MT	170	212.36	1.14	100%	3	4	0	11,674,818.85	11,606,019.44	WO-346, WO-101, WO-106, WO-512
Sai Concrete	Nos	2	2	0	100%	1	1	0	518,000.00	518,000.00	WO-105
Shree Formwork	m²	294	294	0	100%	3	3	0	543,367.44	543,367.44	WO-104, WO-114, WO-118
Shree Formwork	MT	120	118.21	1.79	98.5%	2	2	0	7,446,043.20	7,334,973.06	WO-864, WO-270
Shree Formwork	Nos	2	2	0	100%	1	1	0	525,000.00	525,000.00	WO-110

NEEDS ATTENTION: UNALLOCATED, OVER-ALLOCATED, WORKED WITHOUT ALLOCATION OR DONE BEYOND QUANTITY

9 items

Drawing	Item	Description	Unit	Qty	Unallocated	Over-allocated	Done without allocation	Done beyond drawing qty	Agencies beyond allocation
DWG-P1-U1-A1-S-101	1451	Main steel – columns & beams	MT	100	0	0	0	47.43	Sai Concrete +43.5; Patil Masonry +3.93
DWG-P1-U1-A1-S-101	1471	Grating & handrail	m²	420	84	0	0	0	
DWG-P1-U1-A1-S-101	EQ-01	Pump set with motor	Nos	4	2	0	0	0	
DWG-P1-U1-A2-S-102	1472	Grating & handrail	m²	420	84	0	0	0	
DWG-P1-U1-A2-S-102	EQ-02	Pump set with motor	Nos	4	2	0	0	0	
DWG-P1-U2-A1-S-103	1473	Grating & handrail	m²	420	84	0	0	0	
DWG-P1-U2-A1-S-103	EQ-03	Pump set with motor	Nos	4	2	0	0	0	
DWG-P1-U2-A2-S-104	1474	Grating & handrail	m²	420	84	0	0	0	
DWG-P1-U2-A2-S-104	EQ-04	Pump set with motor	Nos	4	2	0	0.5	0	