BuildRight

**BuildRight Infra Pvt Ltd**
**Sample – Water Treatment Plant**
DPR-004 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

# DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. DPR-004 · Submitted

| PROJECT | CLIENT | CONTRACTOR |
|---|---|---|
| **WTP-01 – Sample – Water Treatment Plant** | **City Water Board** | **BuildRight Infra** |
| CONSULTANT / PMC | LOCATION | SHIFT |
| **AquaTech PMC** | **Nashik** | **Day** |
| WEATHER (AM / PM) | TEMP / RAIN | WORKING HOURS |
| **Sunny / Clear** | **- / -** | **8** |

| 31 | 28 | 3 | 258 | 2 | 284,862.50 |
|---|---|---|---|---|---|
| TOTAL MANPOWER | SUBCONTRACTOR | DEPARTMENT | MAN-HOURS | MACHINES | COST (₹) |

## 1. WORK PROGRESS (ACTIVITIES)

6 of 6 worked today

| # | Activity | Location | Agency | Unit | Plan qty | Today | To date | Balance | Progress | Remarks |
|---|---|---|---|---|---|---|---|---|---|---|
| 1 | C-100 Excavation | | | $m^3$ | 1,800 | 155 | 610 | 1,190 | 33.9% | |
| 2 | C-110 Raft reinforcement | | Om Rebar Works | MT | 42 | 3.8 | 15.1 | 26.9 | 36% | |
| 3 | C-120 Wall shuttering | | Shree Formwork | $m^2$ | 950 | 56 | 114 | 836 | 12% | |
| 4 | WTP-ST-1001 / 1457 Main steel | | Om Rebar Works | MT | 60 | 6.5 | 26 | 34 | 43.3% | |
| 5 | WTP-ST-1001 / 1457 Main steel | | Shree Formwork | MT | 40 | 4 | 8 | 32 | 20% | |
| 6 | WTP-ME-2001 / EQ-01 Backwash pump set | | Om Rebar Works | Nos | 2 | 1 | 1 | 1 | 50% | |

## 2. MANPOWER

Total 31 nos · 258 man-hrs

| # | Type | Subcontractor / Department | Trade | Activity | Nos | Hrs | Man-hrs | Cost |
|---|---|---|---|---|---|---|---|---|
| 1 | Subcon. | Om Rebar Works | Bar bender | C-110 Raft reinforcement | 10 | 8 | 80 | 9,000.00 |
| 2 | Subcon. | Shree Formwork | Carpenter | C-120 Wall shuttering | 8 | 9 | 72 | 9,025.00 |
| 3 | Subcon. | Shree Formwork | Helper | C-120 Wall shuttering | 10 | 8 | 80 | 6,500.00 |
| 4 | Dept. | Civil | Site engineer | | 2 | 9 | 18 | 5,937.50 |
| 5 | Dept. | Safety (HSE) | Safety officer | | 1 | 8 | 8 | 2,000.00 |
| | | **TOTAL** | | | **31** | | **258** | **32,462.50** |

| Manpower by agency / department | Type | Nos | Man-hrs |
|---|---|---|---|
| Shree Formwork | Subcontractor | 18 | 152 |
| Om Rebar Works | Subcontractor | 10 | 80 |
| Civil | Department | 2 | 18 |
| Safety (HSE) | Department | 1 | 8 |
| **TOTAL** | | **31** | **258** |

## 3. MACHINERY & EQUIPMENT

2 nos

| # | Machine / equipment | Own / Hired | Activity | Nos | Working hrs | Idle hrs | Fuel (L) | Cost |
|---|---|---|---|---|---|---|---|---|
| 1 | JCB | Hired | C-100 Excavation | 2 | 7 | 0 | 70 | 16,800.00 |
| | **TOTAL** | | | **2** | **7** | **0** | **70** | **16,800.00** |

## 4. MATERIALS & RESOURCES USED

| # | Material / resource | Type | Activity | Unit | Received | Consumed | Cost |
|---|---|---|---|---|---|---|---|
| 1 | TMT steel Fe500D | Material | C-110 Raft reinforcement | MT | 0 | 3.8 | 235,600.00 |
| | **TOTAL** | | | | | | **235,600.00** |

## 5. COST OF THE DAY

₹ 284,862.50

| 32,462.50 | 16,800.00 | 235,600.00 | 0.00 | 284,862.50 |
|---|---|---|---|---|
| MANPOWER (₹) | MACHINERY (₹) | MATERIAL (₹) | NON-MATERIAL (₹) | TOTAL (₹) |

| Activity | Man-hrs | Done today | Cost | Cost / unit | Cost / hour |
|---|---|---|---|---|---|
| C-110 Raft reinforcement | 80 | 3.8 MT | 244,600.00 | 64,368.42 | 30,575.00 |
| C-120 Wall shuttering | 152 | 56 m² | 15,525.00 | 277.23 | 1,940.63 |
| C-100 Excavation | 0 | 155 m³ | 16,800.00 | 108.39 | 2,100.00 |
| General / overheads | 26 | - | 7,937.50 | - | 992.19 |

## 6. REQUIREMENTS

| No. | Raised | Category | Item / description | Qty | Unit | Required by | Priority | Status | Remarks |
|---|---|---|---|---|---|---|---|---|---|
| 1 | 10-Nov-2026 | Material | Plywood 12 mm for wall shuttering | 120 | Nos | 13-Nov-2026 | High | Pending | |

## 7. SAFETY & TOOLBOX TALK

| TOOLBOX TALK TOPIC | ATTENDEES | VISITORS |
|---|---|---|
| **Working at height** | **31** | **-** |

## 8. PLAN FOR TOMORROW & REMARKS

**Plan for tomorrow**
Continue excavation and raft reinforcement; start wall shuttering.

**Remarks**
Work progressing as per plan.

**Note**
Generated by the SiteNotes heavy demo.

| PREPARED BY | CHECKED BY | APPROVED BY |
|---|---|---|
| R. Patil | | |