BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

DPR register · 12-Oct-2026 → 10-Nov-2026

Project ref: DEMO/2026

Contract no: 45/2026

DAILY PROGRESS REPORT REGISTER

12-Oct-2026 → 10-Nov-2026

4	88	728	22	56	0
REPORTS	MAN-DAYS	MAN-HOURS	AVG MANPOWER / DAY	MACHINE-HOURS	HOURS LOST

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
DPR-001	06-Nov-2026	Approved	Sunny	9	3	12	98	2	3	0	R. Patil	300,677.50	Work progressing as per plan.
DPR-002	07-Nov-2026	Approved	Sunny	11	3	14	114	2	3	0	R. Patil	225,597.50	Work progressing as per plan.
DPR-003	09-Nov-2026	Submitted	Sunny	28	3	31	258	2	5	0	R. Patil	291,062.50	Work progressing as per plan.
DPR-004	10-Nov-2026	Submitted	Sunny	28	3	31	258	2	6	0	R. Patil	284,862.50	Work progressing as per plan.
	TOTAL			**76**	**12**	**88**	**728**					**1,102,200.00**	

SUBCONTRACTOR-WISE MAN-DAYS

Subcontractor	Man-days	Man-hours	Avg / day
Om Rebar Works	40	320	10
Shree Formwork	36	304	9

DEPARTMENT-WISE MAN-DAYS

Department	Man-days	Man-hours	Avg / day
Civil	8	72	2
Safety (HSE)	4	32	1

TRADE-WISE MAN-DAYS

Trade	Man-days	Man-hours	Avg / day
Bar bender	40	320	10
Helper	20	160	5
Carpenter	16	144	4
Site engineer	8	72	2
Safety officer	4	32	1

NOTE

Generated by the SiteNotes heavy demo.

DAILY PROGRESS REPORT

Friday, 06 November 2026 · Report No. DPR-001 · Approved

PROJECT	CLIENT	CONTRACTOR
WTP-01 – Sample – Water Treatment Plant	**City Water Board**	**BuildRight Infra**
CONSULTANT / PMC	LOCATION	SHIFT
AquaTech PMC	**Nashik**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

12	9	3	98	2	300,677.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

3 of 3 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	C-100 Excavation			m^3	1,800	154	154	1,646	8.6%	
2	C-110 Raft reinforcement		Om Rebar Works	MT	42	4.32	4.32	37.68	10.3%	
3	WTP-ST-1001 / 1457 Main steel		Om Rebar Works	MT	60	6.5	6.5	53.5	10.8%	

2. MANPOWER

Total 12 nos · 98 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Bar bender	C-110 Raft reinforcement	9	8	72	8,100.00
2	Dept.	Civil	Site engineer		2	9	18	5,937.50
3	Dept.	Safety (HSE)	Safety officer		1	8	8	2,000.00
		TOTAL			**12**		**98**	**16,037.50**

Manpower by agency / department	Type	Nos	Man-hrs
Om Rebar Works	Subcontractor	9	72

Manpower by agency / department	Type	Nos	Man-hrs
Civil	Department	2	18
Safety (HSE)	Department	1	8
TOTAL		**12**	**98**

3. MACHINERY & EQUIPMENT

2 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	C-100 Excavation	2	7	0	70	16,800.00
	TOTAL			**2**	**7**	**0**	**70**	**16,800.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	TMT steel Fe500D	Material	C-110 Raft reinforcement	MT	20	4.32	267,840.00
	TOTAL						**267,840.00**

5. COST OF THE DAY

₹ 300,677.50

16,037.50	16,800.00	267,840.00	0.00	300,677.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
C-110 Raft reinforcement	72	4.32 MT	275,940.00	63,875.00	34,492.50
C-100 Excavation	0	154 m³	16,800.00	109.09	2,100.00
General / overheads	26	-	7,937.50	-	992.19

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
Working at height	**33**	**-**

7. PLAN FOR TOMORROW & REMARKS

Plan for tomorrow

Continue excavation and raft reinforcement; start wall shuttering.

Remarks

Work progressing as per plan.

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
R. Patil		

DAILY PROGRESS REPORT

Saturday, 07 November 2026 · Report No. DPR-002 · Approved

PROJECT	CLIENT	CONTRACTOR
WTP-01 – Sample – Water Treatment Plant	**City Water Board**	**BuildRight Infra**
CONSULTANT / PMC	LOCATION	SHIFT
AquaTech PMC	**Nashik**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

14	11	3	114	2	225,597.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

3 of 3 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	C-100 Excavation			m^3	1,800	147	301	1,499	16.7%	
2	C-110 Raft reinforcement		Om Rebar Works	MT	42	3.08	7.4	34.6	17.6%	
3	WTP-ST-1001 / 1457 Main steel		Om Rebar Works	MT	60	6.5	13	47	21.7%	

2. MANPOWER

Total 14 nos · 114 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Bar bender	C-110 Raft reinforcement	11	8	88	9,900.00
2	Dept.	Civil	Site engineer		2	9	18	5,937.50
3	Dept.	Safety (HSE)	Safety officer		1	8	8	2,000.00
		TOTAL			**14**		**114**	**17,837.50**

Manpower by agency / department	Type	Nos	Man-hrs
Om Rebar Works	Subcontractor	11	88

Manpower by agency / department	Type	Nos	Man-hrs
Civil	Department	2	18
Safety (HSE)	Department	1	8
TOTAL		**14**	**114**

3. MACHINERY & EQUIPMENT

2 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	C-100 Excavation	2	7	0	70	16,800.00
	TOTAL			**2**	**7**	**0**	**70**	**16,800.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	TMT steel Fe500D	Material	C-110 Raft reinforcement	MT	0	3.08	190,960.00
	TOTAL						**190,960.00**

5. COST OF THE DAY

₹ 225,597.50

17,837.50
MANPOWER (₹)

16,800.00
MACHINERY (₹)

190,960.00
MATERIAL (₹)

0.00
NON-MATERIAL (₹)

225,597.50
TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
C-110 Raft reinforcement	88	3.08 MT	200,860.00	65,214.29	25,107.50
C-100 Excavation	0	147 m³	16,800.00	114.29	2,100.00
General / overheads	26	-	7,937.50	-	992.19

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
Working at height	**33**	**-**

7. PLAN FOR TOMORROW & REMARKS

Plan for tomorrow

Continue excavation and raft reinforcement; start wall shuttering.

Remarks

Work progressing as per plan.

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
R. Patil		

BuildRight

BuildRight Infra Pvt Ltd
Sample – Water Treatment Plant
DPR-003 · 09-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Monday, 09 November 2026 · Report No. DPR-003 · Submitted

PROJECT	CLIENT	CONTRACTOR
WTP-01 – Sample – Water Treatment Plant	**City Water Board**	**BuildRight Infra**
CONSULTANT / PMC	LOCATION	SHIFT
AquaTech PMC	**Nashik**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

31	28	3	258	2	291,062.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

5 of 5 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	C-100 Excavation			m³	1,800	154	455	1,345	25.3%	
2	C-110 Raft reinforcement		Om Rebar Works	MT	42	3.9	11.3	30.7	26.9%	
3	C-120 Wall shuttering		Shree Formwork	m²	950	58	58	892	6.1%	
4	WTP-ST-1001 / 1457 Main steel		Om Rebar Works	MT	60	6.5	19.5	40.5	32.5%	
5	WTP-ST-1001 / 1457 Main steel		Shree Formwork	MT	40	4	4	36	10%	

2. MANPOWER

Total 31 nos · 258 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Bar bender	C-110 Raft reinforcement	10	8	80	9,000.00
2	Subcon.	Shree Formwork	Carpenter	C-120 Wall shuttering	8	9	72	9,025.00
3	Subcon.	Shree Formwork	Helper	C-120 Wall shuttering	10	8	80	6,500.00
4	Dept.	Civil	Site engineer		2	9	18	5,937.50

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
5	Dept.	Safety (HSE)	Safety officer		1	8	8	2,000.00
		TOTAL			**31**		**258**	**32,462.50**

Manpower by agency / department	Type	Nos	Man-hrs
Shree Formwork	Subcontractor	18	152
Om Rebar Works	Subcontractor	10	80
Civil	Department	2	18
Safety (HSE)	Department	1	8
TOTAL		**31**	**258**

3. MACHINERY & EQUIPMENT

2 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	C-100 Excavation	2	7	0	70	16,800.00
	TOTAL			**2**	**7**	**0**	**70**	**16,800.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	TMT steel Fe500D	Material	C-110 Raft reinforcement	MT	0	3.9	241,800.00
	TOTAL						**241,800.00**

5. COST OF THE DAY

₹ 291,062.50

32,462.50	16,800.00	241,800.00	0.00	291,062.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
C-110 Raft reinforcement	80	3.9 MT	250,800.00	64,307.69	31,350.00
C-120 Wall shuttering	152	58 m²	15,525.00	267.67	1,940.63
C-100 Excavation	0	154 m³	16,800.00	109.09	2,100.00
General / overheads	26	-	7,937.50	-	992.19

6. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
Working at height	**38**	**-**

7. PLAN FOR TOMORROW & REMARKS

Plan for tomorrow

Continue excavation and raft reinforcement; start wall shuttering.

Remarks

Work progressing as per plan.

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
R. Patil		

BuildRight

BuildRight Infra Pvt Ltd
Sample – Water Treatment Plant
DPR-004 · 10-Nov-2026
Project ref: DEMO/2026
Contract no: 45/2026

DAILY PROGRESS REPORT

Tuesday, 10 November 2026 · Report No. DPR-004 · Submitted

PROJECT	CLIENT	CONTRACTOR
WTP-01 – Sample – Water Treatment Plant	**City Water Board**	**BuildRight Infra**
CONSULTANT / PMC	LOCATION	SHIFT
AquaTech PMC	**Nashik**	**Day**
WEATHER (AM / PM)	TEMP / RAIN	WORKING HOURS
Sunny / Clear	**- / -**	**8**

31	28	3	258	2	284,862.50
TOTAL MANPOWER	SUBCONTRACTOR	DEPARTMENT	MAN-HOURS	MACHINES	COST (₹)

1. WORK PROGRESS (ACTIVITIES)

6 of 6 worked today

#	Activity	Location	Agency	Unit	Plan qty	Today	To date	Balance	Progress	Remarks
1	C-100 Excavation			m³	1,800	155	610	1,190	33.9%	
2	C-110 Raft reinforcement		Om Rebar Works	MT	42	3.8	15.1	26.9	36%	
3	C-120 Wall shuttering		Shree Formwork	m²	950	56	114	836	12%	
4	WTP-ST-1001 / 1457 Main steel		Om Rebar Works	MT	60	6.5	26	34	43.3%	
5	WTP-ST-1001 / 1457 Main steel		Shree Formwork	MT	40	4	8	32	20%	
6	WTP-ME-2001 / EQ-01 Backwash pump set		Om Rebar Works	Nos	2	1	1	1	50%	

2. MANPOWER

Total 31 nos · 258 man-hrs

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
1	Subcon.	Om Rebar Works	Bar bender	C-110 Raft reinforcement	10	8	80	9,000.00
2	Subcon.	Shree Formwork	Carpenter	C-120 Wall shuttering	8	9	72	9,025.00

#	Type	Subcontractor / Department	Trade	Activity	Nos	Hrs	Man-hrs	Cost
3	Subcon.	Shree Formwork	Helper	C-120 Wall shuttering	10	8	80	6,500.00
4	Dept.	Civil	Site engineer		2	9	18	5,937.50
5	Dept.	Safety (HSE)	Safety officer		1	8	8	2,000.00
		TOTAL			**31**		**258**	**32,462.50**

Manpower by agency / department	Type	Nos	Man-hrs
Shree Formwork	Subcontractor	18	152
Om Rebar Works	Subcontractor	10	80
Civil	Department	2	18
Safety (HSE)	Department	1	8
TOTAL		**31**	**258**

3. MACHINERY & EQUIPMENT

2 nos

#	Machine / equipment	Own / Hired	Activity	Nos	Working hrs	Idle hrs	Fuel (L)	Cost
1	JCB	Hired	C-100 Excavation	2	7	0	70	16,800.00
	TOTAL			**2**	**7**	**0**	**70**	**16,800.00**

4. MATERIALS & RESOURCES USED

#	Material / resource	Type	Activity	Unit	Received	Consumed	Cost
1	TMT steel Fe500D	Material	C-110 Raft reinforcement	MT	0	3.8	235,600.00
	TOTAL						**235,600.00**

5. COST OF THE DAY

₹ 284,862.50

32,462.50	16,800.00	235,600.00	0.00	284,862.50
MANPOWER (₹)	MACHINERY (₹)	MATERIAL (₹)	NON-MATERIAL (₹)	TOTAL (₹)

Activity	Man-hrs	Done today	Cost	Cost / unit	Cost / hour
C-110 Raft reinforcement	80	3.8 MT	244,600.00	64,368.42	30,575.00
C-120 Wall shuttering	152	56 m²	15,525.00	277.23	1,940.63
C-100 Excavation	0	155 m³	16,800.00	108.39	2,100.00
General / overheads	26	-	7,937.50	-	992.19

6. REQUIREMENTS

No.	Raised	Category	Item / description	Qty	Unit	Required by	Priority	Status	Remarks
1	10-Nov-2026	Material	Plywood 12 mm for wall shuttering	120	Nos	13-Nov-2026	High	Pending	

7. SAFETY & TOOLBOX TALK

TOOLBOX TALK TOPIC	ATTENDEES	VISITORS
Working at height	**31**	**-**

8. PLAN FOR TOMORROW & REMARKS

Plan for tomorrow

Continue excavation and raft reinforcement; start wall shuttering.

Remarks

Work progressing as per plan.

Note

Generated by the SiteNotes heavy demo.

PREPARED BY	CHECKED BY	APPROVED BY
R. Patil		