BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

DPR register · All reports

Project ref: DEMO/2026

Contract no: 45/2026

DAILY PROGRESS REPORT REGISTER

All reports

4	88	728	22	56	0
REPORTS	MAN-DAYS	MAN-HOURS	AVG MANPOWER / DAY	MACHINE-HOURS	HOURS LOST

No.	Date	Status	Weather	Subcon.	Dept.	Total	Man-hrs	Machines	Activities	Hindr.	Prepared by	Cost (₹)	Remarks
DPR-001	06-Nov-2026	Approved	Sunny	9	3	12	98	2	3	0	R. Patil	300,677.50	Work progressing as per plan.
DPR-002	07-Nov-2026	Approved	Sunny	11	3	14	114	2	3	0	R. Patil	225,597.50	Work progressing as per plan.
DPR-003	09-Nov-2026	Submitted	Sunny	28	3	31	258	2	5	0	R. Patil	291,062.50	Work progressing as per plan.
DPR-004	10-Nov-2026	Submitted	Sunny	28	3	31	258	2	6	0	R. Patil	284,862.50	Work progressing as per plan.
	TOTAL			**76**	**12**	**88**	**728**					**1,102,200.00**	

SUBCONTRACTOR-WISE MAN-DAYS

Subcontractor	Man-days	Man-hours	Avg / day
Om Rebar Works	40	320	10
Shree Formwork	36	304	9

DEPARTMENT-WISE MAN-DAYS

Department	Man-days	Man-hours	Avg / day
Civil	8	72	2
Safety (HSE)	4	32	1

TRADE-WISE MAN-DAYS

Trade	Man-days	Man-hours	Avg / day
Bar bender	40	320	10
Helper	20	160	5
Carpenter	16	144	4
Site engineer	8	72	2
Safety officer	4	32	1