BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

DRAWING REGISTER & WORK COMPLETION

All drawings · quantities from the drawings, allocations to agencies, completion from the daily reports

2	0	4	2	0	0	0
DRAWINGS	COMPLETED DRAWINGS	ITEMS / EQUIPMENT	ITEMS NOT FULLY ALLOCA...	ITEMS OVER-ALLOCATED	WORK WITHOUT ALLOCAT...	DONE BEYOND DRAWING Q...

11,244,000.00	3,240,000.00	1,456,000.00	1,462,000.00	461,400.00
BOQ VALUE	VALUE OF WORK COMPLETED	UNALLOCATED VALUE	ALLOCATED TO AGENCIES (WORK ORDE...	PAYABLE FOR WORK DONE

DRAWING SUMMARY

Drawing	Title	Rev	WBS	Quantity	Allocated	Completed	Agencies	Status
WTP-ME-2001	Filter house – pumps & piping	R0	P1 Treatment plant › U2 Filter house	4 Nos · 180 Rm	25%	12.5%	1	In progress
WTP-ST-1001	Clarifier bridge – structural steel	R2	P1 Treatment plant › U1 Clarifier	100 MT · 240 m²	100%	17%	2	In progress

VALUE BY DRAWING

BOQ value = qty × BOQ rate · allocated / payable = qty × unit price payable to the agency

Drawing	Title	BOQ value	Completed value	Unallocated value	Allocated value (WO)	Payable for work done	Balance on work orders
WTP-ME-2001	Filter house – pumps & piping	2,156,000.00	350,000.00	1,456,000.00	84,000.00	42,000.00	42,000.00
WTP-ST-1001	Clarifier bridge – structural steel	9,088,000.00	2,890,000.00	0.00	1,378,000.00	419,400.00	958,600.00
	TOTAL	**11,244,000.00**	**3,240,000.00**	**1,456,000.00**	**1,462,000.00**	**461,400.00**	**1,000,600.00**

WTP-ME-2001 R0 – FILTER HOUSE – PUMPS & PIPING

In progress · 12.5 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
EQ-01	Backwash pump set	Equipment	Nos	4	2	2	1	3	25%	Om Rebar Works: 2 → done 1 (50 %)

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
2105	DI piping 300 mm	BOQ	Rm	180	0	180	0	180	0%	

WTP-ST-1001 R2 – CLARIFIER BRIDGE – STRUCTURAL STEEL

In progress · 17 % done

Item	Description	Type	Unit	Qty	Allocated	Unallocated	Completed	Balance	Progress	Agencies (allocated → done)
1457	Main steel – bridge girders	BOQ	MT	100	100	0	34	66	34%	Om Rebar Works: 60 → done 26 (43.33 %); Shree Formwork: 40 → done 8 (20 %)
1458	Grating & handrail	BOQ	m²	240	240	0	0	240	0%	Shree Formwork: 240 → done 0 (0 %)

WORK ORDERS: AGENCY, UNIT PRICE AND VALUE

one line per allocation

Drawing	Item	Description	Agency	Work order	Unit	Allocated	Done	Unit price	Allocated value	Payable	Balance value
WTP-ME-2001	EQ-01	Backwash pump set	Om Rebar Works	WO-130	Nos	2	1	42,000.00	84,000.00	42,000.00	42,000.00
WTP-ST-1001	1457	Main steel – bridge girders	Om Rebar Works	WO-114	MT	60	26	12,500.00	750,000.00	325,000.00	425,000.00
WTP-ST-1001	1457	Main steel – bridge girders	Shree Formwork	WO-121	MT	40	8	11,800.00	472,000.00	94,400.00	377,600.00
WTP-ST-1001	1458	Grating & handrail	Shree Formwork	WO-121	m²	240	0	650.00	156,000.00	0.00	156,000.00

SUBCONTRACTOR-WISE DRAWING WORK

Agency	Unit	Allocated	Done	Balance	Progress	Drawings	Items	Done without allocation	Allocated value	Payable	Work orders
Om Rebar Works	MT	60	26	34	43.3%	1	1	0	750,000.00	325,000.00	WO-114
Om Rebar Works	Nos	2	1	1	50%	1	1	0	84,000.00	42,000.00	WO-130
Shree Formwork	m²	240	0	240	0%	1	1	0	156,000.00	0.00	WO-121
Shree Formwork	MT	40	8	32	20%	1	1	0	472,000.00	94,400.00	WO-121

NEEDS ATTENTION: UNALLOCATED, OVER-ALLOCATED, WORKED WITHOUT ALLOCATION OR DONE BEYOND QUANTITY

2 items

BuildRight

BuildRight Infra Pvt Ltd

Sample – Water Treatment Plant

Drawing register & work completion · All drawings

Project ref: DEMO/2026

Contract no: 45/2026

Drawing	Item	Description	Unit	Qty	Unallocated	Over-allocated	Done without allocation	Done beyond drawing qty	Agencies beyond allocation
WTP-ME-2001	EQ-01	Backwash pump set	Nos	4	2	0	0	0	
WTP-ME-2001	2105	DI piping 300 mm	Rm	180	180	0	0	0	